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CITY OF MILPITAS
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September 2005

Honorable Mayor, Members of the City Council and Board of the Redevelopment Agency:
INTRODUCTION
Transmitted herewith is the Final 2005-2010 Five-Year Capital Improvement Program (CIP) Annual Report.

The CIP is a comprehensive five-year plan of capital improvement projects for the City of Milpitas. Capital
improvements projects are usually purchases or construction of capital assets including streets, park
developments or upgrades, the acquisition of land, major construction of public facilities, and major
repair/rehabilitation of City infrastructure and facilities. The CIP reflects Council’s priorities and policies to ensure
that the needs of the community are met.

This document arranges the projects in the following six fund groups: Community Improvements, Parks, Streets,
Water, Sewer, and Storm Drain and includes:

A Table of Contents with numerical and alphabetical listings of all projects.

Summaries of the 2005-2010 CIP showing fund group expenses and finance sources and projects.
Detailed CIP project descriptions by fund group for projects scheduled to receive additional funds.
Detailed CIP project description for previously funded projects.

Appendices that provide the estimate level descriptions, abbreviations, prioritization description, and
previously funded projects that will be closed by June 30, 2005.

The Proposed Annual CIP Report did not include appropriations approved by Council after February 28, 2005.
Appropriations after February 28, 2005 are shown in this Final CIP Report.

ACCOMPLISHMENTS IN 04/05

Following is a partial list of Capital Improvement projects that have been completed in the last year or are nearing
completion:

Interim Senior Center

Milpitas Sports Center (Phase 8)

Refinishing City Garage Floor

Pavement Improvement Program

Calaveras / Piedmont-Evans Intersection Improvements
Piedmont Road Bike Path and Sidewalk Improvements
Selwyn Park

San Jose Parallel Forcemain

Marylinn Drive Sidewalk Extension

Great Mall and Tasman/I880 Capacity

Abel/Calaveras Right Turn Lane
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2005-2006 CAPITAL BUDGET

Only new funding for projects in Fiscal Year 05-06 of the five-year program is requested for approval at this time.
Funding projected for subsequent years in the CIP is shown for planning purposes and does not become
available until it is appropriated in future CIP documents. The 2005-06 Capital Budget, totaling approximately
$33.4 million is summarized below:

PROJECT CATEGORY FY 05-06 % OF TOTAL

Community Improvement Projects 14,120,000 42.3%
Park Projects 1,144,000 3.4%
Street Projects 3,318,713 9.9%
Water Projects 1,160,000 3.5%
Sewer Projects 12,035,000 36.0%
Storm Drain Projects 1,625,000 4.9%
TOTAL $33,402,713 100.0%

Projects recommended for funding during 2005-06 are shown in the summaries at the beginning of each section.

The Planning Commission reviewed this document on April 13, 2005 and found it in conformance with the
General Plan.

2005-2010 FIVE-YEAR CAPITAL IMPROVEMENT PROGRAM

The five-year Capital Improvement Program totals approximately 125.7 million. It should be noted that the RDA
funding of many of these projects was made possible by the Agency’s successful efforts to increase the tax
increment cap. The 2005-2010 CIP program is compared with last year's program below. The most significant
difference is this CIP shows the programming of the Midtown projects, which are funded by 2003 RDA Bonds.

2005-2010 PROGRAM 2004-2009 PROGRAM

FUND GROUP Cost % of Total Cost % of Total
Community Improvement Projects 62,740,000 49.9% 11,122,422 18.0%
Parks Projects 7,349,000 5.8% 6,583,761 10.7%
Streets Projects 21,123,713 16.8% 11,472,000 18.6%
Water Projects 10,885,000 8.7% 4,786,001 7.7%
Sewer Projects 21,983,000 17.5% 26,331,562 42.6%
Storm Drain Projects 1,625,000 1.3% 1,497,000 2.4%
TOTAL $125,705,713 100.0% $61,792,746 100.0%

FUND GROUP FINANCING
COMMUNITY IMPROVEMENTS

This fund group includes projects related to the Milpitas Sports Center, Fire and Police departments, City Hall,
Senior Center, Library, Technology and other improvements. This fund group relies largely on Redevelopment
Agency Funds, but also includes funding from Grants, Developer Fees and other sources. Staff has been
working with the Attorney’s Office and the Finance Department in development of the findings that qualify specific
projects for RDA funding. In addition, staff is proposing the issuance of Certificates of Participation (COPS) to
fund the general government portion of the technology projects that do not qualify for RDA funding.

PARKS

Park Dedication Fees are the primary source of revenue for this fund group. Additional revenue sources include
Redevelopment Agency, County, State and Federal Grants. Staff continues to pursue outside funding sources in
order to fund additional projects. For example, several million dollars from Park Dedication Fees were received
from the Crossings Apartments. These fees are earmarked for the Berryessa Creek Trail Improvements.



STREETS

The Street Fund revenues are primarily derived from State gas taxes. The Redevelopment Agency, however,
funds a few eligible projects, and staff has been successful in obtaining some State Grants.

WATER

Revenues for this fund group are derived from the rate structure (Water Fund) as well as developer hookup fees
(Water Line Extension). Where appropriate, projects are proposed to be funded by the Redevelopment Agency
and the Water Line Extension Fund, thereby minimizing possible water rate increases.

SEWER

Revenues for this fund group are derived from the rate structure (Sewer Fund) and developer hookup fees (Sewer
Treatment Plant) fees

STORM DRAIN

Storm Drain projects are funded from a combination of the RDA, and Street Fund, based on eligibility for these
respective funding sources. A draft Storm Master Plan has been compieted, and several more projects have
been identified for the Capital Improvement Program. Staff will seek additional funding sources at the local, state
and federal levels and may propose additional fees. As mentioned in the Utility Financial Management Plan, staff
will be proposing connection fee increases and evaluating the possibility of a yearly storm drain fee to assist in the
funding of these projects.

FIVE YEAR PROGRAM REVISIONS

Thirteen new projects have been added to the Final 2005-2010 Capital Improvement Program. The projects were
added on a need and affordability basis. New projects recommended for funding are listed in bold italics in the
summaries at the beginning of each section. The summaries identify the projects within each fund group, project
costs, funding sources, and the year projects are proposed.

ESTIMATES

The accuracy of estimated project costs throughout this document varies depending on the degree of detail given
to project proposals. Estimates range from “educated” guesses for funding of conceptually desirable projects to
detailed design estimates for projects ready to go out to bid. Staff used three categories of “estimate levels” in
determining project cost estimates for the projects in the annually revised CIP. The estimate level for each project
is identified in the upper right hand corner of the individual projects pages and further described in Appendix A.

CONCLUSION

| want to thank the members of the City Council and Agency for their integrity in directing the financial affairs of
the City in a responsible and progressive manner. | also want to thank the Department Heads, Division Managers
and all staff involved in the project selection/prioritization process for the many long hours of work that have made
the production of this document possible.

This Capital Improvement Program was developed in order to protect and enhance the City’s capital assets and
infrastructure, so as to preserve and better the quality of life for Milpitas residents. The City of Milpitas is in an
enviable position compared to many other cities when looking at the future.

Interim City Manager
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

GRAND SUMMARY

Project Expenses 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Community Improvement 14,120,000 36,900,000 3,120,000 8,600,000 0 62,740,000
Park Improvement 1,144,000 1,210,000 4,725,000 20,000 250,000 7,349,000
Streets 3,318,713 12,905,000 540,000 1,315,000 3,045,000 21,123,713
Water 1,160,000 3,020,000 1,905,000 1,760,000 3,040,000 10,885,000
Sewer Improvement 12,035,000 4,245,000 2,688,000 1,735,000 1,280,000 21,983,000
Storm Drain Improvement 1,625,000 0 0 0 0 1,625,000
Total 33,402,713 58,280,000 12,978,000 13,430,000 7,615,000 125,705,713
Finance Sources 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 0 0 0 0 0 0
1997 RDA Tax Allocation Bonds 0 0 0 0 0 0
2000 RDA Tax Allocation Bonds 0 0 0 0 0 0
2003 RDA Tax Allocation Bonds 14,065,000 38,050,000 2,600,000 8,400,000 0 63,115,000
Budget Transfer 0 0 0 0 0 0
Developer Contributions 3,466,500 3,007,024 0 0 0 6,473,524
General Fund 0 200,000 110,000 0 0 310,000
Grants 249,000 5,352,976 0 0 0 5,601,976
Midtown Park Fund 0 0 0 0 0 0
Other Sources 329,713 200,000 1,465,000 225,000 1,509,000 3,728,713
Park Fund 844,000 580,000 3,260,000 20,000 100,000 4,804,000
RDA Tax Increment 2,755,000 1,885,000 495,000 285,000 1,416,000 6,836,000
Sewer Fund 2,090,000 1,850,000 1,993,000 1,040,000 580,000 7,553,000
Sewer Infrastructure Fund 275,000 2,400,000 700,000 700,000 700,000 4,775,000
Sewer Treatment Fund 0 0 0 0 0 0
Sewer Treatment Plant Fees 6,233,500 0 0 0 0 6,233,500
Solid Waste Reduction Fund 0 0 0 0 0 0
Solid Waste Services Fund 0 0 0 0 0 0
Street Fund 1,905,000 1,730,000 445,000 995,000 270,000 5,345,000
Water Fund 1,190,000 3,025,000 1,910,000 1,765,000 3,040,000 10,930,000
Water Line Extension Fund 0 0 0 0 0 0
Total 33,402,713 58,280,000 12,978,000 13,430,000 7,615,000 125,705,713
NOTES

(a) RDA Tax Increment funding dependent upon fund availability.
(b) "Other Sources" are identified on the detailed project sheets.
(c) Grants are identified on the detailed project sheets.
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

REDEVELOPMENT AGENCY FINANCING

RDA Tax Increment

Summary Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
Community Improvement 26,602,688 980,000 1,500,000 410,000 200,000 0 29,692,688
Park Improvement 2,319,978 300,000 0 0 0 0 2,619,978
Sewer Improvement 605,000 0 0 0 0 0 605,000
Storm Drain Improvement 1,422,000 1,415,000 0 0 0 0 2,837,000
Streets 40,901,277 60,000 385,000 85,000 85,000 1,416,000 42,932,277
Water 2,280,286 0 0 0 0 0 2,280,286
RDA Tax Increment Totals 74,131,229 2,755,000 1,885,000 495,000 285,000 1,416,000 80,967,229
RDA Bond (1997, 2000, and 2003)
Summary Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
Community Improvement 49,739,830 12,065,000 33,700,000 2,600,000 8,400,000 0 106,504,830
Sewer Improvement 7,000,000 1,000,000 0 0 0 0 8,000,000
Storm Drain Improvement 100,000 0 0 0 0 0 100,000
Streets 17,910,000 1,000,000 4,350,000 0 0 0 23,260,000
RDA Bond Totals 74,749,830 14,065,000 38,050,000 2,600,000 8,400,000 0 137,864,830
Community Improvement
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
8083 Public Works Yard Parking Lot Expansion 250,000 0 0 0 40,000 0 290,000
8102 Community Center Renovation 410,000 0 0 0 100,000 0 510,000
8135 Buildings Improvements 620,508 150,000 50,000 0 60,000 0 880,508
8153 N. Main St. Utility Improvements 1,800,000 1,000,000 0 0 0 0 2,800,000
8154 East Garage Land Acquisition & Site Prep. 335,000 4,165,000 0 0 0 0 4,500,000
8159 Evidence Freezer 65,000 60,000 0 0 0 0 125,000
8160 Sports Center Large Gym Improvements 150,000 0 1,000,000 0 0 0 1,150,000
8161 Midtown Parking Garage East 3,900,000 5,600,000 0 0 0 0 9,500,000
8162 Library 4,000,000 1,300,000 33,700,000 0 0 0 39,000,000
8169 North Main St. Development EIR Mitigations 200,000 500,000 0 0 0 0 700,000
8171 Emergency Operations Vulnerability Assessment 0 35,000 0 0 0 0 35,000
8173 Public Works Security 0 25,000 0 0 0 0 25,000
8174 Range Lead Containment System 0 210,000 0 0 0 0 210,000
New Corporation Yard Fuel Island 0 0 450,000 0 0 0 450,000
New In-ground Water Clarifiers 0 0 0 110,000 0 0 110,000
New Senior Center 0 0 0 2,600,000 8,400,000 0 11,000,000
New  Sports Center Swimming Pool Improvements 0 0 0 300,000 0 0 300,000
Total: 11,730,508 13,045,000 35,200,000 3,010,000 8,600,000 0 71,585,508
Park Improvement
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
8149 Sports Center Parking Lot Circulation Phase | 1,526,378 300,000 0 0 0 0 1,826,378
Total: 1,526,378 300,000 0 0 0 0 1,826,378
Streets
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
8157 Abel Street Midtown Improvements 835,000 200,000 0 0 0 0 1,035,000
8164 Bart Extension Coordination and Planning 85,000 35,000 85,000 85,000 85,000 0 375,000
8165 N. Main St. Midtown Streetscape Improvements 850,000 800,000 4,350,000 0 0 0 6,000,000
8175 Milpitas Boulevard Signal Interconnect 0 25,000 150,000 0 0 0 175,000
New Light Rail Median Landscaping 0 0 0 0 0 1,416,000 1,416,000
New North Milpitas Blvd. Soundwall Renovation 0 0 150,000 0 0 0 150,000
Total: 1,770,000 1,060,000 4,735,000 85,000 85,000 1,416,000 9,151,000
Sewer Improvement
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
6079 Main Sewer Pump Station Site Improvements 1,145,000 1,000,000 0 0 0 0 2,145,000
Total: 1,145,000 1,000,000 0 0 0 0 2,145,000
Storm Drain Improvement
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 TOTAL
8138 Berryessa Pump Station Improvements 385,000 1,415,000 0 0 0 0 1,800,000
Total: 385,000 1,415,000 0 0 0 0 1,800,000

Printed 8/18/05 - 12:10 PM
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM
COMMUNITY IMPROVEMENT PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
9 8083 Public Works Yard Parking Lot Expansion 290,000 250,000 0 0 0 40,000 0
10 8102 Community Center Renovation 560,000 460,000 0 0 0 100,000 0
11 8135 Buildings Improvements 912,866 652,866 150,000 50,000 0 60,000 0
12 8153 N. Main St. Utility Improvements 4,169,910 2,169,910 2,000,000 0 0 0 0
13 8154 East Garage Land Acquisition & Site Prep. 4,500,000 335,000 4,165,000 0 0 0 0
14 8159 Evidence Freezer 125,000 65,000 60,000 0 0 0 0
15 8160 Sports Center Large Gym Improvements 2,650,000 150,000 0 2,500,000 0 0 0
16 8161 Midtown Parking Garage East 9,500,000 3,900,000 5,600,000 0 0 0 0
17 8162 Library 39,000,000 4,000,000 1,300,000 33,700,000 0 0 0
18 8169 North Main St. Development EIR Mitigation 700,000 200,000 500,000 0 0 0 0
19 8171 Emergency Operations Vulnerability Asses 35,000 0 35,000 0 0 0 0
20 8173 Public Works Security 100,000 0 100,000 0 0 0 0
21 8174 Range Lead Containment System 210,000 0 210,000 0 0 0 0
22 New California Landing Siren Replacement 200,000 0 0 200,000 0 0 0
23 New Corporation Yard Fuel Island 450,000 0 0 450,000 0 0 0
24 New In-ground Water Clarifiers 220,000 0 0 0 220,000 0 0
25 New Senior Center 11,000,000 0 0 0 2,600,000 8,400,000 0
26 New Sports Center Swimming Pool Improvements 300,000 0 0 0 300,000 0 0
Defunding Subtotal
Funding Subtotal 14,120,000
TOTAL COST $74,922,776 $12,182,776 $14,120,000 $36,900,000 $3,120,000 $8,600,000 0
SUMMARY OF AVAILABLE FINANCING
2003 RDA Tax Allocation Bonds 12,065,000 33,700,000 2,600,000 8,400,000 0
Grants 0 1,500,000 0 0 0
Other Sources 1,075,000 200,000 110,000 0 0
RDA Tax Increment 980,000 1,500,000 410,000 200,000 0
TOTAL AVAILABLE $14,120,000 $36,900,000 $3,120,000 $8,600,000 0
NOTES

(a) RDA Tax Increment funding dependent upon fund availability.

(b) New projects listed in Bold Italics

Printed 8/25/05 - 02:04 PM 1



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM
SUMMARY OF PROJECT FUNDING SOURCES

. 2005-06
Connnunnylmprovement
2003 RDA | RDA Tax Grants Other
Tax Increment Sources
PG PROJECT Allocation
9 8083 Public Works Yard Parking Lot Expansion 0 0 0 0
10 8102 Community Center Renovation 0 0 0 0
11 8135 Buildings Improvements 0 150,000 0 0
12 8153 N. Main St. Utility Improvements 1,000,000 0 0 1,000,000
13 8154 East Garage Land Acquisition & Site Prep. 4,165,000 0 0 0
14 8159 Evidence Freezer 0 60,000 0 0
15 8160 Sports Center Large Gym Improvements 0 0 0 0
16 8161 Midtown Parking Garage East 5,600,000 0 0 0
17 8162 Library 1,300,000 0 0 0
18 8169 North Main St. Development EIR Mitigations 0 500,000 0 0
19 8171 Emergency Operations Vulnerability Assessment 0 35,000 0 0
20 8173 Public Works Security 0 25,000 0 75,000
21 8174 Range Lead Containment System 0 210,000 0 0
22 New California Landing Siren Replacement 0 0 0 0
23 New Corporation Yard Fuel Island 0 0 0 0
24 New  In-ground Water Clarifiers 0 0 0 0
25 New  Senior Center 0 0 0 0
26 New  Sports Center Swimming Pool Improvements 0 0 0 0
Total Defunding by Funding Source (0) (0) (0) (0)
Total Funding by Funding Source 12,065,000 980,000 0 1,075,000
Subtotal by Funding Source 12,065,000 980,000 0 1,075,000
Subtotal by Year 14,120,000

NOTES
(c) New projects listed in Bold Italics
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SUMMARY OF PROJECT FUNDING SOURCES

Community Improvement

PG PROJECT

9 8083 Public Works Yard Parking Lot Expansion
10 8102 Community Center Renovation
11 8135 Buildings Improvements
12 8153 N. Main St. Utility Improvements
13 8154 East Garage Land Acquisition & Site Prep.
14 8159 Evidence Freezer
15 8160 Sports Center Large Gym Improvements
16 8161 Midtown Parking Garage East
17 8162 Library
18 8169 North Main St. Development EIR Mitigations
19 8171 Emergency Operations Vulnerability Assessment
20 8173 Public Works Security
21 8174 Range Lead Containment System
22 New California Landing Siren Replacement
23 New Corporation Yard Fuel Island
24 New  In-ground Water Clarifiers
25 New  Senior Center
26 New  Sports Center Swimming Pool Improvements
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(c) New projects listed in Bold Italics
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SUMMARY OF PROJECT FUNDING SOURCES

Community Improvement

PG PROJECT

9 8083 Public Works Yard Parking Lot Expansion
10 8102 Community Center Renovation
11 8135 Buildings Improvements
12 8153 N. Main St. Utility Improvements
13 8154 East Garage Land Acquisition & Site Prep.
14 8159 Evidence Freezer
15 8160 Sports Center Large Gym Improvements
16 8161 Midtown Parking Garage East
17 8162 Library
18 8169 North Main St. Development EIR Mitigations
19 8171 Emergency Operations Vulnerability Assessment
20 8173 Public Works Security
21 8174 Range Lead Containment System
22 New California Landing Siren Replacement
23 New Corporation Yard Fuel Island
24 New  In-ground Water Clarifiers
25 New  Senior Center
26 New  Sports Center Swimming Pool Improvements
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(c) New projects listed in Bold Italics

Printed 8/25/05 - 02:04 PM 4

2007-08
2003 RDA | RDA Tax Grants Other
Tax Increment Sources
Allocation
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 110,000 0 110,000
2,600,000 0 0 0
0 300,000 0 0
0| 0 0 0
2,600,000 410,000 0 110,000
2,600,000 | 410,000 0 110,000
3,120,000
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SUMMARY OF PROJECT FUNDING SOURCES

Community Improvement

PG PROJECT

9 8083 Public Works Yard Parking Lot Expansion
10 8102 Community Center Renovation
11 8135 Buildings Improvements
12 8153 N. Main St. Utility Improvements
13 8154 East Garage Land Acquisition & Site Prep.
14 8159 Evidence Freezer
15 8160 Sports Center Large Gym Improvements
16 8161 Midtown Parking Garage East
17 8162 Library
18 8169 North Main St. Development EIR Mitigations
19 8171 Emergency Operations Vulnerability Assessment
20 8173 Public Works Security
21 8174 Range Lead Containment System
22 New California Landing Siren Replacement
23 New Corporation Yard Fuel Island
24 New  In-ground Water Clarifiers
25 New  Senior Center
26 New  Sports Center Swimming Pool Improvements
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(c) New projects listed in Bold Italics

Printed 8/25/05 - 02:04 PM 5

2008-09
2003 RDA | RDA Tax Grants Other
Tax Increment Sources
Allocation
0 40,000 0 0
0 100,000 0 0
0 60,000 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
8,400,000 0 0 0
0 0 0 0
0| 0 0 0
8,400,000 200,000 0 0
8,400,000 | 200,000 0 0
8,600,000
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SUMMARY OF PROJECT FUNDING SOURCES

Community Improvement

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year

PG PROJECT
9 8083 Public Works Yard Parking Lot Expansion
10 8102 Community Center Renovation
11 8135 Buildings Improvements
12 8153 N. Main St. Utility Improvements
13 8154 East Garage Land Acquisition & Site Prep.
14 8159 Evidence Freezer
15 8160 Sports Center Large Gym Improvements
16 8161 Midtown Parking Garage East
17 8162 Library
18 8169 North Main St. Development EIR Mitigations
19 8171 Emergency Operations Vulnerability Assessment
20 8173 Public Works Security
21 8174 Range Lead Containment System
22 New California Landing Siren Replacement
23 New Corporation Yard Fuel Island
24 New  In-ground Water Clarifiers
25 New  Senior Center
26 New  Sports Center Swimming Pool Improvements
NOTES

(c) New projects listed in Bold Italics
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City of Milpitas

2005-10 CAPITAL IMPROVEMENT PROGRAM

Category

Project

Estimate Level

Community Improvement

8083 Public Works Yard Parking Lot Expansion

3

CONTACT: Dennis Cuciz [2631] / Jeff Barron [2657]
PRIORITY: Projects Which Avoid Future Additional Costs
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves the leasing of land immediately to the south of the Public
Works Corporation Yard to provide approximately 45 parking spaces for

vehicles, equipment and parking for summer help.

COMMENTS:

The space being leased is approximately 28,300 Sqg. Ft.

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING

RDA Tax Increment

FINANCE NOTES

Totals

Totals

Printed 8/25/05 - 02:04 PM

DIAGRAM
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$73,635

Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
0 0 0 0 0 0 0
12,000 0 0 0 0 0 12,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
148,000 0 0 0 40,000 0 188,000
90,000 0 0 0 0 0 90,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
250,000 0 0 0 40,000 0 290,000
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
250,000 0 0 0 40,000 0 290,000
250,000 0 0 0 40,000 0 290,000
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Category Project

Estimate Level

Community Improvement 8102

Community Center Renovation

1

CONTACT: Jorge Bermudez [3404] / Eddie Loredo [2662]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $7,000

DESCRIPTION

This project improves electrical and plumbing systems. Work also includes
replacement of kitchen cabinets, sinks in Room 4,5 & 6, drinking fountains,
kitchen and restroom floors, access improvements, roof renovation,
additional storage space, equipment, chairs, tables, PA system, auditorium
HVAC repairs, Tot Lot Shade Structure and other minor related work.

COMMENTS:

This project also provides for electrical and mechanical improvements
necessary to comply with the current building codes.

DIAGRAM

=N

Uncommitted Balance as of 6/30/2005: $179,515
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 34,600 0 0 0 15,000 0 49,600
Administration 15,600 0 0 0 10,000 0 25,600
Surveying 0 0 0 0 0 0 0
Inspection 16,400 0 0 0 0 0 16,400
Land 0 0 0 0 0 0 0
Improvements 393,400 0 0 0 75,000 0 468,400
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 460,000 0 0 0 100,000 0 560,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 410,000 0 0 0 100,000 0 510,000
Solid Waste Reduction Fund 50,000 0 0 0 0 0 50,000
Totals 460,000 0 0 0 100,000 0 560,000

FINANCE NOTES

Printed 8/25/05 - 02:04 PM 10
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Category Project Estimate Level

Community Improvement 8135 Buildings Improvements 1

CONTACT: Jorge Bermudez [3404] / Eddie Loredo [2662]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides for various improvements to existing City buildings.
These improvements are considered beyond the scope of routine building
maintenance, and defined under the Public Contract Code as improvements
which must be competitively bid and constructed. These projects are for all
city buildings including the Senior Center, Sports Center, Police Department,
Public Works, and Fire Stations.

COMMENTS:

Various improvements and upgrades to miscellaneous city facilities and
comply with newer building and fire code requirements. This project will also
include soundproofing for the Police Community Room, storage loft for the
sign shop including stairs and railing, maintenance access for the Tasman
Gateway feature, painting of the corporation yard building and carpet in
Information Systems and Police. It will also replace a dry rot portion of the
front wall to fire station 3, replace apparatus driveways at station 2&3, replace
dilapidated fencing at station 2, and make building repair to the modular
building at station 1.

Uncommitted Balance as of 6/30/2005: $229,802
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 41,000 0 0 0 0 0 41,000
Administration 20,358 0 5,000 0 6,000 0 31,358
Surveying 5,000 0 0 0 0 0 5,000
Inspection 11,000 0 0 0 0 0 11,000
Land 0 0 0 0 0 0 0
Improvements 567,508 150,000 45,000 0 54,000 0 816,508
Equipment 8,000 0 0 0 0 0 8,000
Other 0 0 0 0 0 0 0
Totals 652,866 150,000 50,000 0 60,000 0 912,866
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 620,508 150,000 50,000 0 60,000 0 880,508
Solid Waste Services Fund 8,000 0 0 0 0 0 8,000
Budget Transfer 24,358 0 0 0 0 0 24,358
Totals 652,866 150,000 50,000 0 60,000 0 912,866

FINANCE NOTES

Budget Transfer Detail: #8147 ($24,358)

FY 05-06 Funding for Tasman Gateway Feature maintenance access.

RDA received $100,000 setllement with WATCO to resolve complaint by city on CP 8089. Settlement will correct deficiencies by WATCO
during the execution of their contract.

Printed 8/25/05 - 02:04 PM 11
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Category Project Estimate Level
Community Improvement 8153 N. Main St. Utility Improvements 1
CONTACT: Steve Erickson [3414] / Mark Rogge [3403]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 o
E
DESCRIPTION e % of
This project provides for the design and construction of utility relocation work ENCig s = - "":"'
for the North Main Street Development projects area. Work includes the o s
undergrounding of aerial utilities, relocation of PG&E gas lines, removal of L) e e p
subsurface concrete slabs in Main Street and installing new city owned st —eh ‘ !
utilities. - ; ’
s L , puaERES -.—
= £ .? -9
COMMENTS: - . 7, . ;
The construction of the City owned utilities on Weller and Winsor is L. . i >
underway. The construction of the utilities on N. Main Street and the private i -
utilities are planned for 2005/06. i z
.'!- L
T
o
Uncommitted Balance as of 6/30/2005: $646,547
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 470,000 200,000 0 0 0 0 670,000
Administration 180,000 150,000 0 0 0 0 330,000
Surveying 80,000 0 0 0 0 0 80,000
Inspection 85,000 50,000 0 0 0 0 135,000
Land 0 0 0 0 0 0 0
Improvements 1,269,910 1,550,000 0 0 0 0 2,819,910
Equipment 85,000 50,000 0 0 0 0 135,000
Other 0 0 0 0 0 0 0
Totals 2,169,910 2,000,000 0 0 0 0 4,169,910
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 1,800,000 1,000,000 0 0 0 0 2,800,000
Developer Contributions 169,910 1,000,000 0 0 0 0 1,169,910
Grants 200,000 0 0 0 0 0 200,000
Totals 2,169,910 2,000,000 0 0 0 0 4,169,910

FINANCE NOTES

Additional appropriation maybe required for construction upon completion of the design.

Grants: JPA Library for $200,000.

$1 million will come from the Developer contribution (KB Homes/Mid-Pen for low income housing).
Developer: Apton Properties for $169,910 for installation of utilities in Weller Lane.

Printed 8/25/05 - 02:04 PM
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Community Improvement 8154 East Garage Land Acquisition & Site Prep. 1
CONTACT: Mark Rogge [3403] / Steve Erickson [3414]
PRIORITY: Mandatory or Committed Projects DIAGRAM i
ANNUAL MAINTENANCE COST: $0 - - - o
oL D
B, !
DESCRIPTION YELFR A L,
This project includes the $4.5 million identified in the RDA Bond proceeds = Ed:'_ =
cost plan for: appraisals, preparation of documents, acquisition services, and il ', o
land acquisition associated with the Midtown East Parking Structure. After 3 = | I-El
acquisition the project includes remediation of minor hazardous materials and EI AR 11 =2
the removal and disposal of existing structures and improvements. &= .-'-I-l. " ERAS
[Additionally this project includes environmental mitigation required by the enl o k = £ CALAYET"=
"Main Street Development EIR", such as HABS documentation for the = hw = L
Blacksmith Shop and related structures. It will also include provisions for an %
archeologist on sites during removal of historic fabric and excavation of the 0 %
site.] g - Tr
COMMENTS: = = &1
Property acquisition process has begun. The project will offer the sale of the 0 o
Winsor Blacksmith shop and preserve portions of the building for display. o ARV i
Uncommitted Balance as of 6/30/2005: $10,788
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 285,000 115,000 0 0 0 0 400,000
Administration 45,000 455,000 0 0 0 0 500,000
Surveying 0 15,000 0 0 0 0 15,000
Inspection 0 80,000 0 0 0 0 80,000
Land 0 2,500,000 0 0 0 0 2,500,000
Improvements 0 1,000,000 0 0 0 0 1,000,000
Equipment 0 0 0 0 0 0 0
Other 5,000 0 0 0 0 0 5,000
Totals 335,000 4,165,000 0 0 0 0 4,500,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 335,000 4,165,000 0 0 0 0 4,500,000
Totals 335,000 4,165,000 0 0 0 0 4,500,000

FINANCE NOTES

$4.5 million for this project was shown in the RDA Bond Allocation Cost Plan.

Printed 8/25/05 - 02:04 PM
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Community Improvement 8159 Evidence Freezer 1
CONTACT: Jorge Bermudez [3404] / Dave Rossetto [2405]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: n ——
% | i) T R g
T E =, - )
DESCRIPTION 4 e Y .
This project provides a walk-in freezer measuring 17'x17', modifications to i k .1 &
existing shelving and related work in the Police Property Evidence Room. The T =i .
refrigerator/freezer is a combination of a frost-free and conventional models 24 - -
requiring defrosting. The freezers are used to store biological evidence to be x 4 _":_ T | ety A
used for court prosecutions. Because of recent law changes, biological e o B L
evidence requires special handling that must be maintained and kept for T * % o - e !
longer periods of time. The City is no longer able to purge old evidence and "- o * ks 'r':, = !
free up needed freezer space especially those associated with homicides and L 3 = o
DNA samples. These regulations are described in Penal Code sections i i T e R R
1417.9(b) PC, 1405 PC and 1417.9(a) PC. ! i - & ey, L
- e Bk e - o
COMMENTS: ki . Fhamy
g . i
The Police Property/Evidence Room currently has five (5) freezers to store | : % z
evidence as required by law. They are filled to near capacity requiring = A RS 1 Y
additional units to be added over the next several years. Design is currently R .. : t % 3 L
underway and construction is scheduled to be completed by the end of 2005.
Uncommitted Balance as of 6/30/2005: $48,399
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 10,000 0 0 0 0 0 10,000
Administration 5,000 10,000 0 0 0 0 15,000
Surveying 0 0 0 0 0 0 0
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 8,000 50,000 0 0 0 0 58,000
Equipment 37,000 0 0 0 0 0 37,000
Other 0 0 0 0 0 0 0
Totals 65,000 60,000 0 0 0 0 125,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 65,000 60,000 0 0 0 0 125,000
Totals 65,000 60,000 0 0 0 0 125,000
FINANCE NOTES
Printed 8/25/05 - 02:04 PM 14




City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Project

Category Estimate Level

Community Improvement 8160 Sports Center Large Gym Improvements 1

CONTACT: Liz Racca-Johnson [3306] / Bonnie Greiner [3227]

PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM i

ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides improvements to the gym necessary for the health,
safety, maintenance, and expansion of the Sports Center programming. This
project includes structural upgrades to the gym in order to comply with FEMA
hardened structure requirement as well as replacing the gym floor and
support structure, installation of new bleachers, replacement of basketball
backboards, new lighting, installation of air conditioning and related insulation,
roof leak repairs, repair of sewer lateral, and safety padding on gym walls.

COMMENTS:

This popular gym operates as the only City indoor gymnasium. Air
conditioning and related improvements are needed for the comfort of the
users. The project also replaces the 40-year old gymnasium floor that has
reached the end of its useful life. Replacement of the original bleachers is
also included. Replacement or repair of the original basketball backboards is
needed. New wall safety padding and repainting of the interior are included.
Roof repairs are required to correct leaking in order to protect the gym floor.
The sewer lateral from the women's shower requires repair to correct the
frequent back-ups and odor problems near the pool.

Uncommitted Balance as of 6/30/2005: $139,020
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 110,000 0 0 0 0 0 110,000
Administration 35,000 0 60,000 0 0 0 95,000
Surveying 5,000 0 0 0 0 0 5,000
Inspection 0 0 25,000 0 0 0 25,000
Land 0 0 0 0 0 0 0
Improvements 0 0 2,415,000 0 0 0 2,415,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 150,000 0 2,500,000 0 0 0 2,650,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 0 0 1,500,000 0 0 0 1,500,000
RDA Tax Increment 150,000 0 1,000,000 0 0 0 1,150,000
Totals 150,000 0 2,500,000 0 0 0 2,650,000

FINANCE NOTES

The City has applied for a Federal Emergency Management Agency Pre-disaster Mitigation Grant in the amount of $1.5M with $.5M in city
matching funds. This grant would be used to strengthen the building in order to provide a seismically hardened care and shelter facility.

Printed 8/25/05 - 02:04 PM
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Category Project Estimate Level

Community Improvement 8161 Midtown Parking Garage East 1

CONTACT: Mark Rogge [3403] / Steve Erickson [3414]

PRIORITY: Mandatory or Committed Projects DIAGRAM i
ANNUAL MAINTENANCE COST: =
DESCRIPTION = I_,:'i
The new Midtown East Parking Garage will consist of 3 to 4 story structure 0 ':'
that will serve the new Library and other Midtown uses. It will be located on 3 s fﬁ
Main Street, South and East of the new library. The East Parking Garage will = = =
have sufficient space for approximately 300 parking spaces. Special features i =11 | o
of the parking garage include: a public display area for the City’s restored 1 1 '-._IJ P'J-J:
antique fire truck; three decorative vehicle entries/exits; four pedestrian | E E L
entries, including direct entry into the new library; elevators and stairs. L"i"] = e
% (L
COMMENTS: 8] )
Funding for construction will be recommended in 2005-06, after the design is A ] uz-"'
complete and an estimate is developed. The 2003 cost plan for a 300 " =1
parking stall structure indicates approximately $9.5 million construction cost. 3 La
A cost plan based on the design will be developed. Due to significant cost t - 5".' (=
increases in construction materials an additional appropriation may be L0 0
required. £ C"p"ﬂ"- oL
Uncommitted Balance as of 6/30/2005: $2,876,908
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 800,000 300,000 0 0 0 0 1,100,000
Administration 50,000 250,000 0 0 0 0 300,000
Surveying 50,000 0 0 0 0 0 50,000
Inspection 0 125,000 0 0 0 0 125,000
Land 0 0 0 0 0 0 0
Improvements 3,000,000 4,925,000 0 0 0 0 7,925,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 3,900,000 5,600,000 0 0 0 0 9,500,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 3,900,000 5,600,000 0 0 0 0 9,500,000
Totals 3,900,000 5,600,000 0 0 0 0 9,500,000

FINANCE NOTES

$9.5 million for this project was shown in the RDA Bond Allocation Cost Plan.
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Category Project Estimate Level
Community Improvement 8162 Library 1
CONTACT: Mark Rogge [3403] / Steve Erickson [3414]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: - T
- .
DESCRIPTION Eo | — e % -
This project provides for the design and construction of the new library, in e ¥ A _,- T ;
response to the library needs assessment, previously approved by the City all T ":f e
Council and following the library building program recently approved by the i "':lI - . e g
City Council. The New Milpitas Public Library is to be located at the historic _— Lot Fh = b i,
Milpitas Grammar School at 160 North Main Street. The new library will be _ = C ) s =K -
approximately 60,000 square feet and will incorporate and renovate the - ) e &l -
existing historic grammar school. The library will be a two-story facility, and | - " ! “1iE- . VD
will be designed with multi-functional spaces, and flexibility to adapt to _: 8 : il p GRS -
technological and use changes. =l E ] El " =
COMMENTS: = T o
- 1 e
The new library will provide adequate space for all of the programs requested = gD ©
by the community including children's, teen and adult collections, group study = - )
rooms, a homework center, computer workstations, multi-use conference ,
rooms, children's activity and story hour space, reading areas and library ey
service areas. The building design shall provide for energy efficiency lighting,
heating, air condition, and other power needs. The design shall place
emphasis on durable building systems that keep maintenance cost low.
During the design phase, early select demolition and hazmat evaluation will
also be performed.
Uncommitted Balance as of 6/30/2005: $375,338
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 3,500,000 0 500,000 0 0 0 4,000,000
Administration 300,000 650,000 550,000 0 0 0 1,500,000
Surveying 0 0 50,000 0 0 0 50,000
Inspection 0 50,000 1,000,000 0 0 0 1,050,000
Land 0 0 0 0 0 0 0
Improvements 200,000 600,000 3,300,000 0 0 0 4,100,000
Equipment 0 0 4,300,000 0 0 0 4,300,000
Other 0 0 0 0 0 0 0
Building 0 0 24,000,000 0 0 0 24,000,000
Totals 4,000,000 1,300,000 33,700,000 0 0 0 39,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 4,000,000 1,300,000 33,700,000 0 0 0 39,000,000
Totals 4,000,000 1,300,000 33,700,000 0 0 0 39,000,000

FINANCE NOTES

The funding is based on the 2004 cost plan, which was confirmed in the conceptual design phase as 2005 dollars. The current plan does
not include cost rise beyond January 2005. Library Cost Plan dollars are distributed as follows: Improvements includes Cost Plan $1M
Sitework plus $3.1 M in Project Soft Costs and Contingency. Design, Administration, Inspection and Survey totals $6.6 million as shown in
the Cost Plan as Archt./Eng. Fees/CM/Testing/Inspect. Equipment includes $3.8 M. in standard FF&E, plus $0.5 M in energy efficiency
equipment, for a total of $4.3 M Building includes $24 M for Library Const.

Printed 8/25/05 - 02:04 PM
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Estimate Level

Category

Project

Community Improvement 8169

North Main St. Development EIR Mitigations

1

CONTACT: Mark Rogge [3403] / Andrew Brozyna [3415]
PRIORITY: Mandatory or Committed Projects

DIAGRAM "
ANNUAL MAINTENANCE COST: F
DESCRIPTION ~ £ 5 1 C it b
Aoy
This project includes environmental mitigation required by the "Main Street R s ¥
Development EIR", such as: HABS documentation for selected properties in i iy
the Main Street development; archeologist on sites during removal of historic e
fabric and excavation of the site; and other mitigations. o =
-
12}
gl ull &
COMMENTS: Al g~ -
Je* -h'._
= =
- %
13
= ot
Uncommitted Balance as of 6/30/2005: $200,000
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 150,000 400,000 0 0 0 0 550,000
Administration 50,000 100,000 0 0 0 0 150,000
Totals 200,000 500,000 0 0 0 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 200,000 500,000 0 0 0 0 700,000
Totals 200,000 500,000 0 0 0 0 700,000
FINANCE NOTES
Some costs will be reimbursed by the North Main St. developers.
Printed 8/25/05 - 02:04 PM 18
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Category Project Estimate Level
Community Improvement 8171 Emergency Operations Vulnerability Assessment 1
CONTACT: Keyvan Irannejad [3244] / Eddie Loredo [2662]
PRIORITY: Studies and Analyses
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provides for the assessment of emergency operation facilities
within the city to determine vulnerability to potential threats, risk level, failure
potential and existing counter-measures as a process for applying new
counter-measures as required. Facilities include the Public Works/Police
Building, Corporation Yard and Sports Center.
COMMENTS:
The purpose of a threat and vulnerability assessment is to determine the
likelihood of potential threats and the subsequent damages that may be
sustained in facilities that are used for emergency operations and community
shelter. The assessment is the first step in developing preparedness for such
threats as earthquake, flooding, fire, etc.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Administration 0 5,000 0 0 0 0 5,000
Inspection 0 30,000 0 0 0 0 30,000
Totals 0 35,000 0 0 0 0 35,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 0 35,000 0 0 0 0 35,000
Totals 0 35,000 0 0 0 0 35,000

EINANCE NOTES
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Category Project Estimate Level
Community Improvement 8173 Public Works Security 1
CONTACT: Terry Medina [2703] / Eddie Loredo [2662]/Dave Rossetto [2405
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM i
ANNUAL MAINTENANCE COST: n ——
] ! i "
rr k s g
DESCRIPTION 4 e Y .
This project replaces the Access Control system that is currently installed in R k .1 &
the Police Department Building and the Public Works and Police e .
Department's parking areas. The current system was installed when the 24 - -
Police/Public Works Building was built and is over 13 years old. The system 7 ] = g otnagued ¥
has been upgraded one time to ensure that it would be Y2K compliant but still e 3 I
consists of the original security hardware. The computer controllers that T * % ,-'.-'.,-E k= e o o
manage the system are discontinued and no longer available. If one of these "- =T * ks 'r':, s !
controller fail, the system will essentially no longer operate and could impact L % = -
accessibility to both the Police Department interior doors and entry to the r, - i s - e
parking lots. This project will also add Access Control to the Public Works e 2 & ey, L
exterior doors and the City's Data Center. The upgraded system will be it W T o S
compatible with the Access Control system installed at City Hall thereby GO e Y -t ; r A e,
eliminating the need for two separate Card Keys for entry into the different = . ety
buildings. ! ¥ "
e v bylF A i ! g i
APSITT i i =i
COMMENTS: - = - .
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Administration 0 10,000 0 0 0 0 10,000
Improvements 0 90,000 0 0 0 0 90,000
Totals 0 100,000 0 0 0 0 100,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 25,000 0 0 0 0 25,000
Street Fund 0 25,000 0 0 0 0 25,000
Water Fund 0 25,000 0 0 0 0 25,000
RDA Tax Increment 0 25,000 0 0 0 0 25,000
Totals 0 100,000 0 0 0 0 100,000

EINANCE NOTES
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Community Improvement 8174 Range Lead Containment System 1
CONTACT: Dennis Graham [2502]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 —
DESCRIPTION
This project covers the construction of an environmentally safe bullet oL
containment system (Bullet Trap) at the Milpitas Police Shooting Range, 2000
Scott Creek Road. This project will include grading and other improvements
to the site, along with the installation of bullet trap equipment.
gl ol
. b’
COMMENTS: - B
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 100,000 0 0 0 0 100,000
Equipment 0 110,000 0 0 0 0 110,000
Other 0 0 0 0 0 0 0
Totals 0 210,000 0 0 0 0 210,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 0 210,000 0 0 0 0 210,000
Totals 0 210,000 0 0 0 0 210,000
FINANCE NOTES
Printed 8/25/05 - 02:04 PM 21
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Category Project Estimate Level
Community Improvement New California Landing Siren Replacement 1
CONTACT: George Washburn [2804]
PRIORITY: Health and Safety Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0
DESCRIPTION X et
This project replaces six sirens located at California Landings. The currently i -,
installed units are capable of multiple alerting sounds and voice audio A =
although they do not provide wireless confirmation of operation. New units . 1. W
can be mounted on existing poles and can provide wireless confirmation of k R e
operation. % b . |
!'l‘:l-I _r.ql_lj i L
A ' ."" .I?,;Ir' ‘.l'J .-'-_ - ,
L I ' ! ' i =
COMMENTS: Weras g, E s
The six California Landing sirens were installed nearly fifteen years ago and i . i | bR Vi i " u .
are approaching the end of their service life although they remain a key " ekt 7 '-:-_"', R s
element of the Integrated Emergency Public Information System. i LR e *
E . W \
el Ve e
Newer technology sirens are installed at Parc Metro and the Crossing §4 8L __'::;_.- \ P
apartment complexes. Sirens of this type with wireless confirmation of ! i : =t : L
operation will cost $30K each or $180K for six sirens plus 10% contingency T :
for a total of $198K. Annual Maintenance Cost: Current: $1200-2500/yr;
Future: <$500/yr.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 180,000 0 0 0 180,000
Other 0 0 20,000 0 0 0 20,000
Totals 0 0 200,000 0 0 0 200,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
General Fund 0 0 200,000 0 0 0 200,000
Totals 0 0 200,000 0 0 0 200,000
EINANCE NOTES
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Community Improvement New Corporation Yard Fuel Island 1
CONTACT: Dennis Cuciz [2631] / Jeff Barron [2657]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $1,500 . - — -
% | 3 X ok I
. k e g
DESCRIPTION ' o N A
This project provides for metal canopies to cover the vehicle fueling station, i k .1 &
chemical fill and wash areas and material storage bins located at the Public T =i .
Works Corporation Yard. 24 - -
e )
\.;.‘:... ) '.! 4 - 1-'1"':.'- :-
% , i Lo I
’ et < ¥ el e -
X : il o
COMMENTS: r.-::- __ _{ o ‘ : [ e iy
This structure is mandated by the current Storm Water Pollution Prevention o 2 e % E 81 G 4 ;
Program. - L <Y 1 ¥
OFOEA ¥ ¥ " B > 3 L,
g " . i -
.-\. AT A £ ! b
L wrt r{- : ] - ]
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 50,000 0 0 0 50,000
Administration 0 0 35,000 0 0 0 35,000
Inspection 0 0 15,000 0 0 0 15,000
Improvements 0 0 350,000 0 0 0 350,000
Totals 0 0 450,000 0 0 0 450,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 0 0 450,000 0 0 0 450,000
Totals 0 0 450,000 0 0 0 450,000
FINANCE NOTES
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Category Project Estimate Level

Community Improvement New In-ground Water Clarifiers 1

CONTACT: Patricia Joki [3370]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $500

DESCRIPTION

This project provides for the design and installation in-ground water clarifiers
at each fire station. This would allow washing fire vehicles with detergent at
each station. Current urban runoff permit requirements do not allow water
with detergents to enter the storm drain system.

COMMENTS:

Other Fire departments in the Bay Area subject to the same regulations are
installing in-ground clarifiers. The Regional Water Quality Control Board may
require this level of protection be provided prior to the suggested project
priority date. Fire apparatus are currently washed with water only at the
station; if detergents are needed, the vehicle is washed at the City's
corporation yard. This improvement allows the apparatus to be in service
from their primary assigned response district, for the best response time.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 25,000 0 0 25,000
Administration 0 0 0 5,000 0 0 5,000
Surveying 0 0 0 5,000 0 0 5,000
Inspection 0 0 0 5,000 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 180,000 0 0 180,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 220,000 0 0 220,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
General Fund 0 0 0 110,000 0 0 110,000
RDA Tax Increment 0 0 0 110,000 0 0 110,000
Totals 0 0 0 220,000 0 0 220,000

FINANCE NOTES

Two of the four clarifiers are in the RDA zone.
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Community Improvement New Senior Center 1
CONTACT: Mark Rogge [3403] / Steve Erickson [3414]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $20,000 -
4 AN
DESCRIPTION -
This project will remodel the existing Library site at the Civic Center to create T L
a permanent Senior Center facility. =
e 9 E
W5 k! :
B i = : -
! o
& e L
COMMENTS: LR —— s
Currently these services are provide temporarily at the Interim Senior Center - I L
at 540 S. Abel St. The $11,000,000 slated for this project is part of the 2003 : : Rl ]
RDA Tax Allocation Bond plan. -
a
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 1,500,000 0 0 1,500,000
Administration 0 0 0 700,000 0 0 700,000
Surveying 0 0 0 100,000 0 0 100,000
Inspection 0 0 0 300,000 0 0 300,000
Building 0 0 0 0 8,400,000 0 8,400,000
Totals 0 0 0 2,600,000 8,400,000 0 11,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 0 0 0 2,600,000 8,400,000 0 11,000,000
Totals 0 0 0 2,600,000 8,400,000 0 11,000,000
FINANCE NOTES
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Estimate Level

Community Improvement New

Sports Center Swimming Pool Improvements

1

CONTACT: Kerrilyn Ely [3231]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides improvements to the Sports Center swimming pools.
The project includes resurfacing of swimming pools, replacement of existing
furnaces, pool covers and installation of a drinking fountains on the pool
deck. Currently, the pool surfaces are deteriorating due to heavy usage,
repeated cleaning and exposure to chemicals. For energy efficiency and
utility cost savings, the project funds the replacement of (3) three existing
furnaces with two (2) high efficiency (98%) furnaces

DIAGRAM

COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 50,000 0 0 50,000
Administration 0 0 0 20,000 0 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 10,000 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 220,000 0 0 220,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 300,000 0 0 300,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 0 0 0 300,000 0 0 300,000
Totals 0 0 0 300,000 0 0 300,000

FINANCE NOTES

Printed 8/25/05 - 02:04 PM 26




City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM
PARK IMPROVEMENT PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
35 5010 Park Renovation Plan 868,744 789,744 19,000 20,000 20,000 20,000 0
36 5055 Alviso Adobe Renovation 2,476,435 2,046,435 0 430,000 0 0 0
37 5064 Ball Park Fence Field Extension 375,000 275,000 100,000 0 0 0 0
38 5081 Berryessa Creek Trail, Reach 4 1,025,000 0 25,000 0 1,000,000 0 0
39 8149 Sports Center Parking Lot Circulation Phase | 2,526,378 1,526,378 1,000,000 0 0 0 0
40 New Berryessa Creek Trail, Reach 5 2,470,000 0 0 370,000 2,100,000 0 0
41 New Berryessa Creek Trail, Reach 6A 1,240,000 0 0 335,000 905,000 0 0
42 New Electrical Cabinet Upgrade 100,000 0 0 0 100,000 0 0
43 New Park Irrigation System Rehabilitation 375,000 0 0 0 375,000 0 0
44 New Pinewood Park Picnic & Landscape Renovatio 280,000 0 0 55,000 225,000 0 0
46 New Rancho Milpitas Soccer/Football Practice Fiel 250,000 0 0 0 0 0 250,000
Defunding Subtotal
Funding Subtotal 1,144,000
TOTAL COST $11,986,557 $4,637,557 $1,144,000 $1,210,000 $4,725,000 $20,000 $250,000
SUMMARY OF AVAILABLE FINANCING
Beginning Fund Balance 5,137,232 4,403,232 3,933,232 773,232 803,232
Developer Contributions 0 107,024 0 0 0
Grants 0 322,976 0 0 0
Investment Earnings 110,000 110,000 100,000 50,000 10,000
Other Sources 300,000 200,000 1,465,000 0 150,000
TOTAL AVAILABLE $5,547,232 $5,143,232 $5,498,232 $823,232 $963,232
Less Capital Improvements (1,144,000)  (1,210,000)  (4,725,000) (20,000) (250,000)
Reserves for Future Projects 4,403,232 3,933,232 773,232 803,232 713,232

NOTES
(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

2005-06
Park Improvement
Park Fund Grants Developer Other
Contribution]| Sources
PG PROJECT s
35 5010 Park Renovation Plan 19,000 0 0 0
36 5055 Alviso Adobe Renovation 0 0 0 0
37 5064 Ball Park Fence Field Extension 100,000 0 0 0
38 5081 Berryessa Creek Trail, Reach 4 25,000 0 0 0
39 8149 Sports Center Parking Lot Circulation Phase | 700,000 0 0 300,000
40 New Berryessa Creek Trail, Reach 5 0 0 0 0
41 New Berryessa Creek Trail, Reach 6A 0 0 0 0
42 New Electrical Cabinet Upgrade 0 0 0 0
43 New  Park Irrigation System Rehabilitation 0 0 0 0
a4 New Pinewood Park Picnic & Landscape Renovation 0 0 0 0
46 New Rancho Milpitas Soccer/Football Practice Field 0 0 0 0
Total Defunding by Funding Source (0) (0) (0) (0)
Total Funding by Funding Source 844,000 0 0 300,000
Subtotal by Funding Source 844,000 0 0 300,000
Subtotal by Year 1,144,000
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.

(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES

Park Improvement

PG PROJECT

35 5010 Park Renovation Plan
36 5055 Alviso Adobe Renovation
37 5064 Ball Park Fence Field Extension
38 5081 Berryessa Creek Trail, Reach 4
39 8149 Sports Center Parking Lot Circulation Phase |
40 New Berryessa Creek Trail, Reach 5
41 New Berryessa Creek Trail, Reach 6A
42 New Electrical Cabinet Upgrade
43 New  Park Irrigation System Rehabilitation
a4 New Pinewood Park Picnic & Landscape Renovation
46 New Rancho Milpitas Soccer/Football Practice Field
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

2006-07
Park Fund Grants Developer Other
Contributio| Sources
ns

20,000 0 0 0
0 322,976 107,024 0
0 0 0 0
0 0 0 0
0 0 0 0
370,000 0 0 0
135,000 0 0 200,000
0 0 0 0
0 0 0 0
55,000 0 0 0
0 0 0 0
0 0 0 0
580,000 322,976 107,024 200,000
580,000 322,976 107,024 200,000

1,210,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM
SUMMARY OF PROJECT FUNDING SOURCES

Park Improvement

PG PROJECT
35 5010 Park Renovation Plan
36 5055 Alviso Adobe Renovation
37 5064 Ball Park Fence Field Extension
38 5081 Berryessa Creek Trail, Reach 4
39 8149 Sports Center Parking Lot Circulation Phase |
40 New Berryessa Creek Trail, Reach 5
41 New Berryessa Creek Trail, Reach 6A
42 New Electrical Cabinet Upgrade
43 New  Park Irrigation System Rehabilitation
a4 New Pinewood Park Picnic & Landscape Renovation
46 New Rancho Milpitas Soccer/Football Practice Field
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2007-08
Park Fund Grants Developer Other
Contributio| Sources
ns

20,000 0 0 0
0 0 0 0
0 0 0 0
506,000 0 0 494,000
0 0 0 0
1,504,000 0 0 596,000
530,000 0 0 375,000
100,000 0 0 0
375,000 0 0 0
225,000 0 0 0
0 0 0 0
0| 0 0 0
3,260,000 0 0 1,465,000
3,260,000 0 0 1,465,000

4,725,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.

(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES

2008-09
Park Improvement
Park Fund Grants Developer Other
PG PROJECT Contrr]lsbutlo Sources
35 5010 Park Renovation Plan 20,000 0 0 0
36 5055 Alviso Adobe Renovation 0 0 0 0
37 5064 Ball Park Fence Field Extension 0 0 0 0
38 5081 Berryessa Creek Trail, Reach 4 0 0 0 0
39 8149 Sports Center Parking Lot Circulation Phase | 0 0 0 0
40 New Berryessa Creek Trail, Reach 5 0 0 0 0
41 New Berryessa Creek Trail, Reach 6A 0 0 0 0
42 New Electrical Cabinet Upgrade 0 0 0 0
43 New  Park Irrigation System Rehabilitation 0 0 0 0
a4 New Pinewood Park Picnic & Landscape Renovation 0 0 0 0
46 New Rancho Milpitas Soccer/Football Practice Field 0 0 0 0
Total Defunding by Funding Source 0 0 0 0
Total Funding by Funding Source 20,000 ‘ 0 0 0
Subtotal by Funding Source 20,000 0 0 0
Subtotal by Year 20,000
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.

(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES

2009-10
Park Improvement
Park Fund Grants Developer Other
PG PROJECT Contrr]lsbutlo Sources
35 5010 Park Renovation Plan 0 0 0 0
36 5055 Alviso Adobe Renovation 0 0 0 0
37 5064 Ball Park Fence Field Extension 0 0 0 0
38 5081 Berryessa Creek Trail, Reach 4 0 0 0 0
39 8149 Sports Center Parking Lot Circulation Phase | 0 0 0 0
40 New Berryessa Creek Trail, Reach 5 0 0 0 0
41 New Berryessa Creek Trail, Reach 6A 0 0 0 0
42 New Electrical Cabinet Upgrade 0 0 0 0
43 New  Park Irrigation System Rehabilitation 0 0 0 0
a4 New Pinewood Park Picnic & Landscape Renovation 0 0 0 0
46 New Rancho Milpitas Soccer/Football Practice Field 100,000 0 0 150,000
Total Defunding by Funding Source 0 0 0 0
Total Funding by Funding Source 100,000 ‘ 0 0 150,000
Subtotal by Funding Source 100,000 0 0 150,000
Subtotal by Year 250,000
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.

(c) Grants are identified on detailed project sheets.

(d) New projects listed in Bold Italics
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Park Improvement 5010 Park Renovation Plan 1
CONTACT: Liz Racca-Johnson [3306] / Mark Rogge [3403]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provides miscellaneous park renovation and installation of
additional and replacement park equipment on a yearly basis at various park
sites as needed. The Park Renovation Master Plan was prepared to identify
renovation and improvement needs at each of the park sites.
COMMENTS:
This project will also provide City staff support to the Art in Your Park
program. The City Art Commission and Arts Alliance have established goals
to place works of art in local neighborhood parks. Area artists are
commissioned to place works of art in local City parks in collaboration with
neighborhood residents. This project covers City costs called for in the art
contracts. These costs may include permit plan review, brass plaques,
establishing story poles to help determine placement, notifying nearby
residents, and other related costs. The cost of the art itself and the
associated improvements are not included in this project budget.
A Citywide Parks Repair and Replacement Manual is also to be developed.
Uncommitted Balance as of 6/30/2005: $38,083
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 374,766 0 0 0 0 0 374,766
Administration 10,000 19,000 20,000 20,000 20,000 0 89,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 263,385 0 0 0 0 0 263,385
Equipment 136,593 0 0 0 0 0 136,593
Other 5,000 0 0 0 0 0 5,000
Building 0 0 0 0 0 0 0
Totals 789,744 19,000 20,000 20,000 20,000 0 868,744
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 15,000 0 0 0 0 0 15,000
Park Fund 774,744 19,000 20,000 20,000 20,000 0 853,744
Totals 789,744 19,000 20,000 20,000 20,000 0 868,744

FINANCE NOTES

Grants: Staff has acquired a corporate sponsor (Coca-Cola) in April 2001 for $15,000 ($11,000 in 2001 and $1,000 annually for 4
subsequent years) for scoreboards at Cardoza softball field. This work to be coordinated with the Sports Center Project.
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Category Project Estimate Level
Park Improvement 5055 Alviso Adobe Renovation 1
CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $4,000 "
DESCRIPTION % u
This project provides complete restoration and seismic strengthening of the ‘:'_._ _ R
historic building to its 1920's appearance for use as a museum. Only the first w s Gl .:'-'-"5:'
floor would be accessible to the public. Also included are electrical and P
plumbing code upgrades and a security system installation. The City ,"F'
reconstructed the roof in 1998. This project also provides for improvements b
(picnic areas, lighting, walkways, parking lot and landscaping) The existing %] %'.3
i i i i i - Tt ] ol i
garage will be renovated and a catering kitchen installed. New restrooms will (8] x| L &0
also be constructed. e o *:. £ or
o g A T
COMMENTS: - . a_il.-|'.|"\-\. y
A Santa Clara County (SCC) Historical Commission grant was obtained in the Lo [ £. - :‘" .
amount of $59,000. This grant provided the matching funds which were used T A Pt
to re-roof the building. The Alviso Adobe was placed on the National Registry RN T B e x-q'j_* g
on October 7, 1997. Staff has also obtained additional $60,138 and $54,000 L § o a : = ‘-'-'.,5'_ o
grants from SCC Historical Heritage Commission. The Developer provided = o - .
$100,000 to the Milpitas Historical Society to be dedicated for the Adobe
Renovation. Additionally, the City is pursuing a Santa Clara County Open
Space Authority Grant for $322,976.
Uncommitted Balance as of 6/30/2005: $1,574,971
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 190,000 0 0 0 0 0 190,000
Administration 70,000 0 0 0 0 0 70,000
Surveying 0 0 20,000 0 0 0 20,000
Inspection 176,000 0 0 0 0 0 176,000
Land 0 0 250,000 0 0 0 250,000
Improvements 1,554,135 0 160,000 0 0 0 1,714,135
Equipment 0 0 0 0 0 0 0
Other 56,300 0 0 0 0 0 56,300
Building 0 0 0 0 0 0 0
Totals 2,046,435 0 430,000 0 0 0 2,476,435
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 1,923,362 0 0 0 0 0 1,923,362
Developer Contributions 0 0 107,024 0 0 0 107,024
Other Sources 3,935 0 0 0 0 0 3,935
Grants 119,138 0 322,976 0 0 0 442,114
Totals 2,046,435 0 430,000 0 0 0 2,476,435

FINANCE NOTES

Other Sources: Piedmont 237 Limited Liability Corporation (LLC) development fees $3,935
Grants: SCC Historical Heritage
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Category Project

Estimate Level

Park Improvement 5064 Ball Park Fence Field Extension

1

CONTACT: Jimmy Nguyen [3318] / Craig Wisneski [2661]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $1,200

DESCRIPTION

This project involves the installation of foul line fence extensions and
backstops to meet ABAG (Association of Bay Area Governments) height
recommendations, at the Milpitas Sports Center ball park fields. This project
also includes the installation of batting cages adjacent to the ball park fields.
The scope also includes spectator protection facilities at Dixon Landing Park
little league fields.

COMMENTS:

The batting cages at the Milpitas Sports Center have been completed. The
spectator protection facilities at Dixon remain to be completed.

DIAGRAM

Uncommitted Balance as of 6/30/2005: $73,949
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 22,600 20,000 0 0 0 0 42,600
Administration 4,400 20,000 0 0 0 0 24,400
Surveying 0 0 0 0 0 0 0
Inspection 8,000 0 0 0 0 0 8,000
Land 0 0 0 0 0 0 0
Improvements 240,000 60,000 0 0 0 0 300,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 275,000 100,000 0 0 0 0 375,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 50,000 100,000 0 0 0 0 150,000
RDA Tax Increment 225,000 0 0 0 0 0 225,000
Totals 275,000 100,000 0 0 0 0 375,000

FINANCE NOTES
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City of Milpitas

Category Project Estimate Level
Park Improvement 5081 Berryessa Creek Trail, Reach 4 1
CONTACT: Gail Seeds [3408]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $10,000 - N -
. gt g
DESCRIPTION 3 { P
This project provides for the development of Berryessa Creek Trail Reach 4, 4y | =
a one mile segment from Town Center to Yosemite Drive. The project may z z
include intersection modifications at Calaveras Blvd., Hillview Drive, Los
Coches/S. Hillview Drive and Yosemite Drive/S. Hillview Drive and an
engineered pedestrian/Bicycle bridges at Los Coches. The scope of work 3 "
includes planting, irrigation and trail amenities. The project will be ,ll i
coordinated with the proposed US Army Corp of Engineers and Santa Clara
Valley Water District (SCVWD) creek enlargement projects. -
COMMENTS: ||I ! 1
‘This project is identified and described in the "Berryessa Creek Trail and r ;
Coyote Creek Trail Feasibility Report." "4
$531,000 of Park Fund money has been designated specifically for Berryessa .
Creek Trail Reach 4. :
The funding in FY 2005/06 is for coordination between the city, SCVWD,
Army Corp and other regional agencies.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 140,000 0 0 140,000
Administration 0 25,000 0 0 0 0 25,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 40,000 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 780,000 0 0 780,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 40,000 0 0 40,000
Totals 0 25,000 0 1,000,000 0 0 1,025,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 25,000 0 506,000 0 0 531,000
Other Sources 0 0 0 494,000 0 0 494,000
Totals 0 25,000 0 1,000,000 0 0 1,025,000
EINANCE NOTES
Other sources are future grants.
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Category Project Estimate Level

Park Improvement 8149 Sports Center Parking Lot Circulation Phase | 1

CONTACT: Liz Rocca-Johnson [3306] / Bonnie Greiner [3227]

PRIORITY: Mandatory or Committed Projects DIAGRAM £
ANNUAL MAINTENANCE COST: $5,000

DESCRIPTION

This project implements the first phase of improvements to the Milpitas
Sports Center site. Phase | work may include traffic circulation and East
parking lot improvements, upgrades to the storm drain system, security
lighting, preliminary plans for a new entry sign, paving, utilities, fencing, and
new site furnishings. Also, improvements to the corporation yard along the
east side of the water tank as well as improvements along Calaveras
Boulevard may also be included.

COMMENTS:

Sport Center Master Plan Phase | work initially consisted of features identified
in the Milpitas Sports Center Master Plan Update, which included new tennis
and soccer facilities, bathroom facilities, and improvements to Cardoza Park.
In the process of completing the Draft environmental clearance documents,
two major issues were identified: inefficient traffic circulation and lack of
parking to accommodate additional facilities. The program and phasing of the
Sports Center Complex project is being revised to address these issues and
long-term needs of the Sports Center. The scope of Phase | has been
modified to better address these needs.

Preliminary design for access and circulation improvements have began.
The Draft environmental clearance documents are also being refined and
updated to address additional goals for the Sports Center complex that were
previously identified during the initial design and environmental clearance

efforts.
Uncommitted Balance as of 6/30/2005: $435,740
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 360,000 0 0 0 0 0 360,000
Administration 50,000 100,000 0 0 0 0 150,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 180,000 0 0 0 0 0 180,000
Land 0 0 0 0 0 0 0
Improvements 926,378 900,000 0 0 0 0 1,826,378
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,526,378 1,000,000 0 0 0 0 2,526,378
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 700,000 0 0 0 0 700,000
RDA Tax Increment 1,526,378 300,000 0 0 0 0 1,826,378
Totals 1,526,378 1,000,000 0 0 0 0 2,526,378

FINANCE NOTES
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Category Project Estimate Level

Park Improvement New Berryessa Creek Trail, Reach 5 1

CONTACT: Gail Seeds [3408]

PRIORITY: Improve the Quality of Life DIAGRAM £

ANNUAL MAINTENANCE COST: $14,500

DESCRIPTION

This project provides for the design and construction of reach 5 of the
Berryessa Creek Trail from Yosemite Drive to Montague Expressway. The
scope of work also includes intersection modifications at Yosemite / S. :
Hillview, Ames Ave. / S. Milpitas Blvd., and Gibraltar Ave / S. Milpitas \ 9
Boulevard, and S. Milpitas/ Montague, sidewalk improvements on S.
Milpitas Blvd. as well as plantings, irrigation and trail amenities. The project
also has to be coordinated with the proposed US Army Corp of Engineers and
SCVWD creek enlargement project. '-.|~

COMMENTS:

This project is identified and described further in the "Berryessa Creek Trail
and Coyote Creek Trail Feasibility Report". Note that $2,539,000 of Park
Fund money has been designated specifically for Berryessa Creek Trail

Reach 5 ($1,874,000) and 6A ($665,000). .
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 345,000 0 0 0 345,000
Administration 0 0 25,000 25,000 0 0 50,000
Surveying 0 0 0 0 0
Inspection 0 0 0 40,000 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 1,925,000 0 0 1,925,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 110,000 0 0 110,000
Totals 0 0 370,000 2,100,000 0 0 2,470,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 0 370,000 1,504,000 0 0 1,874,000
Other Sources 0 0 0 596,000 0 0 596,000
Totals 0 0 370,000 2,100,000 0 0 2,470,000

FINANCE NOTES

Other sources are unidentified future grants.

Printed 8/25/05 - 02:05 PM 40



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Park Improvement New Berryessa Creek Trail, Reach 6A 1
CONTACT: Gail Seeds [3408]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $3,000 ,_
DESCRIPTION
This project provides for the design and construction of reach 6A of the 5 .
Berryessa Creek Trail from Montague Expressway to the Capitol Mall
apartments. The project consists of an engineered pedestrian/bicycle bridge, . ;
trail paving, plantings, irrigation and trail amenities. The project also will be 3 :
coordinated with the proposed US Army Corp of Engineers and SCVWD : Ny
creek enlargement project. )
COMMENTS:
‘This project is identified in the "Berryessa Creek Trail and Coyote Creek Trall
Feasibility Report" which includes features described above exclusive of a
ramp which is outside of the project area. The project includes a S
pedestrian/bike bridge to be funded by developer fees of approximately
$200,000. Note that $2,539,000 of Park Fund money has been designated
specifically for Berryessa Creek Trail Reach 5 ($1,874,000) and 6A r
($665,000).
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 300,000 0 0 0 300,000
Administration 0 0 25,000 25,000 0 0 50,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 40,000 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 750,000 0 0 750,000
Equipment 0 0 0 0 0 0 0
Other 0 0 10,000 90,000 0 0 100,000
Totals 0 0 335,000 905,000 0 0 1,240,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 0 0 200,000 375,000 0 0 575,000
Park Fund 0 0 135,000 530,000 0 0 665,000
Totals 0 0 335,000 905,000 0 0 1,240,000

FINANCE NOTES

Other sources are unidentified funding and may include future grants.
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Category Project Estimate Level

Park Improvement New Electrical Cabinet Upgrade 1

CONTACT: Craig Wisneski [2661] / Doug De Vries [3313]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project upgrades or replaces electrical cabinets and equipment at the
athletic fields. Some of these cabinets are over forty years old pose a
hazard. Replacement of the cabinets will bring the cabinets into conformance
with current building code requirements..

COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 10,000 0 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 90,000 0 0 90,000
Other 0 0 0 0 0 0 0
Totals 0 0 0 100,000 0 0 100,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 0 0 100,000 0 0 100,000
Totals 0 0 0 100,000 0 0 100,000

FINANCE NOTES

Printed 8/25/05 - 02:05 PM 42



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Park Improvement New Park Irrigation System Rehabilitation 1

CONTACT: Doug De Vries [3313] / Carol Randisi [2601]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

Rehabilitates the central computer irrigation system and updates the irrigation
systems at all City parks.

COMMENTS:

This project will increase staff efficiency and reduce costs. Some water
savings is expected as well as savings in maintenance costs.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 25,000 0 0 25,000
Administration 0 0 0 20,000 0 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 165,000 0 0 165,000
Equipment 0 0 0 165,000 0 0 165,000
Other 0 0 0 0 0 0 0
Totals 0 0 0 375,000 0 0 375,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 0 0 375,000 0 0 375,000
Totals 0 0 0 375,000 0 0 375,000

FINANCE NOTES
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Category Project Estimate Level

Park Improvement New Pinewood Park Picnic & Landscape Renovation 0

CONTACT: Doug De Vries [3313] / Craig Wisneski [2661]

PRIORITY: Improve the Quality of Life DIAGRAM £

ANNUAL MAINTENANCE COST: $0 - ; . _ . -

! | il =,

DESCRIPTION

This project reconstructs the existing picnic area and landscaping at E i e piaREEN WA
Pinewood Park. Work also includes reconstructing the irrigation system . '
including controllers and valves, which has reached its' useful life and : L pEH T
requires additional modifications for the new landscaping plantings. L

't
&
ah
=

P

COMMENTS:
All of the picnic tables and barbecue pits will be replaced. Y

A,
i
s

- s "__ g

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 50,000 0 0 0 50,000
Administration 0 0 5,000 5,000 0 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 20,000 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 200,000 0 0 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 55,000 225,000 0 0 280,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 0 0 55,000 225,000 0 0 280,000
Totals 0 0 55,000 225,000 0 0 280,000

FINANCE NOTES
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Category Project Estimate Level
Park Improvement New Rancho Milpitas Soccer/Football Practice Field 1
CONTACT: Doug De Vries [3313] / Craig Wisneski [2661]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 - — Jp—
i - :__ e
v £ E Lt = et
DESCRIPTION e i, R AR
This project develops an existing grass area into a soccer/football practice L i . e B L
field. The intent is to shift practice sessions from the heavily used Milpitas pEET g — R
Sports Center game field in order to preserve the integrity of that field. e R -
;. i - O : .
£ 45 gy .
; il r e ) _; ..\.-
1 ik it P 1 e
g = Kl kP 1
COMMENTS: == b T e
There is also a desire to add lights to the Rancho Milpitas practice field so R AN oy e 4 1
that it can be used in the evening. The cost of lighting the field is not included = . -~ T o o
in the project costs, shown below. Staff will pursue other outside funding ! 10 3 L s =
sources for lighting and other miscellaneous related improvements. The il T i i) L A N
soccer field may be addressed by the improvements at the Sports Center. i AR - i - g R
g gl B v,
Uncommitted Balance as of 6/30/2005:
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 40,000 40,000
Administration 0 0 0 0 0 5,000 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 5,000 5,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 200,000 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 0 250,000 250,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 0 0 0 0 0 150,000 150,000
Park Fund 0 0 0 0 0 100,000 100,000
Totals 0 0 0 0 0 250,000 250,000
EINANCE NOTES
Other Sources Detail: School District and/or grants.
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City of Milpitas
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STREETS PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
55 4024 Minor Traffic Projects 621,000 581,000 0 20,000 0 20,000 0
56 4039 Tasman/1-880 Interchange 21,286,100 21,276,100 10,000 0 0 0 0
57 4067 Annual Sidewalk Replacement 3,405,000 2,435,000 185,000 185,000 200,000 200,000 200,000
58 4109 Street Light and Signal Pole Painting 665,000 345,000 150,000 0 170,000 0 0
59 4167 Traffic Signal Modifications 935,800 585,800 70,000 70,000 70,000 70,000 70,000
60 4170 Hwy 237/1-880 Interchange 21,678,180 18,178,180 0 3,500,000 0 0 0
61 4173 Audible Pedestrian Signal Installation 149,000 119,000 0 30,000 0 0 0
62 4179 Montague Expwy Widening at Great Mall Pkw 7,058,920 6,729,207 329,713 0 0 0 0
63 4189 Traffic Signal Interconnect 200,000 150,000 0 50,000 0 0 0
64 4202 Calaveras Blvd. R/R Overcrossing Improveme 334,000 184,000 0 150,000 0 0 0
65 4225 South Park Victoria Drive Phase 1 530,000 281,000 249,000 0 0 0 0
66 4226 ADA Sidewalk Ramps - 2005 65,000 40,000 25,000 0 0 0 0
67 4229 Annual Street Resurfacing Project 2006 1,000,000 0 1,000,000 0 0 0 0
68 8155 Calaveras/Abel Dual Left Turn Lanes 373,500 173,500 200,000 0 0 0 0
69 8157 Abel Street Midtown Improvements 1,430,000 1,230,000 200,000 0 0 0 0
70 8164 Bart Extension Coordination and Planning 450,000 100,000 50,000 100,000 100,000 100,000 0
71 8165 N.Main St. Midtown Streetscape Improvement 8,900,000 850,000 800,000 7,250,000 0 0 0
72 8175 Milpitas Boulevard Signal Interconnect 350,000 0 50,000 300,000 0 0 0
73 New Annual Street Resurfacing Project 2007 1,000,000 0 0 1,000,000 0 0 0
74 New Annual Street Resurfacing Project 2009 700,000 0 0 0 0 700,000 0
75 New Light Rail Median Landscaping 3,000,000 0 0 0 0 225,000 2,775,000
76 New North Milpitas Blvd. Soundwall Renovation 250,000 0 0 250,000 0 0 0
Defunding Subtotal
Funding Subtotal 3,318,713
TOTAL COST $74,381,500 $53,257,787 $3,318,713 $12,905,000 $540,000 $1,315,000 $3,045,000
SUMMARY OF AVAILABLE FINANCING
Beginning Fund Balance 4,073,574 2,634,574 1,169,574 1,079,574 388,574
Gas Tax 1,200,000 1,250,000 1,350,000 1,300,000 1,300,000
Grants 249,000 3,530,000 0 0 0
Investment Earnings 31,000 15,000 5,000 4,000 5,000
Other Sources 1,339,713 7,260,000 10,000 235,000 1,359,000
RDA Tax Increment 60,000 385,000 85,000 85,000 1,416,000
TOTAL AVAILABLE $6,953,287 $15,074,574 $2,619,574 $2,703,574 $4,468,574
Less Capital Improvements (3,318,713) (12,905,000) (540,000) (1,315,000)  (3,045,000)
Less Operating Expenses (1,000,000)  (1,000,000) (1,000,000) (1,000,000) (1,000,000)
Reserves for Future Projects 2,634,574 1,169,574 1,079,574 388,574 423,574
NOTES

New projects listed in Bold Italics
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SUMMARY OF PROJECT FUNDING SOURCES
Streets

PG PROJECT

55 4024 Minor Traffic Projects
56 4039 Tasman /1-880 Interchange
57 4067 Annual Sidewalk Replacement
58 4109 Street Light and Signal Pole Painting
59 4167  Traffic Signal Modifications
60 4170 Hwy 237/1-880 Interchange
61 4173  Audible Pedestrian Signal Installation
62 4179 Montague Expwy Widening at Great Mall Pkwy
63 4189 Traffic Signal Interconnect
64 4202 Calaveras Blvd. R/R Overcrossing Improvements
65 4225 South Park Victoria Drive Phase 1
66 4226  ADA Sidewalk Ramps - 2005
67 4229 Annual Street Resurfacing Project 2006
68 8155 Calaveras/Abel Dual Left Turn Lanes
69 8157 Abel Street Midtown Improvements
70 8164 Bart Extension Coordination and Planning
71 8165 N. Main St. Midtown Streetscape Improvements
72 8175 Milpitas Boulevard Signal Interconnect
73 New  Annual Street Resurfacing Project 2007
74 New  Annual Street Resurfacing Project 2009
75 New Light Rail Median Landscaping
76 New  North Milpitas Blvd. Soundwall Renovation
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

2005-06
Street Fund | RDA Tax Grants Other
Increment Sources

0 0 0 0

10,000 0 0 0
185,000 0 0 0
150,000 0 0 0
70,000 0 0 0

0 0 0 0

0 0 0 0

0 0 0 329,713

0 0 0 0

0 0 0 0

0 0 249,000 0

25,000 0 0 0
1,000,000 0 0 0
200,000 0 0 0
0 0 0 200,000

5,000 35,000 0 10,000

0 0 0 800,000

25,000 25,000 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
(0) (0) (0) (0)
1,670,000 60,000 249,000 1,339,713
1,670,000 60,000 249,000 1,339,713

3,318,713

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Streets

PG PROJECT

55 4024 Minor Traffic Projects
56 4039 Tasman /1-880 Interchange
57 4067 Annual Sidewalk Replacement
58 4109 Street Light and Signal Pole Painting
59 4167  Traffic Signal Modifications
60 4170 Hwy 237/1-880 Interchange
61 4173  Audible Pedestrian Signal Installation
62 4179 Montague Expwy Widening at Great Mall Pkwy
63 4189 Traffic Signal Interconnect
64 4202 Calaveras Blvd. R/R Overcrossing Improvements
65 4225 South Park Victoria Drive Phase 1
66 4226  ADA Sidewalk Ramps - 2005
67 4229 Annual Street Resurfacing Project 2006
68 8155 Calaveras/Abel Dual Left Turn Lanes
69 8157 Abel Street Midtown Improvements
70 8164 Bart Extension Coordination and Planning
71 8165 N. Main St. Midtown Streetscape Improvements
72 8175 Milpitas Boulevard Signal Interconnect
73 New  Annual Street Resurfacing Project 2007
74 New  Annual Street Resurfacing Project 2009
75 New Light Rail Median Landscaping
76 New  North Milpitas Blvd. Soundwall Renovation
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

2006-07
Street Fund| RDA Tax Grants Other
Increment Sources
20,000 0 0 0
0 0 0 0
185,000 0 0 0
0 0 0 0
70,000 0 0 0
0 0 3,500,000 0
0 0 30,000 0
0 0 0 0
50,000 0 0 0
150,000 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
5,000 85,000 0 10,000
0 0 0 7,250,000
150,000 150,000 0 0
1,000,000 0 0 0
0 0 0 0
0 0 0 0
100,000 150,000 0 0
0 0 0 0
1,730,000 385,000 3,530,000 7,260,000
1,730,000 385,000 3,530,000 7,260,000
12,905,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Streets

PG PROJECT

55 4024 Minor Traffic Projects
56 4039 Tasman /1-880 Interchange
57 4067 Annual Sidewalk Replacement
58 4109 Street Light and Signal Pole Painting
59 4167  Traffic Signal Modifications
60 4170 Hwy 237/1-880 Interchange
61 4173  Audible Pedestrian Signal Installation
62 4179 Montague Expwy Widening at Great Mall Pkwy
63 4189 Traffic Signal Interconnect
64 4202 Calaveras Blvd. R/R Overcrossing Improvements
65 4225 South Park Victoria Drive Phase 1
66 4226  ADA Sidewalk Ramps - 2005
67 4229 Annual Street Resurfacing Project 2006
68 8155 Calaveras/Abel Dual Left Turn Lanes
69 8157 Abel Street Midtown Improvements
70 8164 Bart Extension Coordination and Planning
71 8165 N. Main St. Midtown Streetscape Improvements
72 8175 Milpitas Boulevard Signal Interconnect
73 New  Annual Street Resurfacing Project 2007
74 New  Annual Street Resurfacing Project 2009
75 New Light Rail Median Landscaping
76 New  North Milpitas Blvd. Soundwall Renovation
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2007-08
Street Fund| RDA Tax Grants Other
Increment Sources
0 0 0 0
0 0 0 0
200,000 0 0 0
170,000 0 0 0
70,000 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
5,000 85,000 0 10,000
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0| 0 0 0
445,000 85,000 0 10,000
445,000 85,000 0 10,000
540,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Streets

PG PROJECT

55 4024 Minor Traffic Projects
56 4039 Tasman /1-880 Interchange
57 4067 Annual Sidewalk Replacement
58 4109 Street Light and Signal Pole Painting
59 4167  Traffic Signal Modifications
60 4170 Hwy 237/1-880 Interchange
61 4173  Audible Pedestrian Signal Installation
62 4179 Montague Expwy Widening at Great Mall Pkwy
63 4189 Traffic Signal Interconnect
64 4202 Calaveras Blvd. R/R Overcrossing Improvements
65 4225 South Park Victoria Drive Phase 1
66 4226  ADA Sidewalk Ramps - 2005
67 4229 Annual Street Resurfacing Project 2006
68 8155 Calaveras/Abel Dual Left Turn Lanes
69 8157 Abel Street Midtown Improvements
70 8164 Bart Extension Coordination and Planning
71 8165 N. Main St. Midtown Streetscape Improvements
72 8175 Milpitas Boulevard Signal Interconnect
73 New  Annual Street Resurfacing Project 2007
74 New  Annual Street Resurfacing Project 2009
75 New Light Rail Median Landscaping
76 New  North Milpitas Blvd. Soundwall Renovation
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2008-09
Street Fund| RDA Tax Grants Other
Increment Sources
20,000 0 0 0
0 0 0 0
200,000 0 0 0
0 0 0 0
70,000 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
5,000 85,000 0 10,000
0 0 0 0
0 0 0 0
0 0 0 0
700,000 0 0 0
0 0 0 225,000
0 0 0 0
0| 0 0 0
995,000 85,000 0 235,000
995,000 85,000 0 235,000
1,315,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Streets

PG PROJECT

55 4024 Minor Traffic Projects
56 4039 Tasman /1-880 Interchange
57 4067 Annual Sidewalk Replacement
58 4109 Street Light and Signal Pole Painting
59 4167  Traffic Signal Modifications
60 4170 Hwy 237/1-880 Interchange
61 4173  Audible Pedestrian Signal Installation
62 4179 Montague Expwy Widening at Great Mall Pkwy
63 4189 Traffic Signal Interconnect
64 4202 Calaveras Blvd. R/R Overcrossing Improvements
65 4225 South Park Victoria Drive Phase 1
66 4226  ADA Sidewalk Ramps - 2005
67 4229 Annual Street Resurfacing Project 2006
68 8155 Calaveras/Abel Dual Left Turn Lanes
69 8157 Abel Street Midtown Improvements
70 8164 Bart Extension Coordination and Planning
71 8165 N. Main St. Midtown Streetscape Improvements
72 8175 Milpitas Boulevard Signal Interconnect
73 New  Annual Street Resurfacing Project 2007
74 New  Annual Street Resurfacing Project 2009
75 New Light Rail Median Landscaping
76 New  North Milpitas Blvd. Soundwall Renovation
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2009-10
Street Fund| RDA Tax Grants Other
Increment Sources

0 0 0 0

0 0 0 0
200,000 0 0 0
0 0 0 0
70,000 0 0 0
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 1,416,000 0 1,359,000

0 0 0 0

0| 0 0 0
270,000 1,416,000 0 1,359,000
270,000 1,416,000 0 1,359,000

3,045,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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2005-10 CAPITAL IMPROVEMENT PROGRAM

City of Milpitas

Category Project Estimate Level
Streets 4024 Minor Traffic Projects 1
CONTACT: Jaime Rodriguez [3335]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provides for unanticipated traffic studies. It has been used to
analyze neighborhood traffic concerns requested by residents and the
Council. Typically, traffic calming measures are evaluated and developed in
cooperation with the residents and presented to the City Council for approval
and funding.
COMMENTS:
Recent improvements include installation of pavement undulators throughout
the City.
Uncommitted Balance as of 6/30/2005: $39,786
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 59,000 0 3,000 0 3,000 0 65,000
Administration 19,200 0 2,000 0 2,000 0 23,200
Surveying 7,000 0 0 0 0 0 7,000
Inspection 2,200 0 0 0 0 0 2,200
Land 0 0 0 0 0 0 0
Improvements 385,643 0 15,000 0 15,000 0 415,643
Equipment 0 0 0 0 0 0 0
Other 107,957 0 0 0 0 0 107,957
Totals 581,000 0 20,000 0 20,000 0 621,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 581,000 0 20,000 0 20,000 0 621,000
Totals 581,000 0 20,000 0 20,000 0 621,000

FINANCE NOTES

Mid Year Appropriation 5/3/2005 of $50,000 from Street Fund for traffic studies and improvements.
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City of Milpitas

Category

Project

Estimate Level

Streets

4039

Tasman / 1-880 Interchange

1

CONTACT: Liz Racca-Johnson [3306]

PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves the construction of an interchange at Tasman Drive-

Great Mall Parkway and Interstate 880.

COMMENTS:

Construction is completed. The additional funding below is for administration
work required for staff to resolve right-of-way issues with Caltrans.

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING
Street Fund
RDA Tax Increment

Grants

FINANCE NOTES

DIAGRAM

$10,657
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2,925,748 0 0 0 0 0 2,925,748
122,300 10,000 0 0 0 0 132,300
312,000 0 0 0 0 0 312,000
1,590,000 0 0 0 0 0 1,590,000
0 0 0 0 0 0 0
13,014,448 0 0 0 0 0 13,014,448
0 0 0 0 0 0 0
3,311,604 0 0 0 0 0 3,311,604
Totals 21,276,100 10,000 0 0 0 0 21,286,100
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
0 10,000 0 0 0 0 10,000
18,344,166 0 0 0 0 0 18,344,166
2,931,934 0 0 0 0 0 2,931,934
Totals 21,276,100 10,000 0 0 0 0 21,286,100

Grants: SB 300: $405,902 + Santa Clara County Transit Agency (SCCTA): $2,526,032 =$2,931,934
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Category Project Estimate Level

Streets

4067 Annual Sidewalk Replacement 1

CONTACT: Dennis Cuciz [2631]

PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This annual project involves citywide replacement of existing curb, gutter and
sidewalk. The project also involves street tree root cutting to prevent further
damage to sidewalk. An annual visual inspection is conducted to determine
and establish a priority list of areas for repair. Areas of sidewalk with vertical
separation of %" or more is completely removed and replaced and in areas of
less than %4” grinding is utilized to even out the different.

COMMENTS:

Rehabilitation candidates are based on a priority list, maintained and updated
annually by the Streets Maintenance Manager.

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING
Street Fund

RDA Tax Increment

FINANCE NOTES

$0
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
0 0 0 0 0 0 0
25,000 12,000 12,000 15,000 15,000 15,000 94,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
2,046,109 173,000 173,000 185,000 185,000 185,000 2,947,109
0 0 0 0 0 0 0
363,891 0 0 0 0 0 363,891
Totals 2,435,000 185,000 185,000 200,000 200,000 200,000 3,405,000
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2,305,000 185,000 185,000 200,000 200,000 200,000 3,275,000
130,000 0 0 0 0 0 130,000
Totals 2,435,000 185,000 185,000 200,000 200,000 200,000 3,405,000
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City of Milpitas

Category Project Estimate Level
Streets 4109 Street Light and Signal Pole Painting 1
CONTACT: Dennis Cuciz [2631]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $1,500
DESCRIPTION
This project involves the cleaning and repainting of approximately 600 street
light poles in addition to those located at approximately 50 intersections.
COMMENTS:
Work is contracted every two years and street poles are repainted on a 10-15
year basis. The next phase of this project is projected to start in Summer
2006.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 1,750 10,000 0 13,000 0 0 24,750
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 343,091 140,000 0 157,000 0 0 640,091
Equipment 0 0 0 0 0 0 0
Other 159 0 0 0 0 0 159
Totals 345,000 150,000 0 170,000 0 0 665,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 345,000 150,000 0 170,000 0 0 665,000
Totals 345,000 150,000 0 170,000 0 0 665,000
FINANCE NOTES
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Category Project Estimate Level

Streets 4167 Traffic Signal Modifications 1

CONTACT: Jaime Rodriguez [3335]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $5,000

DESCRIPTION

This project provides for on-going signal modifications for minor upgrades to
the traffic signal system. Curently this project has installated 43 battery
backup units at priority intersections to serve as an alternative power source
in the event of a power outage. This project will increase the number of traffic
signals with battery backups by 5 per year. The annual placement of 5
battery back-up system at 5 intersections is needed to increase the reliability
of the system, and reduce the cost due to overtime for police traffic control.
The battery backups allow the traffic signal to operate during a power failure.

COMMENTS:

The annual placement of 5 battery backups are prioritized based on location
and traffic volumes. This project provides an unqualified savings annually,
due to reduced overtime, police traffic control, and eliminating traffic delays to
the community.

This project also involves the retiming of approximately 41 traffic signals
across the City including Calaveras Blvd which is operated and maintained by
Caltrans. All traffic signals connected to the City's Traffic Operations Center
(TOC) will be retimed.

Uncommitted Balance as of 6/30/2005: $68,566
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 6,000 0 0 0 0 0 6,000
Administration 9,000 15,000 10,000 10,000 10,000 10,000 64,000
Surveying 0 0 0 0 0 0 0
Inspection 8,000 0 0 0 0 0 8,000
Land 0 0 0 0 0 0 0
Improvements 237,800 55,000 60,000 60,000 60,000 60,000 532,800
Equipment 325,000 0 0 0 0 0 325,000
Other 0 0 0 0 0 0 0
Totals 585,800 70,000 70,000 70,000 70,000 70,000 935,800
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
General Fund 320,000 0 0 0 0 0 320,000
Grants 40,800 0 0 0 0 0 40,800
RDA Tax Increment 90,000 0 0 0 0 0 90,000
Street Fund 135,000 70,000 70,000 70,000 70,000 70,000 485,000
Totals 585,800 70,000 70,000 70,000 70,000 70,000 935,800

EINANCE NOTES
Grants: 1/8/04 - Received $40,800 grant from California Energy Commission
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Category Project Estimate Level
Streets 4170 Hwy 237/1-880 Interchange 1
CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0
DESCRIPTION L =
This is a $74 million Project for the design and construction of the Highway h 3
237/1880 interchange. Construction of the interchange began in mid 1997- . :
98. Through a cooperative agreement with Milpitas, the Santa Clara Valley 1)
Water District paid for 35% of the local bridge cost. The Santa Clara County p 1 1 "
Traffic Authority (TA) ceased to exist March 31, 1997. The City assumed the | —
administration of the TA's remaining consultant design work, funded by $1.6 ¥
million transferred from the TA. i _
B
1 i d_
COMMENTS: - B S
The City funded and administered the right-of-way acquisitions and utility ¥ - I’_..
relocations for the overall project, plus the construction of the Old Alviso- _ " b ]
Milpitas Road bridge . Caltrans administered the interchange construction, - Ik
using State and Federal Funds. - 1
Landscape improvements in the McCarthy Boulevard medians at Hwy 237 on ; 1
either side of the overpass is scheduled for installation in FY 2005-06. Staff
is currently working on funding options for landscaping improvements on the
entire interchange (including Tasman/880). Maintenance costs are also being
evaluated. Caltrans has proposed an agreement whereby Caltrans would
contribute $2.0m and another $1.5 to $2.0 from the State Transportation
Improvement Program via VTA.
Uncommitted Balance as of 6/30/2005: $384,864
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 2,043,394 0 450,000 0 0 0 2,493,394
Administration 486,000 0 350,000 0 0 0 836,000
Surveying 0 0 175,000 0 0 0 175,000
Inspection 375,000 0 0 0 0 0 375,000
Land 6,670,000 0 0 0 0 0 6,670,000
Improvements 8,603,786 0 2,525,000 0 0 0 11,128,786
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 18,178,180 0 3,500,000 0 0 0 21,678,180
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
1997 RDA Tax Allocation Bonds 14,900,000 0 0 0 0 0 14,900,000
Grants 3,215,680 0 3,500,000 0 0 0 6,715,680
Other Sources 62,500 0 0 0 0 0 62,500
Totals 18,178,180 0 3,500,000 0 0 0 21,678,180

FINANCE NOTES

Grants: SCVWD $929,256 + SCC Traffic Authority: $2,286,424 = $3,215,680.

Other Sources: A mid-year appropriation was made in FY 2004-05 of $62,500 from VTA was made for repairs at 237 and Abbott. All
$62,500 was applied to improvements.
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Streets 4173 Audible Pedestrian Signal Installation 1

CONTACT: Jaime Rodriguez [3335] / Cliff Wong [3336]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $500

DESCRIPTION

This project provides for the installation of audible pedestrian signal indicators
and improved pedestrian buttons at key intersections throughout the City.
These assist the visually impaired and elderly when crossing the street.

COMMENTS:

Audible pedestrian signal indicators have been installed at the intersections of
Park Victoria /Calaveras, Main/Weller, Jacklin/Escuela, Milpitas/Beresford,
Jacklin/Arizona and Main/Cedar. These devices are now being installed as
part of any new traffic signal project. The remaining signalized intersections
have been prioritized by the traffic engineering staff. Priority is given to
requested locations and locations near commercial sites. Installation of
audible signal indicators for the intersections along Great Mall Parkway are

underway.
Uncommitted Balance as of 6/30/2005: $49,100
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 7,000 0 3,000 0 0 0 10,000
Administration 6,000 0 2,000 0 0 0 8,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 100,000 0 25,000 0 0 0 125,000
Equipment 6,000 0 0 0 0 0 6,000
Other 0 0 0 0 0 0 0
Totals 119,000 0 30,000 0 0 0 149,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 31,000 0 30,000 0 0 0 61,000
Street Fund 88,000 0 0 0 0 0 88,000
Totals 119,000 0 30,000 0 0 0 149,000

FINANCE NOTES
Grants: CDBG: $31,000

Printed 8/25/05 - 02:05 PM 61



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Streets 4179 Montague Expwy Widening at Great Mall Pkwy 1
CONTACT: Julie Waldron [3314]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $40,000 —
k
DESCRIPTION
This project provides a fourth through lane in each direction on Montague i
Expressway at Great Mall Parkway. It also includes adding one westbound 4 i
lane on Montague Expressway from Hwy 680 to UPRR rails, however, these |t - =
limits may be revised due to right of way availability. My & ,
- i
" . e
:I e .
H g
COMMENTS: = e -
A portion of this project, Phase |, is required as a result of the Cisco Systems T 5'5' ; *
development. Phase | is the improvement of the Great Mall Parkway/Capitol , _—
intersection from Center Point Drive to the UPRR rails, and is funded 50% by i ~
Cisco Systems. Phase | was constructed by VTA in conjunction with their i 1
LRT project. The remaining portion of the project, phase Il, will “close the
gaps" that exist between Phase | and Project 4180 which widened the south L %
side of the expressway from West of Gladding Ct. to I-680.
Uncommitted Balance as of 6/30/2005: $3,075,372
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 560,500 0 0 0 0 0 560,500
Administration 145,000 0 0 0 0 0 145,000
Surveying 30,000 0 0 0 0 0 30,000
Inspection 270,000 0 0 0 0 0 270,000
Land 1,020,000 0 0 0 0 0 1,020,000
Improvements 4,703,707 329,713 0 0 0 0 5,033,420
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 6,729,207 329,713 0 0 0 0 7,058,920
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Developer Contributions 2,755,111 0 0 0 0 0 2,755,111
Other Sources 643,596 329,713 0 0 0 0 973,309
RDA Tax Increment 3,300,000 0 0 0 0 0 3,300,000
Street Fund 30,500 0 0 0 0 0 30,500
Totals 6,729,207 329,713 0 0 0 0 7,058,920

EINANCE NOTES

Developer Contributions: Cisco - $1,125,000+$62,111 (FY05 Year End Adjustment) + City of San Jose (3Com): $1,568,000 = $2,755,111
Prior Year Other Sources (Traffic Impact Fees): $585,000+$58,596(FY05 Year End Adjustment)
FY 2005/06 Other Sources (Traffic Impact Fees): $329,713.
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Streets 4189 Traffic Signal Interconnect 1
CONTACT: Jaime Rodriguez [3335] / Cliff Wong [3336]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COST: $10,000
DESCRIPTION
This phase of the interconnect project provides for the connection of traffic
signals along South Milpitas Blvd., Yosemite Dr. and McCarthy Blvd.
Interconnect cables to allow for remote monitoring of the signals west of 1-880
at McCarthy Blvd./Ranch Dr. and southerly to Alder and Tasman Dr.
Extension of the interconnect system on No. Milpitas Blvd to include the
signals along So. Milpitas and Yosemite Drive will be deferred to a later
phase.
COMMENTS:
Completion of the Smart Corridor has created a useable conduit to the traffic
central control room at the Corporate Yard from the Alder/Tasman
intersection. With the fiber backbone in place the cost of connecting the four
recently installed or modified signals to the system is relatively minor per
location. Hence this project will provide for the connection of the
Tasman/Alder, Sunnyhills/Milpitas, and Cypress/Bellew to the central
controller system. Completion of the fiber line along S. Milpitas Blvd. to
Yosemite will also serve to connect Fire Station #2 to the City's
telecommunication network.
Uncommitted Balance as of 6/30/2005: $46,184
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 22,500 0 7,500 0 0 0 30,000
Administration 4,000 0 1,500 0 0 0 5,500
Surveying 0 0 0 0 0 0 0
Inspection 15,000 0 5,000 0 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 107,500 0 36,000 0 0 0 143,500
Equipment 0 0 0 0 0 0 0
Other 1,000 0 0 0 0 0 1,000
Totals 150,000 0 50,000 0 0 0 200,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 150,000 0 50,000 0 0 0 200,000
Totals 150,000 0 50,000 0 0 0 200,000

FINANCE NOTES
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Streets 4202 Calaveras Blvd. R/R Overcrossing Improvements 1
CONTACT: Greg Armendariz [3317]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $70,000 n~ —
— ',: . B 4T
DESCRIPTION : — F L - =
This project provides for the renovation and beautification of the overpass CET L " AL
median landscaping on Calaveras Blvd. between Abel St. and North Milpitas b - i
Blvd. It also will provide for sidewalk safety improvements. - =-ﬁ
e ;
; 7
COMMENTS:
This Overcrossing is owned and currently maintained by Caltrans. A right of o
entry permit has been obtained from Caltrans. o L
2 1
Uncommitted Balance as of 6/30/2005: $147,307
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 15,000 0 0 0 0 0 15,000
Administration 16,000 0 0 0 0 0 16,000
Surveying 8,000 0 0 0 0 0 8,000
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 140,000 0 150,000 0 0 0 290,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 184,000 0 150,000 0 0 0 334,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 184,000 0 150,000 0 0 0 334,000
Totals 184,000 0 150,000 0 0 0 334,000
EINANCE NOTES
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Streets 4225 South Park Victoria Drive Phase 1 2

CONTACT: Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This Project will consist of roadway improvements on S Park Victoria Drive
Pavement between Yosemite Drive and Calaveras Blvd. Average PCI rating
for this section is 46. Work will include placing rubberized asphalt concrete
overlay, localized full depth AC repairs, cold planning, replacement of traffic
detector loops, sealing of cracks and replacement of paint markings.

COMMENTS:

This project was created to address the requirements of STP funding
application process. It is part of the City Wide Pavement Rehabilitation

program.
Uncommitted Balance as of 6/30/2005: $123,490
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 25,000 0 0 0 0 0 25,000
Administration 20,000 0 0 0 0 0 20,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 20,000 0 0 0 0 0 20,000
Improvements 201,000 249,000 0 0 0 0 450,000
Other 5,000 0 0 0 0 0 5,000
Totals 281,000 249,000 0 0 0 0 530,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 281,000 0 0 0 0 0 281,000
Grants 0 249,000 0 0 0 0 249,000
Totals 281,000 249,000 0 0 0 0 530,000

FINANCE NOTES

Grant is from Federal Surface Transportation Program (STP) for local Streets and Roads FY's 05/06 & 06/07.
Other" costs are for environmental work.
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Streets 4226 ADA Sidewalk Ramps - 2005 1

CONTACT: Jimmy Nguyen [3318]

PRIORITY: Mandatory or Committed Projects

ANNUAL MAINTENANCE COST: $1,500

DESCRIPTION

This project involves the installation of sidewalk ramps at street intersections

in order to meet ADA requirements. Ramps are installed at locations such as

those along major thorough fares, vicinity of parks, schools and other

attraction centers. Ramps are also installed at locations requested by

residents.

COMMENTS:

The City has installed approximately 388 sidewalk ramps to date under this

program. The annual allocation is reduced from previous years because of

the progress in completing higher priority locations.

Uncommitted Balance as of 6/30/2005: $22,718

ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

Design 1,000 0 0 0 0 0 1,000

Administration 2,000 0 0 0 0 0 2,000

Surveying 1,000 0 0 0 0 0 1,000

Inspection 1,000 0 0 0 0 0 1,000

Land 0 0 0 0 0 0 0

Improvements 35,000 25,000 0 0 0 0 60,000

Equipment 0 0 0 0 0 0 0

Other 0 0 0 0 0 0 0
Totals 40,000 25,000 0 0 0 0 65,000

FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

Street Fund 40,000 25,000 0 0 0 0 65,000
Totals 40,000 25,000 0 0 0 0 65,000

FINANCE NOTES
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Streets 4229 Annual Street Resurfacing Project 2006 1

CONTACT: Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This is the street resurfacing for 2006. The program includes a variety of
pavement treatments from slurry seal to major rehabilitation /reconstruction.
Streets to be selected for improvements are determined from the City's
Pavement Management System. This project also includes $200,000 to
Public Works maintenance for pothole patching.

COMMENTS:

There are over 120 miles of streets that are owned and maintained by the
City of Milpitas. Approximately 30 miles of streets (almost 30% of the City
total) were built 30 years ago, and have not been resurfaced in the last ten
years. These improvements include an increase of the pavement structural
section, in order to strengthen the pavement sections due to increases in
current and projected traffic.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 50,000 0 0 0 0 50,000
Administration 0 80,000 0 0 0 0 80,000
Surveying 0 0 0 0 0 0 0
Inspection 0 30,000 0 0 0 0 30,000
Land 0 0 0 0 0 0 0
Improvements 0 840,000 0 0 0 0 840,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 1,000,000 0 0 0 0 1,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 0 1,000,000 0 0 0 0 1,000,000
Totals 0 1,000,000 0 0 0 0 1,000,000

FINANCE NOTES

See following year's Annual Street Resurfacing for future year funding.
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Streets 8155 Calaveras/Abel Dual Left Turn Lanes 1
CONTACT: Julie Waldron [3314]
PRIORITY: Projects Which Avoid Future Additional Costs DIAGRAM o
ANNUAL MAINTENANCE COST: $2,000 . - .
g | e ] ) i 1
CEm £ L e i
DESCRIPTION = |\ = -]
] F = o]
This project involves the addition of a second left turn lane from eastbound & N o % i
Calaveras Blvd. to northbound Abel for capacity improvements. 5 B % -
i Wl g i
.E = = £ Ll
o B = gl 1% I
il B || | | s 'I-l
] - o ey
= = T - L35
B R T gl
COMMENTS: 3 & e ’
The cost estimates are very preliminary and might change. Project costs E ";; i
assumes no right-of-way acquisitions and minimal culvert and roadway 3 2
improvements. If extensive right-of-way and improvements are necessary A ® =]
additional funding would be needed. a % =) b 2
) -3 'y -
A e “ 2
Uncommitted Balance as of 6/30/2005: $79,502
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 30,000 0 0 0 0 30,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 173,500 170,000 0 0 0 0 343,500
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 173,500 200,000 0 0 0 0 373,500
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Developer Contributions 173,500 0 0 0 0 0 173,500
Street Fund 0 200,000 0 0 0 0 200,000
Totals 173,500 200,000 0 0 0 0 373,500

FINANCE NOTES

Other sources of funding are 3-COM development fees collected by the City of San Jose and transferred to the City of Milpitas for
intersection improvements within the City of Milpitas. The agreement with the City of San Jose approved by Council on 12/2/03 requires
that the improvements be completed by 2008. Initial funding mid-year 2003-04.

Developer Contributions: 3-Com via City of San Jose 173,500.
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Streets 8157 Abel Street Midtown Improvements 1
CONTACT: Steve Erickson [3414]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: — " - —
| : i b L
DESCRIPTION ) | B e
This project provides for design of the street reconstruction and streetscape ; "_-f.‘-"'i_
on Abel Street, in accordance with the Midtown Plan. The limits of the project :. i k ]
are from Weller (at the North) to Great Mall Parkway (at the South). These LAY ] i
improvements transforms Abel Street into a boulevard setting, with | '|II - L )]
landscaped median islands, and street furniture amenities. The work | 1 I'. o ward =
includes utility upgrades as required for the implementation of the Midtown s |75
Plan. KB will construct the improvements from Great Mall to Corning and the i Y P
city will construct the improvements from Corning to Weller Lane. 1l g
COMMENTS: 1 III Ytk
KB Homes will develop the vacant parcels surrounding the Elmwood facility ¥ ’J 1 oAt Ty
and adjoining Abel Street, with approximately 823 new residential units and 2 P -t"*:'-‘m“ )
new parks. The developer is conditioned to provide their cost share of Abel o 7] ey \
Street improvements in accordance with the DDA and build that portion now. l T = !
The budget below provides for the design work in 2005. After completion of L 3 i |
the design an addition appropriation will be needed to fund the construction of
the improvements.
Uncommitted Balance as of 6/30/2005: $15,867
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 930,000 100,000 0 0 0 0 1,030,000
Administration 300,000 100,000 0 0 0 0 400,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,230,000 200,000 0 0 0 0 1,430,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 835,000 200,000 0 0 0 0 1,035,000
Developer Contributions 395,000 0 0 0 0 0 395,000
Totals 1,230,000 200,000 0 0 0 0 1,430,000

EINANCE NOTES
Developer: KB Homes - $395,000.

A Mid-Year appropriation of $80,000 in 2003 RDA Bond Proceeds was appropriated on April 5, 2005.
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Streets 8164 Bart Extension Coordination and Planning 1
CONTACT: Julie Waldron [3314]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST:
DESCRIPTION
This project will include coordination of utilities, Right of Way and other
design features with outside agencies. The Bart extension from Fremont to
San Jose will pass through and include a station in Milpitas.
COMMENTS:
Coordination with outside agencies for the design of the future Bart Extension
will require substantial resources from the City. This project allows costs to
be tracked and supported by the appropriate fund.
Uncommitted Balance as of 6/30/2005: $50,338
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 100,000 50,000 100,000 100,000 100,000 0 450,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 100,000 50,000 100,000 100,000 100,000 0 450,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 5,000 5,000 5,000 5,000 5,000 0 25,000
RDA Tax Increment 85,000 35,000 85,000 85,000 85,000 0 375,000
Sewer Fund 5,000 5,000 5,000 5,000 5,000 0 25,000
Street Fund 5,000 5,000 5,000 5,000 5,000 0 25,000
Totals 100,000 50,000 100,000 100,000 100,000 0 450,000
FINANCE NOTES
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Streets 8165 N. Main St. Midtown Streetscape Improvements 1

CONTACT: Andrew Brozyna [3415] / Mark Rogge [3403]

PRIORITY: Mandatory or Committed Projects DIAGRAM i
ANNUAL MAINTENANCE COST: $75,000 N
B :
DESCRIPTION ATl | i 2 -
This project provides for street reconstruction and streetscape on Main = : 3 E: ""'
Street, in accordance with the Midtown Plan. This project transforms Main - 1 & % 3 3
Street into a pedestrian friendly setting; with decorative lighting, street trees =i L e
and other landscaping, use of traffic calming elements such as median - -] =]
landscape islands, narrowing the intersections, decorative crosswalks, ' ; [
sidewalk improvements, and street furniture. The first phase of construction PVETY | -] ;
improvements is from Weller Lane to Carlo Street and portions of Weller and S i B s RIS e
Winsor near the new Milpitas Public Library in order to coordinate with the Mg T == =
library improvements. 4 | a8 " & E
- ; " 1 .
COMMENTS: gt / Z - '-_ -3
The streetscape design is underway. A construction budget will be developed > £ o ¥ -
after the design is complete. The scope of the construction will be adjusted to '-1 :” L
meet available funding. i
Y &
Uncommitted Balance as of 6/30/2005: $87
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 675,000 550,000 100,000 0 0 0 1,325,000
Administration 150,000 235,000 800,000 0 0 0 1,185,000
Surveying 25,000 15,000 0 0 0 0 40,000
Inspection 0 0 100,000 0 0 0 100,000
Land 0 0 0 0 0 0 0
Improvements 0 0 6,250,000 0 0 0 6,250,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 850,000 800,000 7,250,000 0 0 0 8,900,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2003 RDA Tax Allocation Bonds 850,000 800,000 4,350,000 0 0 0 6,000,000
Developer Contributions 0 0 2,900,000 0 0 0 2,900,000
Totals 850,000 800,000 7,250,000 0 0 0 8,900,000

FINANCE NOTES

$2.9 million will come from the Developer Contribution (KB Homes/Mid-Pen Low Income Housing) for portions of the street improvements
along Main St. between Weller Ln. and Calaveras overpass.
On April 5, 2005 an additional appropriation of $150,000 from 2003 RDA Bond Proceeds was approved.
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Streets 8175 Milpitas Boulevard Signal Interconnect 1

CONTACT: Jaime Rodriguez [3335]

PRIORITY: Improve the Quality of Life DIAGRAM i

ANNUAL MAINTENANCE COST: $0

DESCRIPTION F

This project provides the installation of fiber optics to connect existing traffic
signals on Milpitas Boulevard from Jacklin Road/Abel Street to Gibraltar
Drive. It allows connection to the State traffic signal at Calaveras Boulevard.

graTm e

COMMENTS:

This work extends the City's ongoing efforts to coordinate arterial traffic

signals. It allows more efficient traffic flow on Milpitas Boulevard from

Gibraltar Drive to Jacklin Road-Abel Street. The City owns a central traffic

signal interconnect master controller with capacity to interconnect 64

signalized intersections. To date, 52 traffic signals have been connected to

the master. The seven proposed new intersections can be connected with no

additional costs to upgrade the central equipment.

Uncommitted Balance as of 6/30/2005: $0

ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

Design 0 40,000 0 0 0 0 40,000

Administration 0 10,000 5,000 0 0 0 15,000

Surveying 0 0 0 0 0 0 0

Inspection 0 0 30,000 0 0 0 30,000

Land 0 0 0 0 0 0 0

Improvements 0 0 265,000 0 0 0 265,000

Equipment 0 0 0 0 0 0 0

Other 0 0 0 0 0 0 0
Totals 0 50,000 300,000 0 0 0 350,000

FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

RDA Tax Increment 0 25,000 150,000 0 0 0 175,000

Street Fund 0 25,000 150,000 0 0 0 175,000
Totals 0 50,000 300,000 0 0 0 350,000

FINANCE NOTES

Printed 8/25/05 - 02:05 PM 72



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Streets New Annual Street Resurfacing Project 2007 1

CONTACT: Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This is the street resurfacing for 2007. The program includes a variety of
pavement treatments from slurry seal to major rehabilitation /reconstruction.
Streets to be selected for improvements are determined from the City's
Pavement Management System. This project also includes $200,000 to
Public Works maintenance for pothole patching.

COMMENTS:

There are over 120 miles of streets that are owned and maintained by the
City of Milpitas. Approximately 30 miles of streets (almost 30% of the City
total) were built 30 years ago, and have not been resurfaced in the last ten
years. These improvements include an increase of the pavement structural
section, in order to strengthen the pavement sections due to increases in
current and projected traffic.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 75,000 0 0 0 75,000
Administration 0 0 10,000 0 0 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 50,000 0 0 0 50,000
Land 0 0 0 0 0 0 0
Improvements 0 0 865,000 0 0 0 865,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 1,000,000 0 0 0 1,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 0 0 1,000,000 0 0 0 1,000,000
Totals 0 0 1,000,000 0 0 0 1,000,000

FINANCE NOTES

See following year's Annual Street Resurfacing for future year funding
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Streets New Annual Street Resurfacing Project 2009 1

CONTACT: Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This is the street resurfacing for 2009. The program includes a variety of
pavement treatments from slurry seal to major rehabilitation /reconstruction.
Streets to be selected for improvements are determined from the City's
Pavement Management System. This project also includes $200,000 to
Public Works maintenance for pothole patching..

COMMENTS:

There are over 120 miles of streets that are owned and maintained by the
City of Milpitas. Approximately 30 miles of streets (almost 30% of the City
total) were built 30 years ago, and have not been resurfaced in the last ten
years. These improvements include an increase of the pavement structural
section, in order to strengthen the pavement sections due to increases in
current and projected traffic.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 75,000 0 75,000
Administration 0 0 0 0 10,000 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 50,000 0 50,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 565,000 0 565,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 700,000 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 0 0 0 0 700,000 0 700,000
Totals 0 0 0 0 700,000 0 700,000

FINANCE NOTES

See following year's Annual Street Resurfacing for future year funding
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Streets New Light Rail Median Landscaping 1
CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $20,000
DESCRIPTION '
This project involves median Landscape improvement in Great Mall Parkway L
from 1-880 to the southern City limits at Capitol Expressway. It includes -~
design and construction and maintenance of the median landscaping. -
- i
. = i1
COMMENTS: . T, :
This work is included in the cooperative agreement with the Santa Clara o Liar™y, ! Wi
Valley Transportation Authority. It was originally a part of the overall VTA b WAL | "
light rail transportation improvements. However, the median landscape T e ]
irrigation project was postponed due to the discovery of unsuitable soil = ! i
conditions for landscaping. Further investigation and redesign of the grading kL Il
and drainage is needed prior to the installation of the landscaping.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 150,000 0 150,000
Administration 0 0 0 0 75,000 25,000 100,000
Inspection 0 0 0 0 0 60,000 60,000
Improvements 0 0 0 0 0 2,690,000 2,690,000
Totals 0 0 0 0 225,000 2,775,000 3,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 0 0 0 0 225,000 1,359,000 1,584,000
RDA Tax Increment 0 0 0 0 0 1,416,000 1,416,000
Totals 0 0 0 0 225,000 2,775,000 3,000,000

FINANCE NOTES
There is $1,584,000 currently placed in a holding account.
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Streets New North Milpitas Blvd. Soundwall Renovation 1
CONTACT: Doug De Vries [3313]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $1,000 g :
el 4 . . T
DESCRIPTION gll o b ; 3
This project provides sound wall renovations between Escuela Parkway and : | = = bl ;
Jacklin Road on the east side of the street. Includes excavation, = R 4 2
sandblasting, water-resistant sealant and resurfacing. = o L
I T " - __: | . 3
o < s - s
1 i 5 3 = 7
- 1 l. Vg . E =i .
‘_.'. ;..- > )l =
COMMENTS: . b = i 1
Used to be part of CIP 4216 (Street Landscaping Program). Wi, e ¥ 5 =
" |. - .,' J =
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 30,000 0 0 0 30,000
Administration 0 0 20,000 0 0 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 200,000 0 0 0 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 250,000 0 0 0 250,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 0 0 150,000 0 0 0 150,000
Street Fund 0 0 100,000 0 0 0 100,000
Totals 0 0 250,000 0 0 0 250,000
FINANCE NOTES
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WATER PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
85 7066 Minor Water Projects 335,000 145,000 35,000 35,000 40,000 40,000 40,000
86 7076 Well Upgrade Project 2,820,000 2,320,000 500,000 0 0 0 0
87 7086 Water System Air Relief Valve Modifications 995,000 330,000 0 200,000 465,000 0 0
88 7098 South Milpitas Water Line Replacement 2,600,000 400,000 0 2,200,000 0 0 0
89 7099 Water Sample Station Improvements 96,000 26,000 40,000 30,000 0 0 0
90 7100 Water System Seismic Improvements 437,951 122,951 315,000 0 0 0 0
91 7101 Gibraltar Reservoir & Pump Station 2,325,000 55,000 170,000 0 700,000 700,000 700,000
92 7102 Ayer Reservoir & Pump Station Improvements 1,200,000 0 100,000 0 0 0 1,100,000
93 New Brian-Santos Court Water Line Improvements 50,000 0 0 0 0 50,000 0
94 New Cathodic Protection Repairs 750,000 0 0 0 0 250,000 500,000
95 New Railroad Ave. / Carlo Street Pipeline Extensio 510,000 0 0 510,000 0 0 0
96 New Sunnyhills Turnout Pressure Reducing Valve 20,000 0 0 0 0 20,000 0
97 New Water Main Replacement Study 45,000 0 0 45,000 0 0 0
98 New Water System Replacement 07-08 700,000 0 0 0 700,000 0 0
99 New Water System Replacement 08-09 700,000 0 0 0 0 700,000 0
100 New Water System Replacement 09-10 700,000 0 0 0 0 0 700,000
Defunding Subtotal
Funding Subtotal 1,160,000
TOTAL COST $14,283,951 $3,398,951 $1,160,000 $3,020,000 $1,905,000 $1,760,000 $3,040,000
SUMMARY OF AVAILABLE FINANCING
Water Fund 1,160,000 3,020,000 1,905,000 1,760,000 3,040,000
TOTAL AVAILABLE $1,160,000 $3,020,000 $1,905,000 $1,760,000 $3,040,000

NOTES
(a) RDA funding dependent upon cap revision and subsequent fund availability.

Printed 8/25/05 - 02:05 PM 77



Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year

Water
PG PROJECT
85 7066 Minor Water Projects
86 7076  Well Upgrade Project
87 7086 Water System Air Relief Valve Modifications
88 7098 South Milpitas Water Line Replacement
89 7099 Water Sample Station Improvements
90 7100 Water System Seismic Improvements
91 7101 Gibraltar Reservoir & Pump Station
92 7102 Ayer Reservoir & Pump Station Improvements
93 New  Brian-Santos Court Water Line Improvements
94 New Cathodic Protection Repairs
95 New Railroad Ave. / Carlo Street Pipeline Extensions
96 New  Sunnyhills Turnout Pressure Reducing Valve
97 New  Water Main Replacement Study
98 New  Water System Replacement 07-08
99 New Water System Replacement 08-09
100 New  Water System Replacement 09-10
NOTES

City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM
SUMMARY OF PROJECT FUNDING SOURCES

2005-06
Water Fund | Water Line | RDA Tax Other
Extension Increment Sources
Fund
35,000 0 0 0
500,000 0 0 0
0 0 0 0
0 0 0 0
40,000 0 0 0
315,000 0 0 0
170,000 0 0 0
100,000 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
(0) (0) (0) (0)
1,160,000 0 0 0
1,160,000 0 0 0
1,160,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.
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SUMMARY OF PROJECT FUNDING SOURCES

Water
PG PROJECT
85 7066 Minor Water Projects
86 7076  Well Upgrade Project
87 7086 Water System Air Relief Valve Modifications
88 7098 South Milpitas Water Line Replacement
89 7099 Water Sample Station Improvements
90 7100 Water System Seismic Improvements
91 7101 Gibraltar Reservoir & Pump Station
92 7102 Ayer Reservoir & Pump Station Improvements
93 New  Brian-Santos Court Water Line Improvements
94 New Cathodic Protection Repairs
95 New Railroad Ave. / Carlo Street Pipeline Extensions
96 New  Sunnyhills Turnout Pressure Reducing Valve
97 New  Water Main Replacement Study
98 New  Water System Replacement 07-08
99 New Water System Replacement 08-09
100 New  Water System Replacement 09-10
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2006-07

Water Fund

Water Line
Extension
Fund

RDA Tax
Increment

Other
Sources

35,000

0

200,000

2,200,000

30,000

3,020,000
3,020,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES
Water

PG PROJECT

85 7066 Minor Water Projects
86 7076  Well Upgrade Project
87 7086 Water System Air Relief Valve Modifications
88 7098 South Milpitas Water Line Replacement
89 7099 Water Sample Station Improvements
90 7100 Water System Seismic Improvements
91 7101 Gibraltar Reservoir & Pump Station
92 7102 Ayer Reservoir & Pump Station Improvements
93 New  Brian-Santos Court Water Line Improvements
94 New Cathodic Protection Repairs
95 New Railroad Ave. / Carlo Street Pipeline Extensions
96 New  Sunnyhills Turnout Pressure Reducing Valve
97 New  Water Main Replacement Study
98 New  Water System Replacement 07-08
99 New Water System Replacement 08-09
100 New  Water System Replacement 09-10
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2007-08

Water Fund

Water Line
Extension
Fund

RDA Tax
Increment

Other
Sources

40,000

0

465,000

0

0

0

700,000

[«] o) o} o) o) o)

700,000

0

0

0

1,905,000 |

1,905,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES
Water

PG PROJECT

85 7066 Minor Water Projects
86 7076  Well Upgrade Project
87 7086 Water System Air Relief Valve Modifications
88 7098 South Milpitas Water Line Replacement
89 7099 Water Sample Station Improvements
90 7100 Water System Seismic Improvements
91 7101 Gibraltar Reservoir & Pump Station
92 7102 Ayer Reservoir & Pump Station Improvements
93 New  Brian-Santos Court Water Line Improvements
94 New Cathodic Protection Repairs
95 New Railroad Ave. / Carlo Street Pipeline Extensions
96 New  Sunnyhills Turnout Pressure Reducing Valve
97 New  Water Main Replacement Study
98 New  Water System Replacement 07-08
99 New Water System Replacement 08-09
100 New  Water System Replacement 09-10
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2008-09

Water Fund

Water Line
Extension
Fund

RDA Tax
Increment

Other
Sources

40,000

[«] o) o) o) o)

700,000

0

50,000

250,000

0

20,000

0

0

700,000

0

0

1,760,000 |

1,760,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.
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City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES
Water

PG PROJECT

85 7066 Minor Water Projects
86 7076  Well Upgrade Project
87 7086 Water System Air Relief Valve Modifications
88 7098 South Milpitas Water Line Replacement
89 7099 Water Sample Station Improvements
90 7100 Water System Seismic Improvements
91 7101 Gibraltar Reservoir & Pump Station
92 7102 Ayer Reservoir & Pump Station Improvements
93 New  Brian-Santos Court Water Line Improvements
94 New Cathodic Protection Repairs
95 New Railroad Ave. / Carlo Street Pipeline Extensions
96 New  Sunnyhills Turnout Pressure Reducing Valve
97 New  Water Main Replacement Study
98 New  Water System Replacement 07-08
99 New Water System Replacement 08-09
100 New  Water System Replacement 09-10
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

2009-10

Water Fund

Water Line
Extension
Fund

RDA Tax
Increment

Other
Sources

40,000

[«] o) o) o) o)

700,000

1,100,000

0

500,000

[e] o) o] fo) fo)

700,000

0

3,040,000 |

3,040,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.
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2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Water 7066 Minor Water Projects 1

CONTACT: Darryl Wong [3345] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This on-going project involves the analysis and implementation of various
water projects which arise during the year. This project also provides for on-
going modifications and improvements to existing water system including
enhancing security at various water facilities.

COMMENTS:
Uncommitted Balance as of 6/30/2005: $44,911
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 29,500 5,000 5,000 5,000 5,000 0 49,500
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 2,100 0 0 0 0 0 2,100
Land 0 0 0 0 0 0 0
Improvements 111,300 30,000 30,000 35,000 35,000 40,000 281,300
Equipment 1,050 0 0 0 0 0 1,050
Other 1,050 0 0 0 0 0 1,050
Totals 145,000 35,000 35,000 40,000 40,000 40,000 335,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 145,000 35,000 35,000 40,000 40,000 40,000 335,000
Totals 145,000 35,000 35,000 40,000 40,000 40,000 335,000

FINANCE NOTES
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Category Project Estimate Level
Water 7076 Well Upgrade Project 1
CONTACT: Joe Ezeokeke [3316]
PRIORITY: Mandatory or Committed Projects DIAGRAM i
ANNUAL MAINTENANCE COST: $0 )
DESCRIPTION . 1
Phase 1 of this project include drilling a new well within the City's East Curtis 4 1
Park. Phase 2 constructs the new well pump station, plumbs the well to the
City water system, and upgrades the City's existing well at Pinewood Park to
include Chlorination system improvements as required by the State i -
Department of Health Services (DOHS). S %
1
. 2
COMMENTS: |
h
- .
Uncommitted Balance as of 6/30/2005: $1,219,287
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 358,200 0 0 0 0 0 358,200
Administration 12,800 0 0 0 0 0 12,800
Surveying 3,000 0 0 0 0 0 3,000
Inspection 125,800 0 0 0 0 0 125,800
Land 0 0 0 0 0 0 0
Improvements 1,820,200 500,000 0 0 0 0 2,320,200
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 2,320,000 500,000 0 0 0 0 2,820,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 140,000 0 0 0 0 0 140,000
RDA Tax Increment 1,600,000 0 0 0 0 0 1,600,000
Water Fund 110,000 500,000 0 0 0 0 610,000
Water Line Extension Fund 470,000 0 0 0 0 0 470,000
Totals 2,320,000 500,000 0 0 0 0 2,820,000

FINANCE NOTES

VTA funds are reimbursement for modifications due to Transit Station.
Grants: Valley Transportation Authority: $140,000.

Effective June 30, 2005, defund $500,000 RDA Tax Increment from this project and return it to the RDA fund. Replace the $500,000 with
an appropriation from the Water Fund into this project.
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Category Project Estimate Level
Water 7086 Water System Air Relief Valve Modifications 1
CONTACT: Joe Ezeokeke [3316]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project retrofits existing air relief valves from below ground level to vaults
above ground level. This work is required to comply with State Code, Title 22,
Chapter 16 and is mandated by the California Department of Health Services
(DOHS). The purpose of placing valves above ground is to eliminate the
possibility of water system contamination by backflow into valves during
flooding.
COMMENTS:
Approximately 500 sites throughout the City have been identified for
retrofitting. A database for all of these existing sites has been completed. In
addition 40 of the highest priority sites were completed in 2004-05.
Uncommitted Balance as of 6/30/2005: $19,410
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 65,000 0 16,000 20,000 0 0 101,000
Administration 10,000 0 8,000 15,000 0 0 33,000
Surveying 0 0 0 0 0 0 0
Inspection 50,000 0 10,000 30,000 0 0 90,000
Land 0 0 0 0 0 0 0
Improvements 205,000 0 166,000 400,000 0 0 771,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 330,000 0 200,000 465,000 0 0 995,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 330,000 0 200,000 465,000 0 0 995,000
Totals 330,000 0 200,000 465,000 0 0 995,000

FINANCE NOTES
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Category Project Estimate Level
Water 7098 South Milpitas Water Line Replacement 1
CONTACT: Doug De Vries [3313] / Steve Smith [2640]
PRIORITY: Health and Safety Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 - T ] -
I.: [ ik il {
DESCRIPTION e L 3
This project replace approximately 3,900 linear feet of 16" steel cylinder pipe ) K \
along South Milpitas Blvd. between Calaveras Blvd. and Yosemite Drive. ] T ! "
This pipe is in a very corrosive soil environment and has reached its useful ' P 1 %
life of 35 years. In addition, the new pipe will be designed to meet seismic L
strength criteria, as a primary supply backbone line. o L
- = o E .- 11 ..
COMMENTS:
The pipeline has experienced excessive corrosion which is causing line % - ;
breaks. Installation of electrical isolation and sacrificial anodes have helped i =
to decrease the number of breaks, however, breaks are still being .
experienced. Replacement must occur to minimize impacting critical water
customers. i s
Uncommitted Balance as of 6/30/2005: $31,814
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 150,000 0 150,000 0 0 0 300,000
Administration 250,000 0 185,000 0 0 0 435,000
Surveying 0 0 30,000 0 0 0 30,000
Inspection 0 0 60,000 0 0 0 60,000
Land 0 0 0 0 0 0 0
Improvements 0 0 1,775,000 0 0 0 1,775,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 400,000 0 2,200,000 0 0 0 2,600,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 400,000 0 2,200,000 0 0 0 2,600,000
Totals 400,000 0 2,200,000 0 0 0 2,600,000

FINANCE NOTES

As of February 28th, 2005, an application has been submitted but not confirmed for a Federal Emergency Management Agency Pre-
Disaster Mitigation grant in the amount of $1,648,824.
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Category Project Estimate Level

Water 7099 Water Sample Station Improvements 1

CONTACT: Marilyn Nickel [3347] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $1,000

DESCRIPTION

This project provides for the installation of water test stations. The specific
work includes installation of risers, bibs and covers at selected locations
throughout the City to collect water test samples.

COMMENTS:

The City's Water Quality Program is mandated by the State Department of
Health Services. These water quality stations increase the flexibility and
dependability of our water sampling program which is used to assure and
document continued delivery of high quality water.

Uncommitted Balance as of 6/30/2005: $25,391
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 2,000 0 0 0 0 0 2,000
Administration 1,000 10,000 0 0 0 0 11,000
Surveying 0 0 0 0 0 0 0
Inspection 2,000 3,000 3,000 0 0 0 8,000
Land 0 0 0 0 0 0 0
Improvements 21,000 27,000 27,000 0 0 0 75,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 26,000 40,000 30,000 0 0 0 96,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 26,000 40,000 30,000 0 0 0 96,000
Totals 26,000 40,000 30,000 0 0 0 96,000

FINANCE NOTES
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Category Project Estimate Level
Water 7100 Water System Seismic Improvements 1
CONTACT: Doug De Vries [3313]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provides seismic upgrades to water main lines at key locations
throughout the City. These locations include water lines in near proximity of
geologic faults and areas subject to liquefaction. The first phase is a study
which will estimate
1. Design and construct flexible joints at fault crossings at Country Club Drive
near Calaveras Ridge Drive.
2. Recommend types of repairs to existing pipe areas identified in previous
seismic evaluation project.
3. Redesign of standard trench detail to include flexibility and review support
of live and dead load.
4. Review and repair water ponding and soil settlement at Zone 2 Ayer
Reservoir (Formerly part of CP 7097).
COMMENTS:
Uncommitted Balance as of 6/30/2005: $27,182
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 55,000 0 0 0 0 0 55,000
Administration 8,000 5,000 0 0 0 0 13,000
Surveying 0 0 0 0 0 0 0
Inspection 2,000 5,000 0 0 0 0 7,000
Land 0 0 0 0 0 0 0
Improvements 57,951 305,000 0 0 0 0 362,951
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 122,951 315,000 0 0 0 0 437,951
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 122,951 315,000 0 0 0 0 437,951
Totals 122,951 315,000 0 0 0 0 437,951

EINANCE NOTES

2/10/04 - 2004-05 Funding includes $50,000 for items formerly under CP 7097.
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2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Water 7101 Gibraltar Reservoir & Pump Station 1
CONTACT: Darryl Wong [3345]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 ) -
DESCRIPTION - 1
This project provides an evaluation to identify upgrades to pumps and 3 .
generator needs, and pump replacement and other improvements will be g
included. Improvements include the installation of a pressure relief valve, A L
concrete sealing of all the floors, soundproofing the control room, and stair
improvements. The project will also connect the reservoir overflows to the L ~
sanitary sewer system; seal cracks, clean and paint the pump station and i |
reservoir exteriors; repair and coat the pavement; retrofit the exhaust systems L i e
on the emergency diesel generator system and diesel engines, and various
other minor equipment and control improvements.
COMMENTS: 3 4
L
.l' :
i ] FaL- "
Uncommitted Balance as of 6/30/2005: $3,714
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 48,000 25,000 0 45,000 45,000 45,000 208,000
Administration 7,000 10,000 0 30,000 30,000 30,000 107,000
Surveying 0 0 0 0 0
Inspection 0 0 0 5,000 5,000 5,000 15,000
Land 0 0 0 0 0
Improvements 0 100,000 0 620,000 620,000 620,000 1,960,000
Equipment 0 35,000 0 0 0 0 35,000
Other 0 0 0 0 0 0 0
Totals 55,000 170,000 0 700,000 700,000 700,000 2,325,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 55,000 170,000 0 700,000 700,000 700,000 2,325,000
Totals 55,000 170,000 0 700,000 700,000 700,000 2,325,000
EINANCE NOTES
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Category Project Estimate Level

Water 7102 Ayer Reservoir & Pump Station Improvements

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides several improvements to the Ayer Reservoir and Pump
Station located behind the Milpitas Sports Center. Overflow structure has
settled and needs to be repaired and replumbed to sanitary sewer instead of
the storm system. Scope also includes sealing concrete floors (in pipe
gallery, pump room, and control room), replacing manual hoist with electric,
and various electrical and mechanical repairs and/or improvements.

COMMENTS:

The overflow contains chloraminated water and can no longer be discharged
into the storm drain. In addition, the settlement is severe and requires
attention. The pump station is a critical water supply facility that has been in
service for over ten years, requiring periodic repairs and improvements.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 10,000 0 0 0 130,000 140,000
Administration 0 6,000 0 0 0 0 6,000
Surveying 0 6,000 0 0 0 50,000 56,000
Inspection 0 10,000 0 0 0 100,000 110,000
Land 0 0 0 0 0 0 0
Improvements 0 68,000 0 0 0 820,000 888,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 100,000 0 0 0 1,100,000 1,200,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 100,000 0 0 0 1,100,000 1,200,000
Totals 0 100,000 0 0 0 1,100,000 1,200,000

FINANCE NOTES
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Water New Brian-Santos Court Water Line Improvements 1
CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 - . N
DESCRIPTION '
This project involves the installation of two gate valves on the water main, :
near Brian Court and Santos Court. These valves allow better isolation of the .
water system during waterline shut-offs. Water shut-offs may occur during kA e
routine and emergency repairs of the main water line, fire hydrants, or air and o7 Tt
pressure relief valves. - i i b
o B T .
® L .'_ 1:-'\-\._. r =
1 ! 5 o k-
COMMENTS: o g 5 Rl
- r W 4 E
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 5,000 0 5,000
Administration 0 0 0 0 5,000 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 40,000 0 40,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 50,000 0 50,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 0 0 50,000 0 50,000
Totals 0 0 0 0 50,000 0 50,000

FINANCE NOTES
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Water New Cathodic Protection Repairs 1

CONTACT: Darryl Wong [3345]
PRIORITY: Projects Which Avoid Future Additional Costs
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides an evaluation study and installation of corrosion
monitoring station and recommendations for repairs or anode replacement.
The project will also provide for upgrades of deficiencies defined in the
evaluation study.

COMMENTS:
The work will follow the recommendations of the recent corrosion report.

Uncommitted Balance as of 6/30/2005: $0

ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

Design 0 0 0 0 35,000 50,000 85,000

Administration 0 0 0 0 15,000 25,000 40,000

Surveying 0 0 0 0 0

Inspection 0 0 0 0 10,000 20,000 30,000

Land 0 0 0 0 0

Improvements 0 0 0 0 190,000 405,000 595,000

Equipment 0 0 0 0 0 0 0

Other 0 0 0 0 0 0 0
Totals 0 0 0 0 250,000 500,000 750,000

FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total

Water Fund 0 0 0 0 250,000 500,000 750,000
Totals 0 0 0 0 250,000 500,000 750,000

FINANCE NOTES
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Water New

Railroad Ave. / Carlo Street Pipeline Extensions 1

CONTACT: Darryl Wong [3345]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0

DIAGRAM

il

DESCRIPTION - =1 % 5

This project installs 300 linear feet of 12-inch pipe to connect three dead-end b il ‘I Bl cosns —
pipes, one on Abel Street and two on Carlo Street. The project also Ell o Elmz 0@ g

constructs 260 linear feet of 6-inch parallel pipe in Carlo Street between il gl o ¥ J___._.,-- TR 3

Winsor Street and Railroad Avenue. : o v ; ".!'-" : [

A TP 1 - i
3 '.-. %
o k Y. ! :I |
COMMENTS: S i i
This is identified as Project No 3 in the 2002 Water Master Plan. -' - ) |
K o 1 giinl B
i- -, L _ =

Uncommitted Balance as of 6/30/2005: $0

ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 60,000 0 0 0 60,000
Administration 0 0 10,000 0 0 0 10,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 440,000 0 0 0 440,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0

Totals 0 0 510,000 0 0 0 510,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 510,000 0 0 0 510,000
Totals 0 0 510,000 0 0 0 510,000

FINANCE NOTES
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Water New Sunnyhills Turnout Pressure Reducing Valve 1
CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 -
DESCRIPTION ) ok
This project involves the installation of a pressure reducing valve at the % o .
Sunnyhills Turnout. This improvement is identified as project #1 in the 2002 S w i
Water Master Plan, where it was estimated and costing $17K in 2003 dollars. L e .. t
=, .‘} ; =
Il- = L L L L.
COMMENTS: & g A g
: \ ; )
H L; E
.:'_. Ity . —rt
=EEE =F . =
- L [
Uncommitted Balance as of 6/30/2005:
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 9,000 0 9,000
Administration 0 0 0 0 1,000 0 1,000
Surveying 0 0 0 0 0
Inspection 0 0 0 0 1,000 0 1,000
Land 0 0 0 0 0
Improvements 0 0 0 0 9,000 0 9,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 20,000 0 20,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 0 0 20,000 0 20,000
Totals 0 0 0 0 20,000 0 20,000

FINANCE NOTES

Printed 8/25/05 - 02:05 PM
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Water New Water Main Replacement Study 1

CONTACT: Marilyn Nickel [3347]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves field evaluation of the remaining useful life of water lines
at: Lonetree, Evans between Stemel and Calle Oriente, near Dempsey and
Yosemite, and along Piedmont between Yosemite and Glenview.

COMMENTS:

The 2002 Depreciation Study has estimated the remaining life of the existing
water system infrastructure. This work is to field verify the projects identified
with useful life ending by 2008, confirm need and scope of work, and prioritize
these projects.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 40,000 0 0 0 40,000
Administration 0 0 5,000 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 45,000 0 0 0 45,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 45,000 0 0 0 45,000
Totals 0 0 45,000 0 0 0 45,000

FINANCE NOTES
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Water New Water System Replacement 07-08 1

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Water Main Replacement Study during the 07-08 fiscal

year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 60,000 0 0 60,000
Administration 0 0 0 45,000 0 0 45,000
Surveying 0 0 0 20,000 0 0 20,000
Inspection 0 0 0 40,000 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 535,000 0 0 535,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 700,000 0 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 0 700,000 0 0 700,000
Totals 0 0 0 700,000 0 0 700,000

FINANCE NOTES
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Water New Water System Replacement 08-09 1

CONTACT: Greg Armendariz [3317]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Water Main Replacement Study during the 08-09 fiscal

year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 60,000 0 60,000
Administration 0 0 0 0 45,000 0 45,000
Surveying 0 0 0 0 20,000 0 20,000
Inspection 0 0 0 0 40,000 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 535,000 0 535,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 700,000 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 0 0 700,000 0 700,000
Totals 0 0 0 0 700,000 0 700,000

FINANCE NOTES
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Water New Water System Replacement 09-10 1

CONTACT: Greg Armendariz [3317]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Water Main Replacement Study during the 09-10 fiscal

year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 60,000 60,000
Administration 0 0 0 0 0 45,000 45,000
Surveying 0 0 0 0 0 20,000 20,000
Inspection 0 0 0 0 0 40,000 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 535,000 535,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 0 700,000 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 0 0 0 0 0 700,000 700,000
Totals 0 0 0 0 0 700,000 700,000

FINANCE NOTES
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SEWER IMPROVEMENT PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
109 6057 Minor Sewer Projects 568,000 393,000 35,000 35,000 35,000 35,000 35,000
110 6073 Sewer Deficiency Program 3,680,027 1,592,027 300,000 880,000 608,000 300,000 0
111 6079 Main Sewer Pump Station Site Improvements 2,750,000 1,750,000 1,000,000 0 0 0 0
112 6103 Main Sewer Pump Station Improvements 7,000,000 0 4,000,000 3,000,000 0 0 0
113 6104 Sewer Treatment Capacity 6,700,000 0 6,700,000 0 0 0 0
114 8167 Main/Great Mall Dr. Sewer Replacement 705,000 160,000 0 0 0 0 545,000
115 New Great Mall S Main to Montague 1,245,000 0 0 220,000 1,025,000 0 0
116 New Montague West of Great Mall 385,000 0 0 65,000 320,000 0 0
117 New Sewer Replacement Study 45,000 0 0 45,000 0 0 0
118 New Sewer System Replacement 07-08 700,000 0 0 0 700,000 0 0
119 New Sewer System Replacement 08-09 700,000 0 0 0 0 700,000 0
120 New Sewer System Replacement 09-10 700,000 0 0 0 0 0 700,000
122 New South Bay Water Recycling Program, Phase |1 700,000 0 0 0 0 700,000 0
Defunding Subtotal
Funding Subtotal 12,035,000
TOTAL COST $25,878,027 $3,895,027 $12,035,000 $4,245,000 $2,688,000 $1,735,000 $1,280,000
SUMMARY OF AVAILABLE FINANCING
2003 RDA Tax Allocation Bonds 1,000,000 0 0 0 0
Other Sources 8,700,000 0 0 0 0
Sewer Fund 2,060,000 1,845,000 1,988,000 1,035,000 580,000
Sewer Infrastructure Fund 275,000 2,400,000 700,000 700,000 700,000
TOTAL AVAILABLE $12,035,000  $4,245,000 $2,688,000  $1,735,000  $1,280,000
NOTES
(none)
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SUMMARY OF PROJECT FUNDING SOURCES

Sewer Improvement

PG PROJECT
109 6057 Minor Sewer Projects
110 6073 Sewer Deficiency Program
111 6079 Main Sewer Pump Station Site Improvements
112 6103 Main Sewer Pump Station Improvements
113 6104 Sewer Treatment Capacity
114 8167 Main/Great Mall Dr. Sewer Replacement
115 New Great Mall S Main to Montague
116 New Montague West of Great Mall
117 New Sewer Replacement Study
118 New Sewer System Replacement 07-08
119 New Sewer System Replacement 08-09
120 New Sewer System Replacement 09-10
122 New  South Bay Water Recycling Program, Phase I
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES
(none)
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2005-06
Sewer Fund Sewer 2003 RDA Other
Infrastructur Tax Sources
e Fund Allocation

35,000 0 0 0
25,000 275,000 0 0

0 0 1,000,000 0
2,000,000 0 0 2,000,000
0 0 0 6,700,000

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

(0) (0) (0) (0)
2,060,000 275,000 1,000,000 8,700,000
2,060,000 275,000 1,000,000 8,700,000

12,035,000
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SUMMARY OF PROJECT FUNDING SOURCES

Sewer Improvement

PG PROJECT

109 6057 Minor Sewer Projects

110 6073 Sewer Deficiency Program

111 6079 Main Sewer Pump Station Site Improvements

112 6103 Main Sewer Pump Station Improvements

113 6104 Sewer Treatment Capacity

114 8167 Main/Great Mall Dr. Sewer Replacement

115 New Great Mall S Main to Montague

116 New Montague West of Great Mall

117 New Sewer Replacement Study

118 New Sewer System Replacement 07-08

119 New Sewer System Replacement 08-09

120 New Sewer System Replacement 09-10

122 New  South Bay Water Recycling Program, Phase I

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

(none)
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2006-07
Sewer Sewer 2003 RDA Other
Fund Infrastructu Tax Sources
re Fund | Allocation

35,000 0 0 0
480,000 400,000 0 0
0 0 0 0
1,000,000 2,000,000 0 0
0 0 0 0
0 0 0 0
220,000 0 0 0
65,000 0 0 0
45,000 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
0 0 0 0
1,845,000 2,400,000 0 0
1,845,000 2,400,000 0 0

4,245,000
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SUMMARY OF PROJECT FUNDING SOURCES

Sewer Improvement

PG PROJECT

109 6057 Minor Sewer Projects

110 6073 Sewer Deficiency Program

111 6079 Main Sewer Pump Station Site Improvements

112 6103 Main Sewer Pump Station Improvements

113 6104 Sewer Treatment Capacity

114 8167 Main/Great Mall Dr. Sewer Replacement

115 New Great Mall S Main to Montague

116 New Montague West of Great Mall

117 New Sewer Replacement Study

118 New Sewer System Replacement 07-08

119 New Sewer System Replacement 08-09

120 New Sewer System Replacement 09-10

122 New  South Bay Water Recycling Program, Phase I

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(none)
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2007-08
Sewer Sewer 2003 RDA Other
Fund Infrastructu Tax Sources
re Fund | Allocation

35,000 0 0 0
608,000 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

0 0 0 0
1,025,000 0 0 0
320,000 0 0 0
0 0 0 0

0 700,000 0 0

0 0 0 0

0 0 0 0

0 0 0 0
0 0 0 0
1,988,000 700,000 0 0
1,988,000 700,000 0 0

2,688,000
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SUMMARY OF PROJECT FUNDING SOURCES

Sewer Improvement

PG PROJECT

109 6057 Minor Sewer Projects

110 6073 Sewer Deficiency Program

111 6079 Main Sewer Pump Station Site Improvements

112 6103 Main Sewer Pump Station Improvements

113 6104 Sewer Treatment Capacity

114 8167 Main/Great Mall Dr. Sewer Replacement

115 New Great Mall S Main to Montague

116 New Montague West of Great Mall

117 New Sewer Replacement Study

118 New Sewer System Replacement 07-08

119 New Sewer System Replacement 08-09

120 New Sewer System Replacement 09-10

122 New  South Bay Water Recycling Program, Phase I

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(none)
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2008-09
Sewer Sewer 2003 RDA Other
Fund Infrastructu Tax Sources
re Fund | Allocation
35,000 0 0 0
300,000 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 700,000 0 0
0 0 0 0
700,000 0 0 0
0 0 0 0
1,035,000 700,000 0 0
1,035,000 700,000 0 0
1,735,000
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2005-10 CAPITAL IMPROVEMENT PROGRAM

SUMMARY OF PROJECT FUNDING SOURCES

Sewer Improvement

PG PROJECT

109 6057 Minor Sewer Projects

110 6073 Sewer Deficiency Program

111 6079 Main Sewer Pump Station Site Improvements

112 6103 Main Sewer Pump Station Improvements

113 6104 Sewer Treatment Capacity

114 8167 Main/Great Mall Dr. Sewer Replacement

115 New Great Mall S Main to Montague

116 New Montague West of Great Mall

117 New Sewer Replacement Study

118 New Sewer System Replacement 07-08

119 New Sewer System Replacement 08-09

120 New Sewer System Replacement 09-10

122 New  South Bay Water Recycling Program, Phase I

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(none)
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2009-10
Sewer Sewer 2003 RDA Other
Fund Infrastructu Tax Sources
re Fund | Allocation

35,000 0 0 0
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
545,000 0 0 0
0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0

0 700,000 0 0

0 0 0 0

0 0 0 0
580,000 700,000 0 0
580,000 700,000 0 0

1,280,000
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Category Project Estimate Level

Sewer Improvement 6057 Minor Sewer Projects 1

CONTACT: Marilyn Nickel [3347] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves the ongoing analysis, engineering and implementation of
various minor modifications and improvements to the existing sewer system
which arise during the year.

COMMENTS:

Staff intends to maintain a $30,000 to $60,000 balance each year in this
project. These funds will be utilized on as needed basis for minor repairs to

the system.
Uncommitted Balance as of 6/30/2005: $9,876
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 37,600 6,000 6,000 6,000 6,000 6,000 67,600
Administration 4,000 3,000 3,000 3,000 3,000 3,000 19,000
Surveying 0 0 0 0 0 0 0
Inspection 4,000 3,000 3,000 3,000 3,000 3,000 19,000
Land 0 0 0 0 0 0 0
Improvements 345,393 23,000 23,000 23,000 23,000 23,000 460,393
Equipment 0 0 0 0 0 0 0
Other 2,007 0 0 0 0 0 2,007
Totals 393,000 35,000 35,000 35,000 35,000 35,000 568,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 393,000 35,000 35,000 35,000 35,000 35,000 568,000
Totals 393,000 35,000 35,000 35,000 35,000 35,000 568,000

FINANCE NOTES
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Category Project Estimate Level

Sewer Improvement 6073 Sewer Deficiency Program 1

CONTACT: Doug De Vries [3313] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project involves the inventory of structural deficiencies and includes the
design and construction of repairs to reduce infiltration inflow of storm water
into the sewer system. It also includes the design and construction of sewer
line replacement due to structural deficiencies, differential settlement, and
damaged sewer lines discovered with the City's video inspection program.

COMMENTS:

Sewer line settlement, which may be due to such factors as ground water
variations and poor soil conditions, can result in excessively high
maintenance to unclog lines. Replacement of problem sewer lines is a cost-
effective option to continue to corrective maintenance and potential system
failures. The following are the high priority locations from a list of over 40
problem locations: Edsel @ Monmouth, Roswell @ Edsel, Cortez St.,
Moonlight Circle, Capitol Ave. @ Venus Dr., Terra Bella Dr., Valencia Dr.,
Dixon Landing @ Conway, Calaveras Blvd. @ Hillview, Chestnut @ Larch,
Heath @ Chestnut, Erie @ Tramway, Larch @ Maple, and Calaveras Blvd.
between Milpitas Blvd. and Railroad Ave. (21 inch sewer). Work will continue
on the highest priority locations.

Uncommitted Balance as of 6/30/2005: $486,083
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 165,200 60,000 80,000 42,000 30,000 0 377,200
Administration 13,700 10,000 10,000 30,000 15,000 0 78,700
Surveying 10,100 5,000 5,000 18,000 5,000 0 43,100
Inspection 54,800 5,000 5,000 18,000 10,000 0 92,800
Land 0 0 0 0 0 0 0
Improvements 1,348,227 220,000 780,000 500,000 240,000 0 3,088,227
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,592,027 300,000 880,000 608,000 300,000 0 3,680,027
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 426,250 25,000 480,000 608,000 300,000 0 1,839,250
Sewer Infrastructure Fund 0 275,000 400,000 0 0 0 675,000
Budget Transfer 765,777 0 0 0 0 0 765,777
Sewer Treatment Plant Fees 400,000 0 0 0 0 0 400,000
Totals 1,592,027 300,000 880,000 608,000 300,000 0 3,680,027

FINANCE NOTES
Budget Transfer from CP 6086.
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Sewer Improvement 6079 Main Sewer Pump Station Site Improvements 1
CONTACT: Gail Seeds [3408]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $15,000
5 .\.' b ‘i I 1:_
DESCRIPTION . "-'_ L ¢
This project provides design and construction of drainage, pavement, fencing § iy
and other surface improvements at the Main Sewer Pump Station (SPS). . | :'1 1‘1
This project also involves the removal of the existing abandoned facilities, ! va W R
tanks, miscellaneous piping and control panels that were once part of the B e
sewage treatment facility. In addition, this project acquires a 70" wide strip of e o
right-of-way between McCarthy Blvd and the Main Sewer Pump Station. H i,
= | s
| =
COMMENTS: %
This site will also be improved to accommodate the relocated Public Works _'; = L e
Corp Yard at Main St., allowing the construction of the new Library project. £ . = gn ==
This site contains several abandoned treatment plant structures that are a ¥ 3 = xe |
nuisance. Phase | included demolition and removal of abandoned facilities " E
and hazardous materials, which has been completed and the site is now T 3 r !
clean and ready for further improvements. k oy
Uncommitted Balance as of 6/30/2005: $23,725
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 200,000 150,000 0 0 0 0 350,000
Administration 25,000 80,000 0 0 0 0 105,000
Surveying 9,000 0 0 0 0 0 9,000
Inspection 111,000 40,000 0 0 0 0 151,000
Land 500,000 0 0 0 0 0 500,000
Improvements 905,000 730,000 0 0 0 0 1,635,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,750,000 1,000,000 0 0 0 0 2,750,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 145,000 0 0 0 0 0 145,000
Sewer Fund 555,000 0 0 0 0 0 555,000
Sewer Treatment Fund 50,000 0 0 0 0 0 50,000
2003 RDA Tax Allocation Bonds 1,000,000 1,000,000 0 0 0 0 2,000,000
Totals 1,750,000 1,000,000 0 0 0 0 2,750,000
FINANCE NOTES
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Sewer Improvement 6103 Main Sewer Pump Station Improvements 1
CONTACT: Gail Seeds [3408]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $20,000
'
DESCRIPTION | -1
This project provides for the design and construction of a new lift station at p . |
the Main Sewer Pump Station (SPS) site. The existing lift station has reached -. i
the end of it's useful life. ; - P
II
A% &
w e, L
.-'. .. ?.‘- :
COMMENTS: R % b
The existing lift station is susceptible to damage from a significant seismic o S - =
event. i % -] ?_ S
= T 4
I .
5 T 5 ,,: 1L
¢
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 900,000 0 0 0 0 900,000
Administration 0 200,000 0 0 0 0 200,000
Surveying 0 100,000 0 0 0 0 100,000
Inspection 0 2,000,000 0 0 0 0 2,000,000
Land 0 0 0 0 0 0 0
Improvements 0 0 3,000,000 0 0 0 3,000,000
Equipment 0 800,000 0 0 0 0 800,000
Other 0 0 0 0 0
Totals 0 4,000,000 3,000,000 0 0 0 7,000,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 2,000,000 1,000,000 0 0 0 3,000,000
Sewer Infrastructure Fund 0 0 2,000,000 0 0 0 2,000,000
Developer Contributions 0 2,000,000 0 0 0 0 2,000,000
Totals 0 4,000,000 3,000,000 0 0 0 7,000,000

FINANCE NOTES

The $2,000,000 of Developer Contribution is from the KB Homes Infrastructure Fund.
An additional $200,000 in developer contributions may become available.
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Sewer Improvement 6104 Sewer Treatment Capacity 1
CONTACT: Darryl Wong [3345]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project involves increasing the City's share of treatment plant capacity at
the regional Water Pollution Control Plant. Options include leasing or
purchasing capacity from other agencies.
COMMENTS:
Milpitas, as a tributary agency, is required to purchase sufficient treatment
plant capacity for the needs of the city. The additional capacity needed is
estimated at between 0.5 to 1.0 million gallons per day. The 1983 Master
Agreement for Waste Water Treatment allows transfers of capacity rights
between agencies after recommendation by the Treatment Plant Advisory
Committee and upon approval by the City of San Jose and the City of Santa
Clara. The estimated cost of purchasing capacity is about $6.57 per gallon
per day (June 2004 ENR 8146). The cost below assumes a purchase of 1
million gallons per day capacity. Estimate excludes additional capacity for
potential Transit Oriented Overlay area projects.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 6,700,000 0 0 0 0 6,700,000
Totals 0 6,700,000 0 0 0 0 6,700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Treatment Plant Fees 0 6,233,500 0 0 0 0 6,233,500
Developer Contributions 0 466,500 0 0 0 0 466,500
Totals 0 6,700,000 0 0 0 0 6,700,000

FINANCE NOTES

$466,500 in Developer Fees is from the KB Infrastructure Fund.
"Other" Costs are the purchase of Treatment Plant Capacity.
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Sewer Improvement 8167 Main/Great Mall Dr. Sewer Replacement 1
CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM i
ANNUAL MAINTENANCE COST: $0 —
= e\
DESCRIPTION L5
!
This project replaces 590 linear feet of 18-inch sanitary sewer pipe with 27-
inch sanitary sewer pipe and replaces 370 linear feet of 12-inch sanitary =
sewer pipe with 27-inch sanitary sewer pipe. The location is S. Main St. north 2
of Great Mall Dr. e i,
f——— ! v 'I
d : A r
E il ES .. I
COMMENTS: 250 ol WA f
This project is recommended in the 2004 Wastewater Master Plan Update as ne X ! .
project 11A on page 6 - 8. Additional wet weather flow monitoring in 2004 ‘ - ;
determined that this project will not be needed until the 2009-10 fiscal year. g i e )
! I F . N » "
Uncommitted Balance as of 6/30/2005: $159,345
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 107,200 0 0 0 0 0 107,200
Administration 52,800 0 0 0 0 0 52,800
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 545,000 545,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 160,000 0 0 0 0 545,000 705,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 160,000 0 0 0 0 0 160,000
Sewer Fund 0 0 0 0 0 545,000 545,000
Totals 160,000 0 0 0 0 545,000 705,000
FINANCE NOTES
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Sewer Improvement New Great Mall S Main to Montague 1
CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:
DESCRIPTION
This project consist of replacing 360 linear feet of 15 inch diameter sanitary
sewer with 18 inch diameter pipe; 1,820 feet of 10 inch diameter sanitary
sewer with 18 inch diameter pipe; and 450 linear feet of 10 inch diameter
sanitary sewer with 15 inch diameter pipe along Great Mall Parkway between
Montague Expressway and Main Street.
COMMENTS:
This work is identified as Project 11B on page 6-8 of the 2004 Sewer Master
Plan.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 92,800 0 0 0 92,800
Administration 0 0 87,200 0 0 0 87,200
Surveying 0 0 0 0 0 0 0
Inspection 0 0 40,000 0 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 1,025,000 0 0 1,025,000
Totals 0 0 220,000 1,025,000 0 0 1,245,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 0 220,000 1,025,000 0 0 1,245,000
Totals 0 0 220,000 1,025,000 0 0 1,245,000
EINANCE NOTES
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Sewer Improvement New Montague West of Great Mall 1

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project will replace 885 linear feet of 10 inch diameter sanitary sewer

with 12 inch diameter pipe, 30 linear feet of 8 inch diameter sanitary sewer
with 15 inch diameter pipe, and 325 linear feet of 8 inch diameter sanitary

sewer with 12 inch diameter pipe.

COMMENTS:

These improvements are described as Project 11C in the 2004 Sewer Master
Plan on page 6-8.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 40,000 0 0 0 40,000
Administration 0 0 25,000 0 0 0 25,000
Surveying 0 0 0 10,000 0 0 10,000
Inspection 0 0 0 20,000 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 290,000 0 0 290,000
Equipment 0 0 0 0 0 0 0
Totals 0 0 65,000 320,000 0 0 385,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 0 65,000 320,000 0 0 385,000
Totals 0 0 65,000 320,000 0 0 385,000

FINANCE NOTES
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Sewer Improvement New Sewer Replacement Study 1

CONTACT: Marilyn Nickel [3347]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves field determination of the remaining useful life of the
following sewer pipes: 360 linear feet of 42 inch RCP crossing 1-880 at the
Main Lift Station, 490 linear feet of 42 inch RCP at Cadillac Court and 1-880,
310 linear feet of 42 inch RCP at Milmont near Penitencia Creek, 5,400 linear
feet of 33-42 inch RCP along Milpitas Blvd between Hidden Lakes and
Midwick, 90 linear feet of 24 inch RCP at Folsom and Hetch-Hetchy crossing,
1,500 linear feet of 30 inch RCP between Folsom and Escuela, and 170 linear
feet of 12 inch RCP at Dempsey.

COMMENTS:

The Schaaf and Wheeler 2002 Depreciation Study has estimated the
remaining life of the existing sewer infrastructure. This work is to field
determine the condition of sewers and verify need to replace the sewers
identified with useful life ending by 2008, refine scope of work and costs, and
prioritize these projects.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 40,000 0 0 0 40,000
Administration 0 0 5,000 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 45,000 0 0 0 45,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 0 45,000 0 0 0 45,000
Totals 0 0 45,000 0 0 0 45,000

FINANCE NOTES
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Sewer Improvement New Sewer System Replacement 07-08 1

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Sewer System Replacement Study during the 07-08

fiscal year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 60,000 0 0 60,000
Administration 0 0 0 45,000 0 0 45,000
Surveying 0 0 0 20,000 0 0 20,000
Inspection 0 0 0 40,000 0 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 535,000 0 0 535,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 700,000 0 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Infrastructure Fund 0 0 0 700,000 0 0 700,000
Totals 0 0 0 700,000 0 0 700,000

FINANCE NOTES
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Sewer Improvement New Sewer System Replacement 08-09 1

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Sewer System Replacement Study during the 08-09

fiscal year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 60,000 0 60,000
Administration 0 0 0 0 45,000 0 45,000
Surveying 0 0 0 0 20,000 0 20,000
Inspection 0 0 0 0 40,000 0 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 535,000 0 535,000
Equipment 0 0 0 0 0 0 0
Totals 0 0 0 0 700,000 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Infrastructure Fund 0 0 0 0 700,000 0 700,000
Totals 0 0 0 0 700,000 0 700,000

FINANCE NOTES
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Sewer Improvement New Sewer System Replacement 09-10 1

CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for the repair or replace of the highest priority facilities
identified in the 2002 Sewer System Replacement Study during the 09-10

fiscal year.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 60,000 60,000
Administration 0 0 0 0 0 45,000 45,000
Surveying 0 0 0 0 0 20,000 20,000
Inspection 0 0 0 0 0 40,000 40,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 535,000 535,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 0 700,000 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Infrastructure Fund 0 0 0 0 0 700,000 700,000
Totals 0 0 0 0 0 700,000 700,000

FINANCE NOTES
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Sewer Improvement New South Bay Water Recycling Program, Phase I 2

CONTACT: Darryl Wong [3345]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides the City's share of Phase Il South Bay Water Recycling
Program Improvements (SBWRP) to develop extensions to the water
recycling system as required by the California Regional Water Quality Control
Board (RWQCB) as a mitigation in lieu of a Water Pollution Control Plant flow
cap.

COMMENTS:

Based upon the June 1997 Revised Action Plan submitted to the RWQCB
and the 1997 SBWRP Financing Plan, the Milpitas share of the program is
$9.543 million about $1.248 million is being financed directly to SBWRP
through grants and other sources and are not included in the total below.
Under project 6080, the City paid $5,225,653 to SBWRP for Phase Il prior to
June 2002. Project 6080 was closed. The next payment will be due
approximately Fiscal Year 2008-2009. This project is used to track new

payments.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 700,000 0 700,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 0 0 0 0 700,000 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 0 0 0 0 700,000 0 700,000
Totals 0 0 0 0 700,000 0 700,000

FINANCE NOTES

Milpitas, as a tributary agency to the San Jose/Santa Clara Water Pollution Control Plant, is required to make financial contributions to the
South Bay Water Recycling Program in order to avoid reduced discharges to the bay and to maintain existing treatment plant capacity.
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STORM DRAIN IMPROVEMENT PROJECTS SUMMARY

SUMMARY OF COSTS

PG. TOTAL PRIOR
NO. PROJECT COST YEARS 2005-06 2006-07 2007-08 2008-09 2009-10
131 3371 Minor Storm Drain Projects 455,000 445,000 10,000 0 0 0 0
132 4224 Abbott Avenue Storm Drain Improvements 270,000 70,000 200,000 0 0 0 0
134 8138 Berryessa Pump Station Improvements 1,800,000 385,000 1,415,000 0 0 0 0
Defunding Subtotal
Funding Subtotal 1,625,000
TOTAL COST $2,525,000 $900,000 $1,625,000 0 0 0 0
SUMMARY OF AVAILABLE FINANCING
RDA Tax Increment 1,415,000 0 0 0 0
Street Fund 210,000 0 0 0 0
TOTAL AVAILABLE $1,625,000 0 0 0 0

NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Storm Drain Improvement

PG PROJECT

131 3371 Minor Storm Drain Projects
132 4224 Abbott Avenue Storm Drain Improvements
134 8138 Berryessa Pump Station Improvements
Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

2005-06
Street Fund | RDA Tax Other
Increment Sources
10,000 0 0 0
200,000 0 0 0
0 1,415,000 0 0
(0) (0) (0) (0)
210,000 1,415,000 0 0
210,000 1,415,000 0 0
1,625,000

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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SUMMARY OF PROJECT FUNDING SOURCES

Storm Drain Improvement

PG PROJECT

131 3371 Minor Storm Drain Projects

132 4224 Abbott Avenue Storm Drain Improvements

134 8138 Berryessa Pump Station Improvements

Total Defunding by Funding Source
Total Funding by Funding Source
Subtotal by Funding Source

Subtotal by Year
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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2006-07
Street Fund| RDA Tax Other
Increment | Sources
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
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SUMMARY OF PROJECT FUNDING SOURCES

Storm Drain Improvement

PG PROJECT

131 3371 Minor Storm Drain Projects

132 4224 Abbott Avenue Storm Drain Improvements

134 8138 Berryessa Pump Station Improvements

Total Defunding by Funding Source

Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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2007-08
Street Fund| RDA Tax Other
Increment | Sources
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0| 0 0 0
0 0 0 0
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SUMMARY OF PROJECT FUNDING SOURCES

Storm Drain Improvement

PG PROJECT

131 3371 Minor Storm Drain Projects

132 4224 Abbott Avenue Storm Drain Improvements

134 8138 Berryessa Pump Station Improvements

Total Defunding by Funding Source

Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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2008-09
Street Fund| RDA Tax Other
Increment | Sources
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0| 0 0 0
0 0 0 0
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SUMMARY OF PROJECT FUNDING SOURCES

Storm Drain Improvement

PG PROJECT

131 3371 Minor Storm Drain Projects

132 4224 Abbott Avenue Storm Drain Improvements

134 8138 Berryessa Pump Station Improvements

Total Defunding by Funding Source

Total Funding by Funding Source
Subtotal by Funding Source
Subtotal by Year
NOTES

(a) RDA funding dependent upon cap revision and subsequent fund availability.

(b) "Other Sources' are identified on detailed project sheets.
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2009-10
Street Fund| RDA Tax Other
Increment | Sources
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0| 0 0 0
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Category Project Estimate Level

Storm Drain Improvement 3371 Minor Storm Drain Projects 1

CONTACT: Greg Armendariz [3317]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves the ongoing analysis and implementation of various
minor modifications and improvements to the existing storm drain system.
May include minor improvements to pump stations.

COMMENTS:
Ongoing program.

Uncommitted Balance as of 6/30/2005: $18,483
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 53,550 0 0 0 0 0 53,550
Administration 23,750 5,000 0 0 0 0 28,750
Surveying 4,900 0 0 0 0 0 4,900
Inspection 31,750 0 0 0 0 0 31,750
Land 87,000 0 0 0 0 0 87,000
Improvements 244,050 5,000 0 0 0 0 249,050
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 445,000 10,000 0 0 0 0 455,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
General Fund 315,000 0 0 0 0 0 315,000
RDA Tax Increment 60,000 0 0 0 0 0 60,000
Street Fund 70,000 10,000 0 0 0 0 80,000
Totals 445,000 10,000 0 0 0 0 455,000

EINANCE NOTES
02-03 Mid-year adjustment returned $60,000 to General Fund from Prior Year funding.
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Storm Drain Improvement 4224 Abbott Avenue Storm Drain Improvements 1
CONTACT: Mehdi Khaila [3328]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 » —
5 % RGN N L] o
= o =
DESCRIPTION L o

This project constructs a new 36-inch storm drain from Redwood Avenue to

T

\ A
Curtner Lagoon to improve flood protection. |.—: MAETATE. 4
= 3l all ¥ -
e s [ -t L I L
L i. T '.
.o -l
i Pad : &1
COMMENTS: |
This improvement in conjunction with the Manor Pump Station improvements, — 1- p
currently under construction, will eliminate the need for a $500,000 1 Fa
improvement to Dixon Landing Pump Station. i L
TN ot "3 REEA S
1 & A RS . * = :'-:l
Uncommitted Balance as of 6/30/2005: $62,075
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 30,000 0 0 0 0 0 30,000
Administration 15,000 0 0 0 0 0 15,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 0 200,000 0 0 0 0 200,000
Equipment 0 0 0 0 0 0 0
Other 10,000 0 0 0 0 0 10,000
Totals 70,000 200,000 0 0 0 0 270,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 70,000 200,000 0 0 0 0 270,000
Totals 70,000 200,000 0 0 0 0 270,000

FINANCE NOTES
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Storm Drain Improvement 8138 Berryessa Pump Station Improvements 1
CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 - T . - -
& £ ] U
DESCRIPTION =t i & - i o
This project provides replacement of three diesel engines and engine and - a4 s
station controls and electrical systems at the Berryessa Storm Pump b & 2l i
Station. The project will evaluate if the diesel engines should be replaced in B 1% | e
kind or be replace with more efficient and quieter submersible electric pumps - J‘lir " _‘311 ! "t =
and a backup generator. This project includes replacement of the existing 7.5 r. e
HP with a 50 HP jockey pump to efficiently pump low flows during dry weather | ai S g 1 * Feo L
with an electric variable speed jockey pump rather than the large pumps that R .l * " oy, 13 ¥ i, -
are more costly to operate. Work also includes replacing the existing roof, L £ -3 " ¥ ey
painting the station, installation of flap-gates on creek discharge pipes and % 0 s L. e
retrofitting of vent pipes per the Storm Drain Master Plan. The Berryessa Bl 9 E . 3 by
Storm Pump Station is located at Hidden Lake Park and provides drainage for - |- T =
portions of the City bounded by Calaveras Blvd. (on the south), Wrigley Creek - = = . *
(on the west), Jacklin Rd. (on the north), and Hwy. 680 (on the east). yr T L] T T T
PR | ¥ 5 -
COMMENTS: O g
This pump station is 24 years old and has not been rebuilt or rehabilitated. - - - -
The 3 engines have exceeded their design (or useful) life. Construction is
scheduled to start in Summer 2005.
Uncommitted Balance as of 6/30/2005: $246,068
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 30,000 120,000 0 0 0 0 150,000
Administration 5,000 180,000 0 0 0 0 185,000
Surveying 0 0 0 0 0 0 0
Inspection 10,000 40,000 0 0 0 0 50,000
Land 0 0 0 0 0 0 0
Improvements 340,000 375,000 0 0 0 0 715,000
Equipment 0 700,000 0 0 0 0 700,000
Other 0 0 0 0 0 0 0
Totals 385,000 1,415,000 0 0 0 0 1,800,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 385,000 1,415,000 0 0 0 0 1,800,000
Totals 385,000 1,415,000 0 0 0 0 1,800,000

FINANCE NOTES

Printed 8/25/05 - 02:05 PM
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Category Project Estimate Level
Storm Drain Improvement 3385 Manor Storm Pump Station Backup Generator 1
CONTACT: Robert Wang [3327]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $5,000 —
DESCRIPTION |,
This project provides for the installation of a diesel generator and related ;; ""*.*"f_ =
improvements for backup emergency power. a i -
LR
M, &
L . i PUME =
T STATION: &0,
COMMENTS: = PEN B
If power is lost during storms, this residential area may be subject to flooding - )
without a backup generator. Project is substantially complete. Close project = & NORWICy Al
at the end of the warranty period. ) r 4 ) —
= e 1 ad jiE oRIC
L - = =4 - _
T | = i o (|
= : = LR = | Lo
Uncommitted Balance as of 6/30/2005: $967
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 10,000 0 0 0 0 0 10,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 165,000 0 0 0 0 0 165,000
Equipment 0 0 0 0 0 0 0
Other 5,000 0 0 0 0 0 5,000
Totals 190,000 0 0 0 0 0 190,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 40,000 0 0 0 0 0 40,000
General Fund 85,000 0 0 0 0 0 85,000
RDA Tax Increment 65,000 0 0 0 0 0 65,000
Totals 190,000 0 0 0 0 0 190,000

FINANCE NOTES

Printed 8/17/05 - 12:45 PM

135




2005-10 CAPITAL IMPROVEMENT PROGRAM

City of Milpitas

Category Project Estimate Level
Community Improvement 3389 Expanded Public Safety Technology 1
CONTACT: Terry Medina [2703]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project replaces the existing Computer-Aided Dispatch (CAD) system,
Police Records Management System (RMS), Mobile Computer Terminal
(MCT) systems and the Fire Records Management System (RMS). The new
RMS systems enhances the Fire and Police Departments ability to meet the
community's public safety needs by providing state-of-the-art tools to quickly
and efficiently gather critical information. A Digital Photography lab and
Communications Console Controls is included in the Dispatch Center. This
project also funds the acquisition of 5 thermal cameras, a security camera
system and a portable weather system to aid the Fire Department in the
protection and preservation of life.
COMMENTS:
This project replaces the “interim” Public Safety solution that was
implemented in 2000. The final phase of the project, including the
replacement of the Computer Aided Dispatch System, the installation of
mobile computers for Fire and the installation of the security camera system
are underway.
Uncommitted Balance as of 6/30/2005: $234,247
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 270,000 0 0 0 0 0 270,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 152,736 0 0 0 0 0 152,736
Equipment 2,421,167 0 0 0 0 0 2,421,167
Other 627,111 0 0 0 0 0 627,111
Totals 3,471,014 0 0 0 0 0 3,471,014
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 260,903 0 0 0 0 0 260,903
00-02 COPS 2,348,000 0 0 0 0 0 2,348,000
Budget Transfer 849,818 0 0 0 0 0 849,818
General Fund 12,293 0 0 0 0 0 12,293
Totals 3,471,014 0 0 0 0 0 3,471,014

FINANCE NOTES

Budget Transfer Detail: #8030 ($184,866), #8113 ($7,801), and #8124 ($75,000) and balance of ($582,151) from General Government =

$849,818

Grants: State Funding $108,168 + Cleep Grant $152,735 = $260,903
Year End Adjustment: Budget to be reduced by $15,000 due to insufficient state (911) grant funding.
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Storm Drain Improvement

3391

Abbott Pump Replacement

1

CONTACT: Steve Smith [2640]

PRIORITY: Major Service Equipment Replacement DIAGRAM £
ANNUAL MAINTENANCE COST: $0 . . -
s DH = ~
DESCRIPTION s SURIERVIREET o
This project involves replacement of 2 electric pumps at the Abbott Storm = £ ) A u
Pump Station including emergency standby power and flap gate protection | (T HAE HEEUTT f“"' B - 5
per the Storm Drain Master Plan. This pump station is located off Abbott < ) 20 ]l gD e
Street providing drainage for the north Manor neighborhood. The work also z 2 PUMP STAT |EN ol [ \
include roof improvements, and other minor related work. - b % 3 ) =
% 5 - u <
- = LALA o
. ,.?'f 3 [ wpaEDd ¥
. :,,: .-a'-':“"'
COMMENTS: ¥ TR, it o
The existing pumps have exceeded their design (or useful) life and 1L AGOG, &
replacement will assure continuous operation during future inclement
weather. To be completed in Summer '05. i
'-\.3?
— $
REDYOM FTre TR e
Uncommitted Balance as of 6/30/2005: $81,950
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 20,000 0 0 0 0 0 20,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 10,000 0 0 0 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 50,000 0 0 0 0 0 50,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 85,000 0 0 0 0 0 85,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
General Fund 60,000 0 0 0 0 0 60,000
Street Fund 25,000 0 0 0 0 0 25,000
Totals 85,000 0 0 0 0 0 85,000
FINANCE NOTES
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Community Improvement 3394 Milpitas Library Predesign Study 1
CONTACT: Mark Rogge [3403] / Greg Armendariz [3317]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
The Library Predesign Study and Needs Assessment has been completed i A %
and approved by Council. The study recommended that the new 60,000 - i
SQFT Library be located on North Main Street at the historic grammar school. | =%
L e 7 = ]
COMMENTS: i A )
Close this project at the end of Fiscal Year (June 30, 2005). ~OEM e
& .
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 454,995 0 0 0 0 0 454,995
Administration 25,000 0 0 0 0 0 25,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 479,995 0 0 0 0 0 479,995
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 479,995 0 0 0 0 0 479,995
Totals 479,995 0 0 0 0 0 479,995
FINANCE NOTES
Funding was reduced in FY03-04 by $200,000.
Grants: Library JPA, Transferred Grant to CP 8153.
Close project at end of fiscal year June 30, 2005.
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Storm Drain Improvement 3396 Manor Pump Station Improvements 1

CONTACT: Robert Wang [3327]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $5,000

DESCRIPTION

This project provides improvements to increase the pump station capacity.
Improvements include adding a third pump, motor starter, replacing propellers
in the existing two pumps and providing permanent standby power. See the
Storm Drain Master Plan for additional information.

COMMENTS:

The pump station currently has capacity for the 10-year design discharge and
an upgrade to 100 year is proposed. Therefore, additional pumping capacity
must be provided to discharge 100-year inflow. These improvements are
needed as mitigation for flows from the Calaveras/I-880 interchange. Project
substantially complete. Close project at the end of warranty period.

Uncommitted Balance as of 6/30/2005: $219,602
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 50,000 0 0 0 0 0 50,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 20,000 0 0 0 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 385,000 0 0 0 0 0 385,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 460,000 0 0 0 0 0 460,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
1997 RDA Tax Allocation Bonds 100,000 0 0 0 0 0 100,000
Street Fund 360,000 0 0 0 0 0 360,000
Totals 460,000 0 0 0 0 0 460,000

EINANCE NOTES
Effective June 30, 2005 defund $200,000 from this project and return it to RDA Tax Increment.
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Streets

4029

Calaveras Road Slope Protection

1

CONTACT: Joe Ezeokeke [3316]

PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $1,500

DESCRIPTION

This project involves ongoing maintenance and repair work on the Calaveras
Rd. slide area slope between Piedmont Rd. and Downing Rd. The project
also involves the ongoing monitoring of the slide area by geologists.
Improvements included the installation of slope drainage system, slope
stabilization systems, removal of hillside material, as well as restoration of
storm damage to Calaveras Road slope.

COMMENTS:

Part of the solution to the slide area problem, is the need to remove the hill
area along certain key locations on the north side of Calaveras Rd. To date,

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING
Street Fund

Grants

FINANCE NOTES

DIAGRAM

Grants: HUD Grant: $963,925

650,000 cubic yards of material have been removed. Approximately 450,000 £ - COLINTY OF E
cubic yards remain to be removed. In addition, a project to provide BT
stabilization of the worst stretches of road using a Caltrans developed soil r it - ?- Ly
nailing technology, concrete piers and hydroseeding which has been ; ] 5
completed. A Mitigation and Monitoring plan as required by permitting
Agencies started in March 2003 for a period of five years. The cost to
implement the 5-year monitoring plan is estimated to be $60,000.
$130,464
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
110,000 0 0 0 0 0 110,000
60,973 0 0 0 0 0 60,973
7,000 0 0 0 0 0 7,000
24,000 0 0 0 0 0 24,000
0 0 0 0 0 0 0
1,682,500 0 0 0 0 0 1,682,500
0 0 0 0 0 0 0
414,127 0 0 0 0 0 414,127
Totals 2,298,600 0 0 0 0 0 2,298,600
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
1,334,675 0 0 0 0 0 1,334,675
963,925 0 0 0 0 0 963,925
Totals 2,298,600 0 0 0 0 0 2,298,600
140
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Streets 4047 Dixon Landing Road / 1-880 Interchange 1
CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Enhance Economic Development DIAGRAM o
ANNUAL MAINTENANCE COST: $0 o
DESCRIPTION A
This project involves the construction of a full interchange at Dixon Landing ; =
Rd. and 1-880. It provides access to the industrial parks to the west of I-880 e
and improves the access from the east. Design is based upon 6 lanes for N
Dixon and eventually 10 lanes for 1-880 including commuter lanes plus 2 g OF
auxiliary lanes. The current project provides for the construction of 8 lanes on | e |
1-880, including commuter lanes, with the rest later by Caltrans. o e
. 1
% -Eg
COMMENTS: AP
The interchange was opened for traffic in March 2004. Final close-out work = o F':
continues while Right of Way acquisition is being completed. f-2 n i
L % o
&+ g
= & -
Uncommitted Balance as of 6/30/2005: $81,814
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 475,000 0 0 0 0 0 475,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 2,962,000 0 0 0 0 0 2,962,000
Improvements 9,047,646 0 0 0 0 0 9,047,646
Equipment 0 0 0 0 0 0 0
Other 17,162 0 0 0 0 0 17,162
Totals 12,501,808 0 0 0 0 0 12,501,808
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 782,450 0 0 0 0 0 782,450
RDA Tax Increment 1,586,200 0 0 0 0 0 1,586,200
Grants 2,601,358 0 0 0 0 0 2,601,358
Developer Contributions 6,531,800 0 0 0 0 0 6,531,800
1997 RDA Tax Allocation Bonds 1,000,000 0 0 0 0 0 1,000,000
Totals 12,501,808 0 0 0 0 0 12,501,808

FINANCE NOTES

Other Sources Detail: $536,494 ($160,852 from Alameda County Water District, $375,642 from Local Government District No. 20 from
McCarthy Ranch developer fees), $73,955 ($25,000 from CIP 8093 - Telecommunication Infrastructure, $8,055 from Alameda County
Water District for design, $9,900 from State of California for City of Freemont, and $31,000 from Alameda County Water District for
construction contingencies), $172,001 from Fremont - PG&E Tariff.
Grants: Other Agencies: $2,601,358 - City of Fremont

Developers: Kaufman & Broad $1,267.026; McCarthy $2,167,176; Irvine Co. $1,147,773; Milpitas Garden Hotal $52,931; In & Out Burger
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$11,950; Milpitas Studio Hotel $37,062; LID 19 $967,976; LID 20 $879,906 = $6,531,800.

Category Project Estimate Level

Streets 4133 Tasman Extension - Great Mall Parkway to 1-880 1

CONTACT: Liz Racca-Johnson [3306]

PRIORITY: Improve the Quality of Life DIAGRAM i

ANNUAL MAINTENANCE COST: $25,000

DESCRIPTION

This project involves the extension of Tasman along Great Mall Parkway from
the 1-880 Interchange to southerly of the Montague Expressway and other
VTA LRT related improvements. Scope includes the design and construction
of median landscape improvements. The project also provides for the
resurfacing of Capitol Ave. and Great Mall Parkway.

COMMENTS:

All of the roadway work has been completed under a cooperative agreement -
with Santa Clara Valley Transportation Authority (VTA). The Medians have ]

been treate_d _with bark as an interim landscape solution ur_ltil the fuI_I i r
landscapel/irrigation design is complete and funds are available. Sidewalk | ¥ J

trees have also been installed. Maintenance of these improvements by the ==

Contractor will continue until mid 2006. (See comments on Project # 4170 - JL- ¥

237/880). .

Uncommitted Balance as of 6/30/2005: $303,286

ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 1,427,471 0 0 0 0 0 1,427,471
Administration 242,380 0 0 0 0 0 242,380
Surveying 75,000 0 0 0 0 0 75,000
Inspection 530,000 0 0 0 0 0 530,000
Land 9,966,940 0 0 0 0 0 9,966,940
Improvements 4,897,077 0 0 0 0 0 4,897,077
Equipment 0 0 0 0 0 0 0
Other 89,449 0 0 0 0 0 89,449

Totals 17,228,317 0 0 0 0 0 17,228,317
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Developer Contributions 3,633,793 0 0 0 0 0 3,533,793
1997 RDA Tax Allocation Bonds 325,000 0 0 0 0 0 325,000
Grants 854,784 0 0 0 0 0 854,784
RDA Tax Increment 12,514,740 0 0 0 0 0 12,514,740
Totals 17,228,317 0 0 0 0 0 17,228,317

FINANCE NOTES

Grants: SB 300 ($709,362), SCVTA ($145,422).

Developers: DKB homes ($34,799), Ford Motor Land Development ($3,498,994). An additional $2,500,000 might be needed in future
years for median landscaping.

Grants: VTA: $1,584,000 transferred to Street Fund.
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Streets 4158 Utility Undergrounding 1
CONTACT: Mark Rogge [3403]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project funds City staff time for the undergrounding of existing overhead
electric, telephone and CATYV facilities at various locations City-wide.
Construction is funded by the PG&E Rule 20A Program and other utilities.
(Approximately $1.5million available).
COMMENTS:
See project 8153 for the current utility undergrounding project. Use of 20A
funds will be considered in conjunction with the Mid-town projects.
Uncommitted Balance as of 6/30/2005: $9,202
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 30,000 0 0 0 0 0 30,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 197,521 0 0 0 0 0 197,521
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 227,521 0 0 0 0 0 227,521
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 197,521 0 0 0 0 0 197,521
Street Fund 30,000 0 0 0 0 0 30,000
Totals 227,521 0 0 0 0 0 227,521
FINANCE NOTES
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Streets

4178

Great Mall and Tasman/I-880 Capacity

1

CONTACT: Julie Waldron [3314]

PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $5,000
DESCRIPTION
This project increase the traffic capacity of the existing Great Mall Parkway/I-
880 Interchange. Improvements include: A) At the southbound ramps, .
convert eastbound right lane to free turning right, and widen the southbound y ]
off-ramp to provide three lanes (one left turn lane, one shared movement S B
lane, and one right turn lane). Work includes pavement, gutter and sidewalk B | et o
improvements. B) At the northbound ramps, add a third eastbound through T T =
lane. Work includes channelization and striping modifications, curb, sidewalk, - Ly = 5
and gutter improvements. il A
_.-: r .-' 5. 1- :
COMMENTS: o RY A 5 @
These improvements are required by the Cisco Systems development ol ’ i
conditions. Construction is underway and scheduled to be completed by the TRy g &
end of 2005. ) e gl 9
Uncommitted Balance as of 6/30/2005: $101,062
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 87,195 0 0 0 0 0 87,195
Administration 10,000 0 0 0 0 0 10,000
Surveying 7,000 0 0 0 0 0 7,000
Inspection 50,000 0 0 0 0 0 50,000
Land 38,500 0 0 0 0 0 38,500
Improvements 668,805 0 0 0 0 0 668,805
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 861,500 0 0 0 0 0 861,500
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 100,000 0 0 0 0 0 100,000
Developer Contributions 761,500 0 0 0 0 0 761,500
Totals 861,500 0 0 0 0 0 861,500

FINANCE NOTES

Developer contributions ($661,500) from Cisco Systems, and ($100,000) from KB Infrastructure.
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Streets 4180 Montague Expressway Widening at Milpitas Blvd. 2

CONTACT: Julie Waldron [3314] / Steve Erickson [3414]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project added a fourth eastbound through lane on Montague Expressway
at Milpitas Blvd. to increase capacity.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $41,986
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 230,000 0 0 0 0 0 230,000
Administration 40,000 0 0 0 0 0 40,000
Surveying 17,000 0 0 0 0 0 17,000
Inspection 120,000 0 0 0 0 0 120,000
Land 320,000 0 0 0 0 0 320,000
Improvements 1,159,000 0 0 0 0 0 1,159,000
Equipment 0 0 0 0 0 0 0
Other 10,000 0 0 0 0 0 10,000
Totals 1,896,000 0 0 0 0 0 1,896,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 863,935 0 0 0 0 0 863,935
RDA Tax Increment 110,000 0 0 0 0 0 110,000
Developer Contributions 922,065 0 0 0 0 0 922,065
Totals 1,896,000 0 0 0 0 0 1,896,000

EINANCE NOTES

Developer: Cisco Systems - $922,065.
Other Sources: Traffic Impact Fees - $863,935
Year End Adjustment: Increase budget by $10,935 from Traffic Impact Fees.
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Streets 4182 Pavement Improvement Program 2

CONTACT: Steve Erickson [3414] / Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project reconstructed Yosemite Dr. from Sequoia to Temple, Falcato Dr.
from Temple to Edsel, the intersection of Washington Dr. and Escuela
Pkwy., and Serra Way and Calaveras, Overlaid the following streets; Jacklin
Rd. form Park Victoria Dr. to 1-680, Park Victoria Dr. from Big Basin to
Landess and Calaveras to Canton, Westbound lanes of Landess from Park
Victoria to Dempsey, McCarthy Blvd. from Murphy Ranch to Bellew, Bellew
Drive from McCarthy to Barber, Barber Ln. from Bellew to Alder, Slurry sealed
the following streets; Jacklin Rd. from Milpitas to I-680, Piedmont Rd. from
Calaveras to Aguilar, Petersburg Dr., Bliss Ave., Mesa Verde Dr., Shiloh Ave.,
Seacliff Dr., Baber Ct., and Calle Oriente.

This project also includes $200,000 to Public Works maintenance for pothole
patching.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $281,471
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 455,000 0 0 0 0 0 455,000
Administration 88,000 0 0 0 0 0 88,000
Surveying 0 0 0 0 0 0 0
Inspection 290,000 0 0 0 0 0 290,000
Land 0 0 0 0 0 0 0
Improvements 7,091,919 0 0 0 0 0 7,091,919
Equipment 0 0 0 0 0 0 0
Other 88,850 0 0 0 0 0 88,850
Totals 8,013,769 0 0 0 0 0 8,013,769
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 3,326,451 0 0 0 0 0 3,326,451
RDA Tax Increment 1,422,000 0 0 0 0 0 1,422,000
Street Fund 3,265,318 0 0 0 0 0 3,265,318
Totals 8,013,769 0 0 0 0 0 8,013,769

FINANCE NOTES

Transportation Congestion Relief (AB 2928) allocations requires annual "maintenance of effort" general fund expenditures for street, road
and highway not less than annual average general fund expenditures in 96-97, 97-98, and 98-99. Monies must be spent by June 30 of the
following fiscal year in which it was received.

Grants: Measure A/B: $2,002,854 + TEA 21 (Federal): $534,500 + Congestion Relief Grant: $656,377 + SB300: $132,720 = $3,326,451
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Streets 4186 Abel/Calaveras Right Turn Lane 2
CONTACT: Julie Waldron [3314]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 T — o
Tr_ Y = E -:.- =_ )
DESCRIPTION l.:l yanm T CANERDS
— | N ] s . -
This project involves widening improvements to provide an additional right ¥ -ﬂ o
turn lane from northbound Abel Street to eastbound Calaveras Blvd. for d = . -
capacity improvements. It also includes purchase of right of way required for | = A ! - o
the new right turn lane. o Pl | i ,a / o
i i, .'I 7 &1 -
- 17 e -
1y 2
COMMENTS: :-;_ 5
This project is partially funded by developer fees, and other sources. Design “-1_; 1
has been completed and construction is scheduled to completed by the end w
of 2005. T HP ¥
§ - I‘I:\.I\. '-. I.._
ot it r 'I
Uncommitted Balance as of 6/30/2005: $23,000
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 212,906 0 0 0 0 0 212,906
Administration 44,500 0 0 0 0 0 44,500
Surveying 17,500 0 0 0 0 0 17,500
Inspection 132,500 0 0 0 0 0 132,500
Land 387,500 0 0 0 0 0 387,500
Improvements 710,473 0 0 0 0 0 710,473
Equipment 0 0 0 0 0 0 0
Other 45,000 0 0 0 0 0 45,000
Totals 1,550,379 0 0 0 0 0 1,550,379
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Developer Contributions 1,463,038 0 0 0 0 0 1,463,038
Street Fund 87,341 0 0 0 0 0 87,341
Totals 1,550,379 0 0 0 0 0 1,550,379

FINANCE NOTES

The developer contributions are as follows: $449,038 from Cisco, $14,000 from other Developers, the remaining ($1 Million) is anticipated

from KB Homes.
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Streets 4200 Singley Area Street Rehabilitation 1

CONTACT: Joe Ezeokeke [3316]

PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM £

ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides pavement and drainage improvements throughout the
Singley Dr. neighborhood. Improvements are based on a priority list
established by the Singley Area Pavement Settlement Study. Improvements
include replacement of curb and gutter, installation of new storm inlets,
pavement sub-drain system, and reconstruction of roadway pavement
sections.

COMMENTS:

This neighborhood is nearly 30 years old. The settlement study found the
underlying soils consist of extremely expansive clays which can develop
expansive pressures of 2000 pounds per square foot. These pressures have
heaved and settled the street pavement and curb and gutter, creating
drainage and pavement problems. This condition has accelerated the wear
and deterioration of the pavement and needs to be corrected to prevent
further deterioration. The study found significant variations in the soils and

established priority zones based on the existing soils conditions. Phase |, Il
and Il improvements have been completed. Phase IV is on hold due to lack
of funding. Close project at the end of the fiscal year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $30,343
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 404,720 0 0 0 0 0 404,720
Administration 86,480 0 0 0 0 0 86,480
Surveying 31,620 0 0 0 0 0 31,620
Inspection 104,050 0 0 0 0 0 104,050
Land 0 0 0 0 0 0 0
Improvements 2,316,900 0 0 0 0 0 2,316,900
Equipment 0 0 0 0 0 0 0
Other 30,000 0 0 0 0 0 30,000
Totals 2,973,770 0 0 0 0 0 2,973,770
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 1,361,000 0 0 0 0 0 1,361,000
Street Fund 707,854 0 0 0 0 0 707,854
Grants 904,916 0 0 0 0 0 904,916
Totals 2,973,770 0 0 0 0 0 2,973,770

FINANCE NOTES

$125,770 of County Measure A/B funds were previously identified as TLCA (Federal) funds. Council approved a fund exchange with Valley
Transportation Authority in August 2000.

Grants: County Measure A/B: $579,988 + Tea 21 (Federal): $325,000 = $904,916.

Year End Adjustment: Increase Grants budget $72 from County Measure A/B.
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Streets 4201 Streetscape Master Plan 1

CONTACT: Mark Rogge [3403] / Carol Randisi [2601]
PRIORITY: Studies and Analyses
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involved reviewing the existing programs and verification of street
tree inventory, and the development and adoption of a streetscape master
plan and database w/GIS link identifying major transportation corridors,
integrating VTA amenities and including street tree program design
guidelines, entryway features, lighting fixtures, sidewalk configurations, and
site furnishings. This project also included the study and analysis of the
O'Toole EIm Street at Fire Station #1, which would include an inspection and
assessment report, and the development of a written plan for revitalization
and long term sustainability.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $19,466
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 115,000 0 0 0 0 0 115,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 15,000 0 0 0 0 0 15,000
Totals 135,000 0 0 0 0 0 135,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 135,000 0 0 0 0 0 135,000
Totals 135,000 0 0 0 0 0 135,000

FINANCE NOTES
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Streets 4203 Backflow Device Installation 1
CONTACT: Marilyn Nickel [3347]
PRIORITY: Studies and Analyses
ANNUAL MAINTENANCE COST: $3,000
DESCRIPTION
This project will provide for 22 devices in various areas in order to comply with
Backflow Ordinance No. 232. The engineering cost estimates is
approximately $1,500 per device including RP, concrete pad, cage, and
thermobag.
COMMENTS:
Three sites have broken irrigation systems. Of these, 10 will convert to
recycled water when the irrigation systems are repaired and 3 will need
backflow devices. Four systems serve tree pits and/or street landscape and
the irrigation systems are no longer needed. Four sites need backflow
devices immediately. Review is underway on the remaining site.
Recommendation is to pull the water meter at the 13 sites and 4 tree
pits/landscape in lieu of installing backflow devices at this time. Five units
remain to be placed.
Uncommitted Balance as of 6/30/2005: $33,542
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 3,000 0 0 0 0 0 3,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 32,000 0 0 0 0 0 32,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 35,000 0 0 0 0 0 35,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 35,000 0 0 0 0 0 35,000
Totals 35,000 0 0 0 0 0 35,000
FINANCE NOTES
Printed 8/17/05 - 12:46 PM 150




City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Park Improvement 4206 Coyote Creek Trail Reach 1 1

CONTACT: Gail Seeds [3408]

PRIORITY: Improve the Quality of Life DIAGRAM Y

ANNUAL MAINTENANCE COST: $17,500

DESCRIPTION

The Coyote Creek Trail, Reach 1 extends from N. McCarthy Blvd. at Coyote
Creek to Ranch Drive. Reach 1 is a spine route for the San Francisco Bay
Trail. The project includes paving and trail amenities. A grant from the Bay
Trail Project, Water District, State Clean Air funding, and developer
contributions provide external funding for Reach 1.

COMMENTS:
Construction commenced in March of 2005.

Uncommitted Balance as of 6/30/2005: $229,228
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 96,000 0 0 0 0 0 96,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 10,000 0 0 0 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 1,196,092 0 0 0 0 0 1,196,092
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,317,092 0 0 0 0 0 1,317,092
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Developer Contributions 117,380 0 0 0 0 0 117,380
RDA Tax Increment 395,000 0 0 0 0 0 395,000
Grants 804,712 0 0 0 0 0 804,712
Totals 1,317,092 0 0 0 0 0 1,317,092

FINANCE NOTES

Construction must be completed by Spring 2005 to meet grant requirements.
Grants: TFCA: $95,000 + Bay Trail Grant (ABAG): $391,000 +SCVWD: $158,300 + Measure B: $160,412 = $804,712
Developer: Veritas Software for $17,380 plus McCarthy Ranch for $100,00 = $117,380.
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Streets 4208 Calaveras/Piedmont-Evans Intersection Improvements 1
CONTACT: Jimmy Nguyen [3318]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COST: $2,500
DESCRIPTION
This project provides for street improvements along the south side of
Calaveras Blvd. between Gadsden Dr. and Piedmont Rd. to improve traffic
flows and provide better access and usage for bicyclists and pedestrians.
Curb, gutter, bike route and sidewalk are provided along the south side of
Calaveras Blvd. connecting and completing the sidewalk from Gadsden to
Piedmont-Evans.
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).
Uncommitted Balance as of 6/30/2005: $58,880
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 75,000 0 0 0 0 0 75,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 6,000 0 0 0 0 0 6,000
Inspection 30,000 0 0 0 0 0 30,000
Land 75,000 0 0 0 0 0 75,000
Improvements 531,345 0 0 0 0 0 531,345
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 722,345 0 0 0 0 0 722,345
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 214,532 0 0 0 0 0 214,532
Street Fund 507,813 0 0 0 0 0 507,813
Totals 722,345 0 0 0 0 0 722,345

FINANCE NOTES

1/8/04 - The City has received an additional $100,824 in the State/Transportation Development Act (TDA) grants for the
Calaveras/Piedmont-Evans Intersection Improvements, Project No. 4208. The State/TDA fund is project specific and must be spent for the
improvements under this project. An equal amount that was previously appropriated from the Street Fund will be defunded from the project
and returned to the Street Fund.

Grants: TDA 3 yrs: $214,532

Printed 8/17/05 - 12:46 PM 152



City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level

Streets

4212 Traffic Signal at Barber Lane/Bellew Dr. 1

CONTACT: Jeffery Leung [3326]
PRIORITY:
ANNUAL MAINTENANCE COST: $2,000

Improve the Quality of Life

DESCRIPTION

This project installs a traffic signal at the intersection of Barber Lane and
Bellew Drive and coordinates with the adjacent signals.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $45,600
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 60,000 0 0 0 0 0 60,000
Administration 15,000 0 0 0 0 0 15,000
Surveying 6,000 0 0 0 0 0 6,000
Inspection 27,000 0 0 0 0 0 27,000
Land 0 0 0 0 0 0 0
Improvements 255,000 0 0 0 0 0 255,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 363,000 0 0 0 0 0 363,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 233,000 0 0 0 0 0 233,000
Developer Contributions 130,000 0 0 0 0 0 130,000
Totals 363,000 0 0 0 0 0 363,000
FINANCE NOTES
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Streets 4213 Alt. Alignment Study Ped/Bicycle Overcrossing 1
CONTACT: Greg Armendariz [3317]
PRIORITY: Studies and Analyses
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provided an alternative alignment study for a pedestrian and
bicycle Overcrossing of the Union Pacific Railroad tracks connecting the
Parktown residential area more directly to Main Street and the Great Mall.
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).
Uncommitted Balance as of 6/30/2005: $191,581
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 49,588 0 0 0 0 0 49,588
Administration 352,500 0 0 0 0 0 352,500
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 402,088 0 0 0 0 0 402,088
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 51,250 0 0 0 0 0 51,250
RDA Tax Increment 61,250 0 0 0 0 0 61,250
Grants 289,588 0 0 0 0 0 289,588
Totals 402,088 0 0 0 0 0 402,088

FINANCE NOTES

This project is a "Tier One" bicycle project.

Grants: VTA Grant: $450,000
Budget Transfer of $160,412 from the VTA Grant funds (Measure B) to CIP 4206
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Streets 4214 Piedmont Road Bike Path and Sidewalk Improvements 1
CONTACT: Jimmy Nguyen [3318]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COST: $500
DESCRIPTION
This project provided street improvements along the west side of Piedmont
Road (south of Uridias Ranch Road to north of Yosemite Drive) completing
the curb, gutter and sidewalk along St. John's cemetery to better
accommodate bicyclists and pedestrians.
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).
Uncommitted Balance as of 6/30/2005: $1,623
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 100,000 0 0 0 0 0 100,000
Administration 15,000 0 0 0 0 0 15,000
Surveying 10,000 0 0 0 0 0 10,000
Inspection 0 0 0 0 0 0 0
Land 5,000 0 0 0 0 0 5,000
Improvements 576,371 0 0 0 0 0 576,371
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 706,371 0 0 0 0 0 706,371
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 349,994 0 0 0 0 0 349,994
Street Fund 356,377 0 0 0 0 0 356,377
Totals 706,371 0 0 0 0 0 706,371

FINANCE NOTES

Grants: TDA Grant: $54,895 + Congestion Relief Grant: $253,846 plus VTA $41,253 = $349,994.

Transfer from CP4182 - $356,377.
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Streets 4219 Silicon Valley - Intelligent Transportation System 1
CONTACT: Michael Boitnott [3315]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $1,200
DESCRIPTION
This Federally funded multi-jurisdictional project extends fiber optic
communication [lines between the Caltrans Traffic Management Center
(TMC) and the TMCs in Othe cities of Fremont and Milpitas. Installs cameras
at strategic intersectionsJalong the various east- west roadways between I-
680 and 1-880 in the Cities of OFremont and Milpitas including Auto Mall
Parkway to the north and MontagueJExpressway to the south. Installs
cameras along Milpitas Blvd, Warm Springs Blvd; OSR237 and SR238. The
fiber optic lines through the Fremont Bart station connect OCaltrans' Oakland
offices to several South Bay cities. The fiber optic communicationOlines
allows Caltrans to selectively view any of the cameras attached to the
system.
COMMENTS:
The City of San Jose is the lead design agency for this project. Milpitas is the
lead construction administrator. Construction completion in Spring of 2004.
Uncommitted Balance as of 6/30/2005: $93,645
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 25,000 0 0 0 0 0 25,000
Administration 200,000 0 0 0 0 0 200,000
Surveying 0 0 0 0 0 0 0
Inspection 25,000 0 0 0 0 0 25,000
Land 0 0 0 0 0 0 0
Improvements 1,065,402 0 0 0 0 0 1,065,402
Equipment 800,000 0 0 0 0 0 800,000
Other 0 0 0 0 0 0 0
Totals 2,115,402 0 0 0 0 0 2,115,402
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 2,090,402 0 0 0 0 0 2,090,402
Street Fund 25,000 0 0 0 0 0 25,000
Totals 2,115,402 0 0 0 0 0 2,115,402

FINANCE NOTES

Financing from "Grants" include Federal ($1,847,765) and State ($242,637 State Transportation Improvement Program) grants.
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Streets 4220 Traffic Signal Cabinet Replacement Program 1
CONTACT: Dennis Cuciz [2631]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $12,000
DESCRIPTION
City staff maintains the 68 traffic signal systems owned and operated by
Milpitas as well as the two State owned signals at I1880/Tasman-Great Mall
Parkway. The traffic signal asset inventory identifies the need to implement a
signal cabinet replacement program due to the aging equipment used within
these signal cabinets. That inventory identified more than 17 cabinets
installed prior to 1984 with parts that can no longer be purchased or replaced
directly. The more efficient manner of updating the City's obsolete equipment
involves replacement of the cabinets.
COMMENTS:
Status: 5 signal cabinets are planned for the current year.
Uncommitted Balance as of 6/30/2005: $26,051
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 50,000 0 0 0 0 0 50,000
Equipment 50,000 0 0 0 0 0 50,000
Other 0 0 0 0 0 0 0
Totals 105,000 0 0 0 0 0 105,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 105,000 0 0 0 0 0 105,000
Totals 105,000 0 0 0 0 0 105,000
EINANCE NOTES
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Streets 4222 Marylinn Drive Sidewalk Extension 1
CONTACT: Joe Ezeokeke [3316]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $500
DESCRIPTION
This project provided an extension of the existing concrete sidewalks for both
pedestrian and bicyclists along the north side of Marylinn Drive between
Railroad Ave. and Berryessa St. It provides for safer pedestrian and bicycle
movements.
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005)
Uncommitted Balance as of 6/30/2005: $17,846
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 5,000 0 0 0 0 0 5,000
Administration 5,000 0 0 0 0 0 5,000
Surveying 5,000 0 0 0 0 0 5,000
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 34,920 0 0 0 0 0 34,920
Equipment 0 0 0 0 0 0 0
Other 5,000 0 0 0 0 0 5,000
Totals 59,920 0 0 0 0 0 59,920
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 39,234 0 0 0 0 0 39,234
Street Fund 20,686 0 0 0 0 0 20,686
Totals 59,920 0 0 0 0 0 59,920

FINANCE NOTES

TDA Funds Allocation #03345206. Work must be completed by June 30, 2005. Funds must be drawn by 10/23/05.

Grants: TDA Funds: $39,234
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Streets 4223 Annual Street Resurfacing Project 2005 2
CONTACT: Jimmy Nguyen [3318]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This is the street resurfacing for 2005. The program includes a variety of
pavement treatments from slurry seal to major rehabilitation /reconstruction.
Streets to be selected for improvements are determined from the City's
Pavement Management System. This project also includes $200,000 to
Public Works maintenance for pothole patching.
COMMENTS:
There are over 120 miles of streets that are owned and maintained by the
City of Milpitas. Approximately 30 miles of streets (almost 30% of the City
total) were built 30 years ago, and have not been resurfaced in the last ten
years. These improvements include an increase of the pavement structural
section, in order to strengthen the pavement sections due to increases in
current and projected traffic.
Status: New project in an existing annual program.
Uncommitted Balance as of 6/30/2005: $6,839
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 120,000 0 0 0 0 0 120,000
Administration 60,000 0 0 0 0 0 60,000
Surveying 25,000 0 0 0 0 0 25,000
Inspection 60,000 0 0 0 0 0 60,000
Land 0 0 0 0 0 0 0
Improvements 1,971,192 0 0 0 0 0 1,971,192
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 2,236,192 0 0 0 0 0 2,236,192
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Street Fund 1,000,000 0 0 0 0 0 1,000,000
RDA Tax Increment 960,000 0 0 0 0 0 960,000
Grants 276,192 0 0 0 0 0 276,192
Totals 2,236,192 0 0 0 0 0 2,236,192

FINANCE NOTES

Title year refers to the target construction date. See following year's Annual Street Resurfacing for future year funding.

Grants: VTA $276,192
An appropriation of $100,000 was made April 19, 2005 from the Street Fund.

Printed 8/17/05 - 12:46 PM 159




City of Milpitas
2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project

Estimate Level

Streets 4227 Gateway Signs Pilot Project

1

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Enhance Economic Development
ANNUAL MAINTENANCE COST: $1,000

DESCRIPTION

Staff identified five minor gateways to the City subject to an entry marker
sign. These gateways are collector streets that cross over the city limits of
Milpitas from adjacent communities. The locations include: 1) Piedmont
Road at Landess Avenue, 2) North Milpitas Boulevard at the city’s northern
limits, 3) South Park Victoria Blvd. at Landess Avenue, 4) Capitol Avenue at
the city’s southern limits and 5) South Main Street at Montague Expressway.

COMMENTS:

Staff recommends the first concept for the Piedmont location. This concept
is a shorter design with rolling curves at its top to follow the lines of the rolling
hills along the east side of Piedmont Road. The second concept can be
constructed in different widths to allow for the available areas at each
gateway location. This design can be installed at the other gateways. Both
concepts have the colors resembling the limestone and metal panels on the
City Hall Building.

Uncommitted Balance as of 6/30/2005: $20,000

ESTIMATED COST Prior Year 2005-06 2006-07
Design 0 0 0
Administration 0 0 0
Inspection 0 0 0

0 0

Improvements 20,000

2007-08

2008-09

2009-10 Total

20,000

Totals 20,000 0 0

FINANCING Prior Year 2005-06 2006-07
Street Fund 20,000 0 0

2007-08
0

2008-09
0

0 20,000

2009-10 Total
0 20,000

Totals 20,000 0 0

FINANCE NOTES

$20,000 appropriated in March, 2005.
Project Number "4227" assigned in March.
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Park Improvement 5053 Hetch-Hetchy R/W Landscape Renovation 1
CONTACT: Liz Racca-Johnson [3306] / Craig Wisneski [2661]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $5,000 — ; -
" ._.,_".' o T,
A
DESCRIPTION R
This project involves the construction of landscape improvements on the San ' “' #
Francisco Water Dept. right-of-way (Hetch-Hetchy) between Washington and i ] - ’
Coelho. Improvements include pathway, plantings, and irrigation. Wit 4 o
) e ol %
S Ny ol ; y
L8 |
COMMENTS: s 3 . :
A permit has been obtained from the SFPUC and construction is expected to - . 1
start in June 2005. A 3\ - t
r T ey 3
¥ a1k = l__ AT L
’ I.-- E . ——r -;_.i;i-r _:%
Uncommitted Balance as of 6/30/2005: $141,813
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 15,800 0 0 0 0 0 15,800
Administration 11,800 0 0 0 0 0 11,800
Surveying 5,000 0 0 0 0 0 5,000
Inspection 8,600 0 0 0 0 0 8,600
Land 0 0 0 0 0 0 0
Improvements 206,000 0 0 0 0 0 206,000
Equipment 0 0 0 0 0 0 0
Other 1,400 0 0 0 0 0 1,400
Totals 248,600 0 0 0 0 0 248,600
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 225,000 0 0 0 0 0 225,000
RDA Tax Increment 23,600 0 0 0 0 0 23,600
Totals 248,600 0 0 0 0 0 248,600

FINANCE NOTES

A mid-year appropriation in FY 05-06 in the amount of approximately $100,000 is expected for this project at the time of award of the

construction contract.
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Park Improvement 5058 Hall Park Improvements 1
CONTACT: Craig Wisneski [2661] / Jeffery Leung [3326]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 BT AT
s i U
L R d
DESCRIPTION AIETEN _BAM RHOGREAD L '=_;‘ L
This project provided for the improvements to Hall Park between Penitencia . i _-'E r ) % E
Creek and the lagoon. It will also replaces the pedestrian ramps to comply = ?‘L-,'-i y o .
with ADA requirements. Some of the improvement were: asphalt and ) L 7 L
concrete walkways, planting, safety railing around the dock, added lighting, i, E Ty ST . N i
and upgrade the irrigation system. s 2| ppeit. =] - /
HALL Lo\
; PARF, A
COMMENTS: LAGOON N
The walkway is heavily used by Curtner School students and residents. This = L
project was previously called Hall Park Safety Fence and Walkway. The & Fn o
construction has been completed. ——x E-y i -
Lo, Al i e UP TR
A F &G - o & :% 2
Uncommitted Balance as of 6/30/2005: $6,022
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 18,800 0 0 0 0 0 18,800
Administration 36,200 0 0 0 0 0 36,200
Surveying 0 0 0 0 0 0 0
Inspection 33,800 0 0 0 0 0 33,800
Land 0 0 0 0 0 0 0
Improvements 351,000 0 0 0 0 0 351,000
Equipment 0 0 0 0 0 0 0
Other 1,812 0 0 0 0 0 1,812
Totals 441,612 0 0 0 0 0 441,612
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 405,000 0 0 0 0 0 405,000
Budget Transfer 36,612 0 0 0 0 0 36,612
Totals 441,612 0 0 0 0 0 441,612

FINANCE NOTES

Budget Transfer from CIP 3360 ($36,612). 02-03 mid-year adjustment returned $25k to General Fund and substituted appropriation from

Park Fund.
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Park Improvement 5069 Athletic Court Resurfacing 1

CONTACT: Joe Ezeokeke [3316]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides for the resurfacing of the following athletic courts: Hall
Park (tennis courts), Yellowstone Park (tennis courts), Gill Park (basketball
and tennis), Pinewood park (tennis courts), Dixon Landing Park (basketball
and tennis courts).

COMMENTS:

Construction has begun and is expected to be completed in the Fall of 2005.
A significant portion of the funding for this project comes from the State Park

Bond Act.
Uncommitted Balance as of 6/30/2005: $64,394
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 78,000 0 0 0 0 0 78,000
Administration 63,000 0 0 0 0 0 63,000
Surveying 0 0 0 0 0 0 0
Inspection 30,000 0 0 0 0 0 30,000
Land 0 0 0 0 0 0 0
Improvements 746,160 0 0 0 0 0 746,160
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 917,160 0 0 0 0 0 917,160
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 486,160 0 0 0 0 0 486,160
Park Fund 281,000 0 0 0 0 0 281,000
RDA Tax Increment 150,000 0 0 0 0 0 150,000
Totals 917,160 0 0 0 0 0 917,160

EINANCE NOTES

Grant: State Bond Act $486,160 (2000 Per Capita $32,399, 2002 Per Capita $281,000, 2002 RZH $172,761)
Appropriated $100,000 from Park Fund March, 2005
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Park Improvement 5071 Bobby Sox Field Improvements 1
CONTACT: Doug DeVries [3313]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $0 Y . "
-..'!':'. '\'\--‘ o = "': .'\'\.i. {'.-_ ":'.‘1;- :Ir'
- b 2k ®
DESCRIPTION = . . ) rﬁ F 5
This project provides for the design and construction of 3 concrete pads and . Qe - T "'-’:1_ ";1 .
electrical service to all of these pads. One of the pads is for a storage shed = 'E_. = [+ L e
and the other two pads are for batting cages. This project will also provide for oy '~'_-i .}-.-.'-'1"' A .
installation of scoreboards for the Bobby Sox fields. e W d F ]
3 BOBEY F
_ SO
% FIELDS S 2%
COMMENTS: L <, H 'y P
The Bobby Sox League will be furnishing and installing a storage shed and . WEEET &5 oy Ao
the batting cage fencing. Electrical power will be required for operation of W : - gl . h:‘n
pitching machines, lights at the storage shed and the scoreboards. This o ¥ iyl 8 %
project is on hold pending coordination with the Bobby Sox League. e f n-;- £ L -
L = w3 3 ugs B
- P
"."'-___ i :_ é
Uncommitted Balance as of 6/30/2005: $73,167
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 5,000 0 0 0 0 0 5,000
Administration 2,000 0 0 0 0 0 2,000
Surveying 0 0 0 0 0 0 0
Inspection 3,000 0 0 0 0 0 3,000
Land 0 0 0 0 0 0 0
Improvements 65,000 0 0 0 0 0 65,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 75,000 0 0 0 0 0 75,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 75,000 0 0 0 0 0 75,000
Totals 75,000 0 0 0 0 0 75,000

FINANCE NOTES

Printed 8/17/05 - 12:46 PM
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Category
Dog Park 1

Park Improvement 5072

CONTACT: Liz Racca-Johnson [3306]

PRIORITY: Improve the Quality of Life DIAGRAM i
ANNUAL MAINTENANCE COST: $34,000 -
DESCRIPTION [T e e 1
This project provided an "off leash" dog park facility at Ed Levin Park. It
consists of a large open space which is fenced for the purpose of exercising ot
pet dogs and additional park amenities. =
o
=
= L o
= =
b=, -
9 a
COMMENTS: " =
Close project at the end of the fiscal year (June 30, 2005). o =
o : O
= 1 -
oo =kl
Uncommitted Balance as of 6/30/2005: $3,005
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 72,000 0 0 0 0 0 72,000
Administration 30,000 0 0 0 0 0 30,000
Surveying 6,000 0 0 0 0 0 6,000
Inspection 20,000 0 0 0 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 207,000 0 0 0 0 0 207,000
Equipment 0 0 0 0 0 0 0
Other 5,000 0 0 0 0 0 5,000
Totals 340,000 0 0 0 0 0 340,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 340,000 0 0 0 0 0 340,000
Totals 340,000 0 0 0 0 0 340,000

FINANCE NOTES
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Park Improvement 5074 Berryessa Creek Trail, Reach 3 1
CONTACT: Michael Boitnott [3315]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $8,500 . : .
DESCRIPTION e .
This project includes installation of trail surfacing from N Abel Street at N. * Jar ™} # .
Milpitas Blvd. to Hillview Drive, a pedestrian bridge at Gill Park, and related jli iy 5 =
trail amenities. b " =iy
! § - s
COMMENTS: == i -
The Project has coordinated with the proposed Santa Clara Valley Water Ty i B
District levee raising project on Berryessa Creek. This project is in e
construction and is expected to be complete in the Summer of 2005. -
= - .
3 S
. -
— 1
Uncommitted Balance as of 6/30/2005: $66,490
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 300,000 0 0 0 0 0 300,000
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 50,000 0 0 0 0 0 50,000
Land 0 0 0 0 0 0 0
Improvements 665,000 0 0 0 0 0 665,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 1,015,000 0 0 0 0 0 1,015,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 550,000 0 0 0 0 0 550,000
Grants 465,000 0 0 0 0 0 465,000
Totals 1,015,000 0 0 0 0 0 1,015,000
FINANCE NOTES
Grants: Federal Grant: $375,000 + SCVWD: $90,000 = $465,000
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Park Improvement 5077 2000 State Park Bond Project 1

CONTACT: Jeffery Leung [3326]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project upgraded the following Parks to make the playgrounds safer and
ADA accessible: Pinewood, Dixon Landing, Hall, and Foothill. The project
was partially funded by Proposition 12 Park bonds and additional funds were
provided by the Solid Waste Reduction Fund for providing playground
equipment made from recycled materials.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $79,941
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 70,000 0 0 0 0 0 70,000
Administration 40,000 0 0 0 0 0 40,000
Surveying 0 0 0 0 0 0 0
Inspection 80,000 0 0 0 0 0 80,000
Land 0 0 0 0 0 0 0
Improvements 559,731 0 0 0 0 0 559,731
Equipment 265,000 0 0 0 0 0 265,000
Other 0 0 0 0 0 0 0
Totals 1,014,731 0 0 0 0 0 1,014,731
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 749,731 0 0 0 0 0 749,731
Park Fund 200,000 0 0 0 0 0 200,000
Solid Waste Reduction Fund 65,000 0 0 0 0 0 65,000
Totals 1,014,731 0 0 0 0 0 1,014,731

FINANCE NOTES
Grants: State Park Bonds: $749,731
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Park Improvement 5078 Selwyn Park Improvements 1

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST:

DESCRIPTION

Improvements to Selwyn Park were focused on recreation and safety. This
project included a new playground, play safety surfacing, a basketball,
practice court, new walkways, site amenities, landscape and related
improvements.

COMMENTS:
Close project at the end of the fiscal year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 35,000 0 0 0 0 0 35,000
Administration 10,000 0 0 0 0 0 10,000
Surveying 5,000 0 0 0 0 0 5,000
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 188,000 0 0 0 0 0 188,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 243,000 0 0 0 0 0 243,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 172,222 0 0 0 0 0 172,222
Park Fund 60,778 0 0 0 0 0 60,778
Water Fund 10,000 0 0 0 0 0 10,000
Totals 243,000 0 0 0 0 0 243,000

EINANCE NOTES

$53,000 has been added to the Park Fund. CDBG funds are paying for most of the construction cost.
Grants: CDBG: $172,222
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Park Improvement 5079 Art in Your Park Coordination 1

CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Improve the Quality of Life
ANNUAL MAINTENANCE COST: $2,000

DESCRIPTION

This project provided staff time and support for the installation of artwork
implemented as part of the Art in Your Park program.

COMMENTS:

This project provided staff time and support for the installation of three
bronze statues in front of City Hall. Future coordination efforts by the city to
support the Art in Your Park program will be provided for as part of CIP 5010.

Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $19,587
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 20,000 0 0 0 0 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 20,000 0 0 0 0 0 20,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Park Fund 20,000 0 0 0 0 0 20,000
Totals 20,000 0 0 0 0 0 20,000

FINANCE NOTES
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Park Improvement 5080 Penitencia Creek Trail Feasibility Study 1
CONTACT: Tambri Heyden [3280]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $0 -
W
i A
DESCRIPTION i -|:I
1 . j
Provides a study for the feasibility of a trail along the Penitencia Creek from | 'll e L |
W. Calaveras Boulevard to the southern City limits. The study would include A - el'u :
the review of ADA Accessibility, options for major street crossings, and = Ha
environmental impact assessment. = el
= ™
5 |I ¥ t -
i1 1
| L
COMMENTS: i = 1|
Project would help implement Midtown Specific Plan Policy 3.23. The - h:'g _,.--‘1-.‘ v
Penitencia Creek Trail is among the top three development priorities set in !- A ?Ef L
the Trails Master Plan. 1 :f‘
R =
- - - —- |I
Uncommitted Balance as of 6/30/2005: $36,320
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 38,000 0 0 0 0 0 38,000
Administration 2,000 0 0 0 0 0 2,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 40,000 0 0 0 0 0 40,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Midtown Park Fund 40,000 0 0 0 0 0 40,000
Totals 40,000 0 0 0 0 0 40,000

FINANCE NOTES

The Midtown Park Fund is a new fund that is being funded by developers from the Midtown area.
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Sewer Improvement 6078 San Jose Parallel Forcemain 3

CONTACT: Steve Erickson [3414]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $5,000

DESCRIPTION

This project designed and constructed a 36" sanitary sewer Forcemain to the
San Jose/Santa Clara Water Pollution Control Plant. The parallel Forcemain
is required to provide additional capacity, as identified in the 1984 and 1994
Sewer Master Plans. In conjunction with the South Bay Water Recycle
Program (SBWRP), this project adds a second 36" diameter casing under
Coyote Creek for the future installation of a 24" recycled water main.

COMMENTS:
Close project at the end of the fiscal year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $350,961
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 97,500 0 0 0 0 0 97,500
Administration 115,000 0 0 0 0 0 115,000
Surveying 75,000 0 0 0 0 0 75,000
Inspection 222,500 0 0 0 0 0 222,500
Land 0 0 0 0 0 0 0
Improvements 6,985,000 0 0 0 0 0 6,985,000
Equipment 0 0 0 0 0 0 0
Other 699,300 0 0 0 0 0 699,300
Totals 8,194,300 0 0 0 0 0 8,194,300
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
2000 RDA Tax Allocation Bonds 6,000,000 0 0 0 0 0 6,000,000
Grants 828,748 0 0 0 0 0 828,748
RDA Tax Increment 300,000 0 0 0 0 0 300,000
Sewer Treatment Plant Fees 1,065,552 0 0 0 0 0 1,065,552
Totals 8,194,300 0 0 0 0 0 8,194,300

FINANCE NOTES
Grants: SBWRP: $828,748
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Sewer Improvement 6082 Recycled In Kind Services 1

CONTACT: Marilyn Nickel [3347]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project tracks expenditures with the initial funding coming from the sewer
fund. Tracked expenditures are used as the basis for reimbursement invoices
to San Jose, and is in accordance with the first amendment to the In-Kind
Service Agreement with the City of San Jose on the South Bay Water
Recycling Program approved by City Council on June 24, 1997. The project
costs are reimbursed to the City from the South bay Water Recycling
Program.

COMMENTS:

This effort consists primarily of plan check and inspection of on-site irrigation
system retrofits. Improvements constructed through group bids whereby
groups of on-site retrofits are completed to obtain project construction
efficiencies. This project is being completed in phases.

Uncommitted Balance as of 6/30/2005: $43,111
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 100,000 0 0 0 0 0 100,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 20,000 0 0 0 0 0 20,000
Other 0 0 0 0 0 0 0
Totals 120,000 0 0 0 0 0 120,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 120,000 0 0 0 0 0 120,000
Totals 120,000 0 0 0 0 0 120,000

EINANCE NOTES
Effective July 1, 2005 defund $120,000 from the Sewer Fund and replace with a Grant from SBWRP for $120,000.
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Sewer Improvement 6093 South Bay Water Recycle Project, Phase 2 1
CONTACT: Joe Ezeokeke [3316]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project involves the design and construction of the second phase of the
South Bay Water Recycling Program (SBWRP) improvements required as a
mitigation in lieu of a Water Pollution Control Plant flow cap. This pipeline
serves landscape irrigation customers including schools and parks in the
central and northern area of the City. Projects include M-2 (Central Milpitas),
M-3 (McCandless Extension), M-4 (Town Center), Tasman Interconnection
and Barber Lane.
COMMENTS:
This project is fully reimbursable by the SBWRP through the December 10,
2003 Agreement (Amendment 7). The agreement includes pipelines being
constructed through other projects - Barber Court (4191) and Coyote Creek
(6078). Projects 6094 (McCandless Extension), 6095 (Town Center
Extension), 6096 (Tasman Dr. Interconnection), and 6097 (Barber Ln.
Interconnection) have been integrated into Project 6093 for administrative and
design/construction cost efficiencies. On 12/19/00 $6,800 was transferred
from project 8093 for telecommunications efforts. The project has been
substantially completed. Close after warranty period.
Uncommitted Balance as of 6/30/2005: $1,401,226
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 578,675 0 0 0 0 0 578,675
Administration 465,500 0 0 0 0 0 465,500
Surveying 0 0 0 0 0 0 0
Inspection 541,875 0 0 0 0 0 541,875
Land 118,400 0 0 0 0 0 118,400
Improvements 3,891,782 0 0 0 0 0 3,891,782
Equipment 0 0 0 0 0 0 0
Other 5,184,520 0 0 0 0 0 5,184,520
Totals 10,780,752 0 0 0 0 0 10,780,752
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 10,780,752 0 0 0 0 0 10,780,752
Totals 10,780,752 0 0 0 0 0 10,780,752

FINANCE NOTES
Grants: SBWRP: $10,780,752
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Sewer Improvement 6101 Venus Pump Station 1
CONTACT: Doug DeVries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $5,000
DESCRIPTION -
This project involves replacement of two pumps and upgrade of controls at e WACH
the Venus Lift Station which is located at Capitol Ave./Venus Way in the o I L
Pines neighborhood. Other work also includes miscellaneous electrical and [=] = o, i i
plumbing improvements. = ‘
et
4 T |
1 o -.
COMMENTS: 2l Tl = £
Pump replacement is currently being investigated. Work to be completed in i E 4 ¥
2005-06. = : &
&l ’ ::." - '.-. 2 "
= i 2es

Uncommitted Balance as of 6/30/2005: $51,520
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 10,000 0 0 0 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 37,000 0 0 0 0 0 37,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0

Totals 52,000 0 0 0 0 0 52,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 52,000 0 0 0 0 0 52,000

Totals 52,000 0 0 0 0 0 52,000
FINANCE NOTES
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Sewer Improvement 6102 Wet Weather Sewer Flow Monitoring 1

CONTACT: Darryl Wong [3345]
PRIORITY: Major Service Equipment Replacement
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides wet weather flow monitoring City-wide for the sewer
system to determine infiltration and provide model updates. Portions of the
sewer system will be field surveyed to update the sewer system model and
utility maps.

COMMENTS:

This project is needed to improve accuracy of model and CIP capacity
projections provided in 2003 Wastewater Master Plan. The results will refine
the scope for projects 4,5, 6, 7,9, 12 and 13 as shown in the 2003
Wastewater Master Plan on page 7-2. The field survey information collection
is needed to refine projects 2, 3, 4, 5 and 12 of the 2003 Master Plan. Work
includes review of potential high-density developments.

Uncommitted Balance as of 6/30/2005: $2,395
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 106,690 0 0 0 0 0 106,690
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 111,690 0 0 0 0 0 111,690
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Sewer Fund 111,690 0 0 0 0 0 111,690
Totals 111,690 0 0 0 0 0 111,690

FINANCE NOTES
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Water 7050 Cathodic Protection 1
CONTACT: Joe Ezeokeke [3316] / Marilyn Nickel [3347]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project provided cathodic protection of priority metal components of the
water and wastewater system identified in the 1993 study . This work is
necessary to ensure the integrity and full life expectancy of the City's
underground metallic facilities
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).
Uncommitted Balance as of 6/30/2005: $186,651
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 194,200 0 0 0 0 0 194,200
Administration 33,100 0 0 0 0 0 33,100
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 136,500 0 0 0 0 0 136,500
Land 0 0 0 0 0 0 0
Improvements 1,400,443 0 0 0 0 0 1,400,443
Equipment 0 0 0 0 0 0 0
Other 102,057 0 0 0 0 0 102,057
Totals 1,866,300 0 0 0 0 0 1,866,300
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 679,700 0 0 0 0 0 679,700
Sewer Fund 627,000 0 0 0 0 0 627,000
Water Fund 559,600 0 0 0 0 0 559,600
Totals 1,866,300 0 0 0 0 0 1,866,300
FINANCE NOTES
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Water 7058 Utility System Monitoring & Control Phase | & Il (SCADA) 1

CONTACT: Steve Smith [2640] / Darryl Wong [3345]
PRIORITY: Health and Safety Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provided a complete design for the utility system monitoring
"Supervisory Control and Data Acquisition System" (SCADA). Additional
funds will be needed for implementation and a SCADA construction project
will be added to the Wish List.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $499,014
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 265,000 0 0 0 0 0 265,000
Administration 81,800 0 0 0 0 0 81,800
Surveying 0 0 0 0 0 0 0
Inspection 88,800 0 0 0 0 0 88,800
Land 0 0 0 0 0 0 0
Improvements 206,245 0 0 0 0 0 206,245
Equipment 0 0 0 0 0 0 0
Other 23,655 0 0 0 0 0 23,655
Totals 665,500 0 0 0 0 0 665,500
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 420,500 0 0 0 0 0 420,500
Sewer Fund 245,000 0 0 0 0 0 245,000
Totals 665,500 0 0 0 0 0 665,500

FINANCE NOTES
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Water 7070 Pressure Reducing Valve Replacement 2

CONTACT: Marilyn Nickel [3347]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project involves the phased replacement of the existing pressure
reducing valves (PRV) within the City's water system.

COMMENTS:

All of the valves are over 20 years old and now may require an extraordinary
amount of maintenance. Proper operation of valves are crucial to assure
proper delivery pressures for drinking and fire fighting purposes. Project was
deferred due to priority Hillside Water System Improvements. Work will
resume in Spring 2005.

Uncommitted Balance as of 6/30/2005: $83,184
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 11,750 0 0 0 0 0 11,750
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 20,000 0 0 0 0 0 20,000
Equipment 88,250 0 0 0 0 0 88,250
Other 0 0 0 0 0 0 0
Totals 120,000 0 0 0 0 0 120,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Line Extension Fund 45,000 0 0 0 0 0 45,000
Water Fund 75,000 0 0 0 0 0 75,000
Totals 120,000 0 0 0 0 0 120,000

FINANCE NOTES
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Water 7083 Hillside Water System Improvements 2

CONTACT: Greg Armendariz [3317] / Steve Smith [2640]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project combines various hillside tank improvements at Country Club,
Minnis and Tularcitos pump stations, including valves, control replacement,
pump replacement, and other related work including seismic restraint
improvements. Includes tank chlorination facilities and resurfacing of all the
driveways and paved areas at Minnis and Tularcitos pump stations and
reservoirs.

COMMENTS:

This project combines various hillside tank improvements at Country Club,
Minnis and Tularcitos pump stations, including valves, control replacement,
pump replacement, and other related work including seismic restraint
improvements. Includes tank chlorination facilities and resurfacing of all the
driveways and paved areas at Minnis and Tularcitos pump stations and
reservoirs. Project under construction with completion expected April 2005.

Uncommitted Balance as of 6/30/2005: $28,224
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 60,800 0 0 0 0 0 60,800
Administration 130,620 0 0 0 0 0 130,620
Surveying 0 0 0 0 0 0 0
Inspection 50,800 0 0 0 0 0 50,800
Land 124,420 0 0 0 0 0 124,420
Improvements 2,266,928 0 0 0 0 0 2,266,928
Equipment 0 0 0 0 0 0 0
Other 4,200 0 0 0 0 0 4,200
Totals 2,637,768 0 0 0 0 0 2,637,768
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 2,043,325 0 0 0 0 0 2,043,325
Water Line Extension Fund 420,000 0 0 0 0 0 420,000
Budget Transfer 174,443 0 0 0 0 0 174,443
Totals 2,637,768 0 0 0 0 0 2,637,768

FINANCE NOTES

Budget Transfer Detail : CIP 7067 ($174,443). Project funded on April 1, 2003 ($850,000 from water fund). $363,325 was added to the
Water Fund on 1/6/2003.
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Water

7084

Los Coches Water Valve Replacement

CONTACT: Doug De Vries [3313]

ANNUAL MAINTENANCE COST: $0

DESCRIPTION

achieved quickly in case of an emergency.

COMMENTS:

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING
RDA Tax Increment
Water Fund

FINANCE NOTES

PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
This project involves the design and construction of four water main valve tu
replacements on Los Coches St. The water valves are frozen open and can 3 :
no longer be shut off. Isolation of the water system in this area can not be i 2
s Lot L1
¥ e ¥ =
Project is done in conjunction with project 7098 Milpitas Blvd. Water Line.
$80,928
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
23,800 0 0 0 0 0 23,800
2,000 0 0 0 0 0 2,000
0 0 0 0 0 0 0
2,000 0 0 0 0 0 2,000
0 0 0 0 0 0 0
55,000 0 0 0 0 0 55,000
0 0 0 0 0 0 0
1,300 0 0 0 0 0 1,300
Totals 84,100 0 0 0 0 0 84,100
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
586 0 0 0 0 0 586
83,514 0 0 0 0 0 83,514
Totals 84,100 0 0 0 0 0 84,100
180
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Water 7091 City Reservoir Evaluation & Upgrades 1
CONTACT: Doug De Vries [3313]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 - ;
|
DESCRIPTION o ]
Upgrades to the Gibraltar and Ayer Reservoir are needed to optimize g i 1.
operations due to chloramines conversion by San Francisco Public Utility . f - 4
Commission in February 2004. i |
COMMENTS: )
These changes are necessary to insure proper circulation of water through
the reservoirs to avoid degradation of water quality. Consultant has prepared
a preliminary evaluation. Design is being completed.
Uncommitted Balance as of 6/30/2005: $211,394
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 102,000 0 0 0 0 0 102,000
Administration 8,000 0 0 0 0 0 8,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 200,000 0 0 0 0 0 200,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 310,000 0 0 0 0 0 310,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Water Fund 310,000 0 0 0 0 0 310,000
Totals 310,000 0 0 0 0 0 310,000
FINANCE NOTES
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Community Improvement 8026 Civic Center 1

CONTACT: Mark Rogge [3403]

PRIORITY: Mandatory or Committed Projects DIAGRAM

ANNUAL MAINTENANCE COST: $250,000

DESCRIPTION

This project provided a new City Hall and parking facilities for the Civic
Center, it also included tenant improvements for the temporary City Hall
located at the Great Mall.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $118,724
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 2,632,138 0 0 0 0 0 2,632,138
Administration 14,807 0 0 0 0 0 14,807
Surveying 26,050 0 0 0 0 0 26,050
Inspection 2,335,115 0 0 0 0 0 2,335,115
Land 0 0 0 0 0 0 0
Improvements 1,627,866 0 0 0 0 0 1,627,866
Equipment 1,275,000 0 0 0 0 0 1,275,000
Other 4,579,612 0 0 0 0 0 4,579,612
Building 27,641,330 0 0 0 0 0 27,641,330
Totals 40,131,918 0 0 0 0 0 40,131,918
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
1997 RDA Tax Allocation Bonds 33,805,500 0 0 0 0 0 33,805,500
RDA Tax Increment 6,326,418 0 0 0 0 0 6,326,418
Totals 40,131,918 0 0 0 0 0 40,131,918

FINANCE NOTES
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Community Improvement 8053

Milpitas Sports Center (Phase 8)

2

CONTACT: Bonnie Greiner [3227] / Greg Armendariz [3317]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provided the design and construction of Element K of the 1987
Master Plan and major remodeling work as identified in the 1996 Master Plan
revision study. The following are the areas renovated: large and small
gymnasiums, weight room, kitchen, service and mechanical rooms, south
locker room area, the main breezeway, pool areas, and front counter. ADA,
seismic, electrical and mechanical code compliance upgrades, re-roofing,
exterior work and site identification sign improvements are also included.
Renovations also include a Teen Center and minor site work at the south
locker building and main entry.

COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).

DIAGRAM

Uncommitted Balance as of 6/30/2005: $19,524
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 361,500 0 0 0 0 0 361,500
Administration 65,300 0 0 0 0 0 65,300
Surveying 22,300 0 0 0 0 0 22,300
Inspection 265,000 0 0 0 0 0 265,000
Land 0 0 0 0 0 0 0
Improvements 5,096,321 0 0 0 0 0 5,096,321
Equipment 520,000 0 0 0 0 0 520,000
Other 249,900 0 0 0 0 0 249,900
Totals 6,580,321 0 0 0 0 0 6,580,321
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Budget Transfer 140,321 0 0 0 0 0 140,321
RDA Tax Increment 6,125,000 0 0 0 0 0 6,125,000
00-02 COPS 315,000 0 0 0 0 0 315,000
Totals 6,580,321 0 0 0 0 0 6,580,321

FINANCE NOTES

Budget Transfer Detail: CIP 8078 ($140,321). Project last funded in 2000-2005 Capital Improvement Program.
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Community Improvement 8093 Telecommunications Infrastructure 1

CONTACT: Terry Medina [2703]
PRIORITY: Enhance Economic Development

ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project provides for the design and installation of a City wide
telecommunications network. The backbone of this wide area network is the
installation of fiber optic cable that carries larger volumes of data than
conventional copper wire telephone systems. This fiber optic installation will
connect all major City facilities in a “fiber ring" configuration to provide critical
redundancy in the system. The system includes hardware upgrades, network
management software, video conferencing hardware and software. This
project will also include the upgrade of the City's radio system infrastructure.

COMMENTS:

A major expense with fiber optic installation is the trenching and repaving of
City streets. However, this project utilizes existing proposed Public Works
projects such as the Recycled Water Program the renovation of the
Temporary Senior Center and negotiating agreements with private sector
telecommunication vendors to coordinate fiber and conduit installations. The
work has been completed on fiber connections between Fire Station 1, Fire
Station 3, Fire Station 4, the Public Works Building, Police Department
Building, the Great Mall Police Substation and the new City Hall, Fire Station
2, Public Works

Facilities building, the Temporary Senior Center and Fleet Garage. Wireless
connections have also been completed for the Sports Center, Fire Station 2,
Crowne Plaza Hotel and Fleet Garage at Public Works.

Video Conferencing capabilities are available to all staff. The 3rd year of the
radio infrastructure upgrade has been completed and 4th year is in progress.

Uncommitted Balance as of 6/30/2005: $458,744
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 44,075 0 0 0 0 0 44,075
Administration 671,000 0 0 0 0 0 671,000
Surveying 0 0 0 0 0 0 0
Inspection 35,000 0 0 0 0 0 35,000
Land 0 0 0 0 0 0 0
Improvements 2,850,862 0 0 0 0 0 2,850,862
Equipment 901,500 0 0 0 0 0 901,500
Other 0 0 0 0 0 0 0
Totals 4,502,437 0 0 0 0 0 4,502,437
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 4,502,437 0 0 0 0 0 4,502,437
Totals 4,502,437 0 0 0 0 0 4,502,437

EINANCE NOTES

Printed 8/17/05 - 12:46 PM 184



City of Milpitas

2005-10 CAPITAL IMPROVEMENT PROGRAM

Category Project Estimate Level
Community Improvement 8103 Senior Housing Project 1
CONTACT: Felix Reliford [3071]
PRIORITY: Mandatory or Committed Projects DIAGRAM o
ANNUAL MAINTENANCE COST: $0 N - —
DESCRIPTION o = i”
The Redevelopment Agency (RDA) has entered into an agreement with Mid i 4 4
Peninsula Housing Coalition to provide affordable senior housing (low and g | i | -
moderate income households) located at the DeVries house site. This %l Tl 1
agreement will be implemented separately from the Capital Improvement * % [ o ar
Program. - : Lr - i
- . L i - —
! 1 T
s 3
COMMENTS: e ’
Close this project at the end of Fiscal Year (June 30, 2005). F -\'.‘-
e 4
1l
Uncommitted Balance as of 6/30/2005: $5,569,326
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 436,000 0 0 0 0 0 436,000
Administration 160,000 0 0 0 0 0 160,000
Surveying 0 0 0 0 0 0 0
Inspection 225,000 0 0 0 0 0 225,000
Land 0 0 0 0 0 0 0
Improvements 4,975,674 0 0 0 0 0 4,975,674
Equipment 100,000 0 0 0 0 0 100,000
Other 0 0 0 0 0 0 0
Bond Issuance Cost 0 0 0 0 0 0 0
Construction Reserves 0 0 0 0 0 0 0
Totals 5,896,674 0 0 0 0 0 5,896,674
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
1997 RDA Tax Allocation Bonds 5,865,000 0 0 0 0 0 5,865,000
Grants 31,674 0 0 0 0 0 31,674
Totals 5,896,674 0 0 0 0 0 5,896,674
FINANCE NOTES
Grants : CD Block Grant $31,674
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Storm Drain Improvement 8106 Storm Water Pump Station Improvement 1

CONTACT: Darryl Wong [3345]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $500

DESCRIPTION

This project provides new roofs and level control panel replacement at
Penitencia pump station and new roof at Bellew pump station.

COMMENTS:

These roof improvements are required to prevent damage to electrical control
panels due to water intrusion. The level control panels have exceeded their
useful life and need to be replaced. Level controls and roof repair at Abbott
pump station are part of project 3391, and those at Oak Creek pump station
are part of project 8140. Level central panel replacement at Berryessa is
included at part of project 8138. Design is complete.

Uncommitted Balance as of 6/30/2005: $61,189
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 70,000 0 0 0 0 0 70,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 75,000 0 0 0 0 0 75,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 75,000 0 0 0 0 0 75,000
Totals 75,000 0 0 0 0 0 75,000

FINANCE NOTES
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Community Improvement 8107 Finance System 1

CONTACT: Jane Corpus [3125]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $70,000

DESCRIPTION

This is the continuation of the project for the implementation of all Finance
related software. The major system is the Cayenta Finance system which
includes the following modules: Budget tracking, General Ledger, Accounts
Payable, Cash Collection, Payroll/Human Resources, Utility Billing, Job
Costing and Purchase Order. In addition, we manage the following systems:
Budget Preparation, Business License, Investment software, integration of
the E-Commerce to the Financial System.

COMMENTS:

The proposed funding is for the system required upgrades, modules not yet
obtained, training and staff support. In FY 03/04, we implemented a major
upgrade to the Finance System which includes General Ledger, Accounts
Payable, purchasing, Payroll/Human Resources, Cash Collection, Accounts
Receivable. The Utility Billing system will also have a major upgrade starting
in FY 04/05. In FY 04/05 we also plan to upgrade the Budget Prep and
Business License Systems. Projects that still need to be implemented are
converting finance reports to Actuate, new report writer. In FY 04/05 we did a
major upgrade for the Utility Billing and Business License systems. In FY
05/06 we are planning to upgrade Budget Preparation.

Uncommitted Balance as of 6/30/2005: $169,365
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 470,200 0 0 0 0 0 470,200
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 639,800 0 0 0 0 0 639,800
Other 1,946,500 0 0 0 0 0 1,946,500
Totals 3,056,500 0 0 0 0 0 3,056,500
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 2,086,800 0 0 0 0 0 2,086,800
Water Fund 16,000 0 0 0 0 0 16,000
00-02 COPS 929,700 0 0 0 0 0 929,700
Sewer Fund 16,000 0 0 0 0 0 16,000
Solid Waste Reduction Fund 8,000 0 0 0 0 0 8,000
Totals 3,056,500 0 0 0 0 0 3,056,500

FINANCE NOTES
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Community Improvement 8109 Desktop Technology 1
CONTACT: Terry Medina [2703]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project continues the standardization of all City microcomputer hardware
and software and the acquisition of new equipment needed by department
staff. The project has upgraded existing word processing, spreadsheet, data
base and graphics software to current versions, and has unified nearly all City
staff on the same versions of these applications. This project also includes
the acquisition of hand held computers and specialized software for
Engineering and Human Resources. This project also supports the upgrade
of software licensing for all applications running on the City's microcomputer
hardware.
COMMENTS:
The personal computer systems for all staff have been upgraded during the
past 4 years to reflect a median range desktop standard. Additionally,
outdated printers and monitors have been replaced with more energy efficient
models. The hardware, software and equipment for the new City Hall has
been purchased and installed. Funding for FY 2003/04 and FY 2004/05 will
be utilized for the Desktop equipment associated with the new CAD system,
implementation of Fire Mobile computing, a computer tape backup system
and the replacement of obsolete phone, computer and network equipment.
The funding levels shown below, allow for replacement of City computers
every 5 years and provides for software upgrades on a similar cycle.
Uncommitted Balance as of 6/30/2005: $173,509
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 0 0 0 0 0 0 0
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 1,870,000 0 0 0 0 0 1,870,000
Other 705,617 0 0 0 0 0 705,617
Totals 2,575,617 0 0 0 0 0 2,575,617
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 1,512,500 0 0 0 0 0 1,512,500
Budget Transfer 105,617 0 0 0 0 0 105,617
RDA Tax Increment 957,500 0 0 0 0 0 957,500
Totals 2,575,617 0 0 0 0 0 2,575,617

FINANCE NOTES

Budget Transfer Detail: CIP 8108 ($105,617).
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Community Improvement 8110 New Permits System 1

CONTACT: Terry Medina (2703) / Neil Rains (3262)
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0

DESCRIPTION

The goal of this project is to replace the existing interim permitting system
with a new state-of-the-art permitting system which is fully Y2K complaint and
supports the goals of the Joint Venture Silicon Valley (JV:SV) Smart
Permitting effort. JV:SV Smart Permitting's goals include streamlining the
permitting process as well as digital submission (utilizing the Internet) of
building permits and plans. The new system will support planning conditions,
plan checking, permit application, inspections, and permit finalization. In
addition, future enhancements will GIS-enable the permitting system and
integrate it with city parcel related information.

COMMENTS:

The first phase of the replacement of the interim permitting system was
completed in October 2001. Subsequent phases that provides for system
expansion, E-commerce (on-line payment) and other internet functions. It is
anticipated that the system will be completed in Fiscal Year 04/05 with no
additional funds being required.

Phase 1 (implementation of the base system) was completed in October
2001. Phase 2 activities including WEB access to permit information was
completed in 2003. The on-line issuance of non-plan permits and electronic
capture of field inspection information is scheduled to occur during FY 04-05.
No additional funding is required.

Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 120,000 0 0 0 0 0 120,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 287,384 0 0 0 0 0 287,384
Other 323,960 0 0 0 0 0 323,960
Totals 731,344 0 0 0 0 0 731,344
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 358,602 0 0 0 0 0 358,602
RDA Tax Increment 372,742 0 0 0 0 0 372,742
Totals 731,344 0 0 0 0 0 731,344

FINANCE NOTES

Defunded $189,398 of 00-02 COPS funding and $577,616 of RDA funding in FY 03-04. Transfer $145,000 of 00-02 COPS funding to the
Finance Project (8107) for FY 04-05.
Close project at end of fiscal year June 30, 2005.
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Community Improvement 8112 1
CONTACT: Alan Rich [2713]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project is to provide an enterprise Geographic Information System (GIS)
designed to eventually integrate with and GIS-enable all relevant City
information systems. The initial phase of this project resulted in the
development of an electronic base map and database of location related data
(parcels, street centerlines and easements) and a GIS maintenance system.
The next phases will add new layers to the existing base map to include
infrastructure (utilities), zoning, and police and fire districts.
GIS functionality will be integrated where possible into existing systems and
development of new GIS-enabled applications will be initiated.
COMMENTS:
Progress continues on the City's GIS with the completion of the base map
and the validation of the utility layer of the map. GIS products support many
City departments including Fire, Engineering, Planning, Police and the
Building Department. Fire run maps have been converted from hand drawn
maps to GIS maps. The updated aerial photo of the City was completed in
FY 03-04 and displays construction in the 880/237 and McCarthy Ranch area
in addition to development occurring within the Midtown area. Incremental
aerial photo updates are planned through FY 05-06
Uncommitted Balance as of 6/30/2005: $144,672
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 120,000 0 0 0 0 0 120,000
Administration 510,000 0 0 0 0 0 510,000
Surveying 160,000 0 0 0 0 0 160,000
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 1,565,000 0 0 0 0 0 1,565,000
Other 630,000 0 0 0 0 0 630,000
Totals 2,985,000 0 0 0 0 0 2,985,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 1,095,250 0 0 0 0 0 1,095,250
Budget Transfer 605,000 0 0 0 0 0 605,000
RDA Tax Increment 1,284,750 0 0 0 0 0 1,284,750
Totals 2,985,000 0 0 0 0 0 2,985,000

FINANCE NOTES

Budget Transfer Detail: CIP 8121 ($185,000); CIP 8122 ($250,000), CIP 4063 ($40,000), CIP 6052 ($250,000), CIP 6052 (-$90,000), and

CIP 8096 (-$30,000)
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Community Improvement 8125 Mobile Radio Replacement Plan 1
CONTACT: Terry Medina [2703]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project addresses the replacement of portable, mobile radios and
supporting equipment for Police, Fire and Public Works.
COMMENTS:
Progress continues on the replacement of all Police, Fire and Public Works
radios. There is the possibility that the F.C.C. may reorganize the emergency
and non emergency radio frequencies to narrower bands. This may result in
"compromised" Public Safety frequencies due to "bleed over." Complete radio
equipment replacement with new technologies would be required, including
additional funding (not shown).
Uncommitted Balance as of 6/30/2005: $85,815
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 20,000 0 0 0 0 0 20,000
Surveying 0 0 0 0 0 0 0
Inspection 10,000 0 0 0 0 0 10,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 948,245 0 0 0 0 0 948,245
Other 105,000 0 0 0 0 0 105,000
Totals 1,083,245 0 0 0 0 0 1,083,245
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 850,000 0 0 0 0 0 850,000
RDA Tax Increment 233,245 0 0 0 0 0 233,245
Totals 1,083,245 0 0 0 0 0 1,083,245
FINANCE NOTES
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Community Improvement 8131 Information Management 1
CONTACT: Terry Medina [2703]
PRIORITY: Mandatory or Committed Projects
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
This project will implement a document management and imaging system
within the City. The implemented document management system will allow
City staff to comprehensively store, locate and manage all City related
information through the use of imaging, optical character recognition (OCR),
database, and workflow technologies. Benefits of this technology includes
significant reductions in file space, misfiling, and document location/retrieval
times. This portion of the project was formerly called Document Imaging.
The project also includes web based interfaces, web development, video
streaming and data warehousing.
COMMENTS:
The first phase of this project included the scanning, indexing and
microfilming of Police Department, Fire Department and Building Department
records. Subsequent phases included the scanning, indexing and
microfilming of documents for the City Clerk, Engineering, Finance, HR and
Planning Departments. It is anticipated that the system will be completed by
05/06 with on going costs being reflected in the departments operating budget.
To date over 2.7 million documents have been converted to an electronic
format. Work continues on the scanning and indexing of Police Department
records and the applications developed for the Building, City Clerk,
Engineering, Finance, Fire Human Resources and Planning. Additional
applications will be created during the
FY 04-05 to increase public access to documents.
Uncommitted Balance as of 6/30/2005: $185,713
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 100,000 0 0 0 0 0 100,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 150,000 0 0 0 0 0 150,000
Other 450,000 0 0 0 0 0 450,000
Totals 700,000 0 0 0 0 0 700,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
00-02 COPS 600,000 0 0 0 0 0 600,000
RDA Tax Increment 100,000 0 0 0 0 0 100,000
Totals 700,000 0 0 0 0 0 700,000

FINANCE NOTES
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Community Improvement 8134 Senior Center Renovation 1

CONTACT: Mark Rogge [3403]

PRIORITY: Improve the Quality of Life DIAGRAM

ANNUAL MAINTENANCE COST: $0

DESCRIPTION

This project will be closed at the end of the Fiscal Year (June 30, 2005) and a
new Senior Center Renovation project will be programmed in FY 08-09.

COMMENTS:
This project will be closed at the end of the Fiscal Year (June 30, 2005).

Uncommitted Balance as of 6/30/2005: $299,249
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 646,442 0 0 0 0 0 646,442
Administration 61,000 0 0 0 0 0 61,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 271,330 0 0 0 0 0 271,330
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 978,772 0 0 0 0 0 978,772
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 872,442 0 0 0 0 0 872,442
Grants 72,000 0 0 0 0 0 72,000
1997 RDA Tax Allocation Bonds 34,330 0 0 0 0 0 34,330
Totals 978,772 0 0 0 0 0 978,772

EINANCE NOTES
Grants Prior Year: CD Block Grant $72,000
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Community Improvement 8137 City Gateway Identification Signs 1
CONTACT: Liz Racca-Johnson [3306] / Dennis Cuciz [2631]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $1,000
M 9"?”.
DESCRIPTION o
This project provided for the design of a City Gateway Identification Sign
located along the 1-880 corridor. Additional funds will be needed for T S 11}
construction of the City Gateway ldentification Sign. A construction project eHA 4
will be added to the Wish List. W
I i =4
; S
-_. II._; J
COMMENTS: * H
Close this project at the end of Fiscal Year (June 30, 2005). e g | -
{ 5, -. b
. "’.'_‘. | ;
3 |
Uncommitted Balance as of 6/30/2005: $1,814
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 74,000 0 0 0 0 0 74,000
Administration 6,000 0 0 0 0 0 6,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 80,000 0 0 0 0 0 80,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 80,000 0 0 0 0 0 80,000
Totals 80,000 0 0 0 0 0 80,000

FINANCE NOTES

Estimated total cost to complete the work, which includes the final design phase and construction, is $610,000.

On 1/20/04, Council approved an $80,000 mid-year appropriation.
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Storm Drain Improvement 8140 Oak Creek Pump Station Improvement 1
CONTACT: Doug De Vries [3313]
PRIORITY: Major Service Equipment Replacement DIAGRAM o
ANNUAL MAINTENANCE COST: $0
DESCRIPTION :
This project provides for the replacement of engine control panels and " A
upgrades to the existing engines at Oak Creek Pump Station per the Storm % ) o
Drain Master Plan. The roof is need of replacement as well as other minor .
items. The pump station is located near Sycamore Dr. and McCarthy Blvd.
and provides drainage for the Oak Creek Industrial Park area. !
|
COMMENTS: i
This storm pump station pumps large volumes of storm water into Coyote
Creek requiring three 400 horsepower diesel engines. The existing engines 1
have exceeded their design (or useful) life and replacement will assure
continuous operations during future inclement weather. Design is underway. b,
Uncommitted Balance as of 6/30/2005: $596,685
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 80,000 0 0 0 0 0 80,000
Administration 15,000 0 0 0 0 0 15,000
Surveying 0 0 0 0 0 0 0
Inspection 25,000 0 0 0 0 0 25,000
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 692,000 0 0 0 0 0 692,000
Other 25,000 0 0 0 0 0 25,000
Totals 837,000 0 0 0 0 0 837,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 837,000 0 0 0 0 0 837,000
Totals 837,000 0 0 0 0 0 837,000

FINANCE NOTES

Effective June 30, 2005, defund $500,000 RDA Tax Increment from this project and return it to the RDA fund.

Additional Funding will be required for this project.
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Category Project Estimate Level
Community Improvement 8146 City Gateway Improvements on Tasman Dr. 1
CONTACT: Liz Racca-Johnson [3306]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $500 -
Ay *
DESCRIPTION
This project provided a City gateway (entry) tower feature at Tasman and %
Alder Drives. An Additional project will be needed for design and construction %
of the gateway improvements envisioned at the Coyote Creek Bridge on
Tasman Dr., which will be added to the Wish List. e,
% i
¥
COMMENTS:
A ladder will be added to the sign as part of CIP 8135 to provide better
access for maintenance.
)

Close this project at the end of Fiscal Year (June 30, 2005). .
Uncommitted Balance as of 6/30/2005: $7,877
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 190,000 0 0 0 0 0 190,000
Administration 15,000 0 0 0 0 0 15,000
Surveying 5,000 0 0 0 0 0 5,000
Inspection 25,000 0 0 0 0 0 25,000
Land 0 0 0 0 0 0 0
Improvements 234,262 0 0 0 0 0 234,262
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0

Totals 469,262 0 0 0 0 0 469,262
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Other Sources 75,000 0 0 0 0 0 75,000
RDA Tax Increment 394,262 0 0 0 0 0 394,262

Totals 469,262 0 0 0 0 0 469,262

FINANCE NOTES
Other Sources Detail: VTA Art & Aesthetic Program Code ($75,000).
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Community Improvement 8150 Refinish City Garage Floor 1
CONTACT: Jeff Barron [2657]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems DIAGRAM o
ANNUAL MAINTENANCE COST: $0 = -
[=:] g'.'l:l
- % VE = || FONTA
DESCRIPTION = o
This project refinished the floor in the City garage. This work is required on a ‘% 2 'g, o -
. = B
five year cycle. ‘%‘%\ 5 ; -__;:.L g} =
I ® ) }% .
.'\.LF g
& ca . Fity,
e® 2% § o
" B
o -
COMMENTS: wgﬂ %‘3 mE 9
Close this project at the end of Fiscal Year (June 30, 2005). = = ae =
B 8* =
L) = 4
a ")
i AERVSD DR
L7
€ LS
Uncommitted Balance as of 6/30/2005: $17,435
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 5,000 0 0 0 0 0 5,000
Land 0 0 0 0 0 0 0
Improvements 40,000 0 0 0 0 0 40,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 50,000 0 0 0 0 0 50,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 50,000 0 0 0 0 0 50,000
Totals 50,000 0 0 0 0 0 50,000

FINANCE NOTES
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Community Improvement 8151 Interim Senior Center 1
CONTACT: Mark Rogge [3403]
PRIORITY: Improve the Quality of Life DIAGRAM o
ANNUAL MAINTENANCE COST: $0 N
- i
DESCRIPTION =i, 1
The Interim Senior Center is located at the Cracolice Building, 540 South Abel Ea- '5;
Street. This project added approximately 3,600 square feet of modular ?
addition for classrooms and restrooms, and made minor improvements to the e = i
existing building to address health, safety and accessibility issues including e o
an improved kitchen. L
= L ;
3 IE
COMMENTS:
Close this project at the end of Fiscal Year (June 30, 2005).
A
s
. i, K -':.-
ety
Uncommitted Balance as of 6/30/2005: $1,193
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 30,000 0 0 0 0 0 30,000
Administration 30,000 0 0 0 0 0 30,000
Surveying 8,000 0 0 0 0 0 8,000
Inspection 20,000 0 0 0 0 0 20,000
Land 0 0 0 0 0 0 0
Improvements 713,400 0 0 0 0 0 713,400
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 801,400 0 0 0 0 0 801,400
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Grants 659,816 0 0 0 0 0 659,816
RDA Tax Increment 141,584 0 0 0 0 0 141,584
Totals 801,400 0 0 0 0 0 801,400
FINANCE NOTES
Grants: CD Block Grant
Close project at end of fiscal year June 30, 2005.
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Streets 8152 Main Street Precise Plan & Streetscape Study 2
CONTACT: Tambri Heyden [3280]
PRIORITY: Studies and Analyses
ANNUAL MAINTENANCE COST:
DESCRIPTION
This study determines the extent of the concrete slab under Main Street,
provides a detailed streetscape plan (including landscaping, pedestrian-
scaled light fixtures, traffic calming measures, area identification elements,
benches and other amenities), and a precise plan to coordinate development
over several parcels in the vicinity of Main and Serra. The cost estimates
from this study provide the basis for cost estimates for future CIP projects to
construct these improvements.
COMMENTS:
The concrete slab under Main Street is from the old state highway. The
extent of this slab is determined from field exploration.
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 327,600 0 0 0 0 0 327,600
Administration 48,800 0 0 0 0 0 48,800
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 0 0 0 0 0 0 0
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 376,400 0 0 0 0 0 376,400
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 376,400 0 0 0 0 0 376,400
Totals 376,400 0 0 0 0 0 376,400
EINANCE NOTES
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Community Improvement 8163

Sports Center Underwater Pool Lighting

1

CONTACT: Julie Waldron [3314] / Bonnie Greiner [3227]

PRIORITY: Health and Safety Projects

ANNUAL MAINTENANCE COST:

DESCRIPTION

This project provides for under water pool lighting replacement at the Sports
Center yard pool, in accordance with the California Health Code, Section
3114B. lllumination to underwater areas provides direct vision and enables
surveillance of all swimming activities. This project would provide upgraded
electrical panels, transformers and light fixtures in compliance with code. The
project would include replacement of fixtures with low voltage (under 15-Volt),
installation of 3 transformers, separation of low and high voltage electrical
lines and two separate junction boxes. In addition, project would include

necessary concrete replacement.

COMMENTS:

It is appropriate to have lighting in the pool if it is to be used at night.
Eliminating night time pool use would impact the City's ability to offer a variety
of programs including evening and morning lap swimming, water aerobics,
Arthritis Aerobics, Water Exercise and swim lessons. Design is currently
underway and construction is scheduled to be completed by the end of FY 05-

06.

Uncommitted Balance as of 6/30/2005:

ESTIMATED COST
Design

Administration
Surveying

Inspection

Land

Improvements
Equipment

Other

FINANCING

RDA Tax Increment

FINANCE NOTES

DIAGRAM

$49,007
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
10,000 0 0 0 0 0 10,000
5,000 0 0 0 0 0 5,000
0 0 0 0 0 0 0
5,000 0 0 0 0 0 5,000
0 0 0 0 0 0 0
60,000 0 0 0 0 0 60,000
0 0 0 0 0 0 0
0 0 0 0 0 0 0
Totals 80,000 0 0 0 0 0 80,000
Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
80,000 0 0 0 0 0 80,000
Totals 80,000 0 0 0 0 0 80,000
200
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Streets 8166 Traffic Signal Preemption System 1
CONTACT: Jaime Rodriguez [3335]
PRIORITY: Rehabilitation of Existing Capital Assets or Systems
ANNUAL MAINTENANCE COST: $0
DESCRIPTION
The existing traffic preemptive system allows emergency vehicles to override
traffic signals cycle. New equipment is necessary to prohibit illegal devices to
be used to disrupt signal timing and coordination.
COMMENTS:
Uncommitted Balance as of 6/30/2005: $0
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 0 0 0 0 0 0 0
Administration 5,000 0 0 0 0 0 5,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Land 0 0 0 0 0 0 0
Improvements 55,000 0 0 0 0 0 55,000
Equipment 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Totals 60,000 0 0 0 0 0 60,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 30,000 0 0 0 0 0 30,000
Street Fund 30,000 0 0 0 0 0 30,000
Totals 60,000 0 0 0 0 0 60,000
EINANCE NOTES
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Community Improvement 8170 Midtown Parking Garage West 1

CONTACT: Mark Rogge [3403] / Steve Erickson [3414]

PRIORITY: Mandatory or Committed Projects DIAGRAM i
ANNUAL MAINTENANCE COST: $25,000 .
DESCRIPTION — oy
The West Parking Garage is proposed to address the parking demands for L 0
the County Valley Health Center and other Main Street uses. It will be 2 = i
located on the west side of Main Street, south of the new County Valley - = =
Health Center. The west garage is proposed with sufficient space for a (T8 = E"‘;-:
minimum 275 parking stalls, up to three or four stories tall. Other features of il ;. -
the west-garage may include: commercial space on the ground floor; = = E L pLE
decorative features that serve as a distinctive architectural element and = I#.'& = <
landmark for the Midtown area; pedestrian entries, elevators and stairs. o -
|,
COMMENTS: 2 = T
Council approved an appropriation of $1.3 million for design on April 5, 2005. é ]
This appropriation is sufficient to cover the design phase of the project. A § '
cost plan is being developed in the first phase of design to determine total T = 5'1;' -
project cost. Staff will request an appropriation to complete the project after o
the Cost Plan has been approved, which will include payment from the ~ " RLC" t
County for their cost share. :
Uncommitted Balance as of 6/30/2005: $280,206
ESTIMATED COST Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
Design 1,200,000 0 0 0 0 0 1,200,000
Administration 100,000 0 0 0 0 0 100,000
Surveying 0 0 0 0 0 0 0
Inspection 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Building 0 0 0 0 0 0 0
Totals 1,300,000 0 0 0 0 0 1,300,000
FINANCING Prior Year 2005-06 2006-07 2007-08 2008-09 2009-10 Total
RDA Tax Increment 1,300,000 0 0 0 0 0 1,300,000
Totals 1,300,000 0 0 0 0 0 1,300,000

FINANCE NOTES
Up to $6,875,000 (up to $25,000/stall for 275 stalls) will be received from the County Valley Health Center to provide parking for it patrons.

A Prior Year appropriation was approved 4/05/05 for $1.3 Million from RDA Tax Increment.
Additional funding will be required.
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APPENDIX A

ESTIMATE LEVEL DESCRIPTIONS

The following are detailed descriptions for each of the three estimate levels used in this document:

Estimate Level 1 — Conceptual Estimate

This level of estimating is the least accurate and is used when the conceptual idea or plan has been
prepared without precise details. Examples of such would be freeway interchanges prior to completion of
any plans (and estimates based thereon), projects where final location is unknown and right-of-way or
land costs are involved.

Estimate Level 2 — Detailed Estimate

This level of estimating is based on an approved design plan or conceptual plan which has some level of
assurance that the items contained within are complete and acceptable to the approving agency.
Examples of this category are most street projects where City staff has prepared estimated based on
typical street structural and geometric details, using experienced bid prices. Other examples are water or
sewer lines that have bee proposed and identified with estimates in consultant reports.

Estimate Level 3 — Design Estimate

This is the highest level of estimating and is based on a completed set of design drawings and
specifications that are ready for bidding. This level is what could also be called the bid or engineer’'s
estimate.
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ABAG
AC
ADA
CAD
CADD
CDBG
CIP
CRF
CRS
CcuU
DEV
DG
DOHS
EOC
FEMA
GF
GIS
GUI
HR

I/l
LRT
MCT
MHS
MSC
OSA
OCR
PF
PM
PMS
PRV
R/W
RDA
RFQ
RMS
RWQCB
SCADA
SCC
SCVTA
SCVWD
SF
SP
SPS
TA
TDA
WF
WLF
VTA
COP’s
TPF
UPS
Y2K

APPENDIX B

ABBREVIATIONS - DEFINITIONS

Association of Bay Area Governments
Asphalt Concrete

Americans with Disabilities Act.
Computer Aided Dispatch

Computer Aided Design and Drafting
Community Development Block Grant
Capital Improvement Program
Capital Reserve Fund
Community Rating Service
Customer

Developer

Decomposed Granite

Department of Health Service
Emergency Operating Center

Federal Emergency Management Agency
General Fund

Geographic Information System
Graphical User Interfaces

Human Resources

Infiltration/Inflow

Light Rail Transit

Mobile Computer Terminal

Milpitas Historical Society

Milpitas Sports Center

Office of the State Architect

Optical Character Recognition

Park Fund

Project Manager

Pavement Management System
Pressure reducing valve
Right-of-Way

Redevelopment Agency

Request for Qualifications

Records Management System
Regional Water Quality Control Board
Supervisory Control and Data Acquisition
Santa Clara County

Santa Clara Valley Transportation Agency
Santa Clara Valley Water District
Street Fund

Sponsor

Sewer Pump Station

Traffic Authority

Transportation Development Act
Water Fund

Water Line Extension Fund

Santa Clara Valley Transportation Authority
Certificates of Participation

Treatment Plant Fee
Uninterrupted Power Supply

Year 2000 Compliant

204



APPENDIX C

PRIORITIZATION DESCRIPTIONS

In order to assist in the review of the various projects, all CIP projects are prioritized using the following
categories (listed in priority order):

Mandatory or Committed Projects

Mandatory projects are those which the City is legally required to undertake. These include Federal or
State mandated activities such as access modifications to public facilities to meet Americans with
Disabilities Act requirements, Clean Water Act, etc. Committed projects are those that the City has
contracted or partially completed. This can also include projects that have received grants with time
restrictions. A funded project that has not yet started, does not necessarily mean that the project is
“committed”, since the project is still subject to review. If this project is no longer necessary, it can be
delayed or deleted and defunded.

Health and Safety Projects

Health and Safety projects are those infrastructure improvements needed for health and/or safety
reasons. Examples include such projects as sidewalk repair work, installation of traffic signals and signs,
modification of park playground equipment to eliminate a hazardous situation and additional lighting in
public areas, etc.

Rehabilitation of Existing Capital Assets or Systems

These are projects that are required to maintain the City’s investment in infrastructure and capital
equipment. This includes projects ranging from street resurfacing/reconstruction, to bridge maintenance,
water, sewer improvements, facilities rehabilitation, etc.

Major Service Equipment Replacement

These are projects involving the replacement of equipment required in the operations of the City services.
This would include pumps at storm drainage pump stations, MSC swimming pool pumps and motor
replacements.

Projects which Avoid Future Additional Costs

This includes those projects which assists the City in reducing and/or eliminating future operating or
capital costs. This would include acquisition of image processing equipment for document control,
computer networking, replacing existing high maintenance landscaping with drought resistant and low
maintenance plantings, automation of maintenance or data gathering activities, etc.

Studies and Analyses

This category is for projects that allow the City to examine new approaches for improvements to service
delivery, cost savings, capital improvement projects and/or ways to enhance the financial stability of the
City. Examples include the Calaveras Plan Line Study and San Jose Parallel Forcemain Study.

Enhance Economic Development
This category is for those projects that will attract new businesses or retain existing. Examples include
the installation of utilities for future development and fiber optics installation for telecommunications.

Improve the Quality of Life

These are projects that allow the City to enhance the City’s quality of life, such as landscaping projects,
new Sports Center improvements, etc.
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APPENDIX D

Previously Funded Projects to be Closed as of June 30, 2005

and project savings (defunding) amounts.

Community Improvement Projects

3394 Milpitas Library Predesign Study

8026 Civic Center

8053 Milpitas Sports Center (Phase 8)

8103 Senior Housing Project

8134 Senior Center Renovation

8137 City Gateway lIdentification Signs

8146 City Gateway Improvements on Tasman Dr.
8150 Refinish City Garage Floor

8151 Interim Senior Center

Parks Projects

5072 Dog Park

5077 2000 State Park Bond Project
5078 Selwyn Park Improvements
5079 Art in Your Park Coordination

Streets Projects

4180 Montague Expressway Widening at Milpitas Blvd.
4182 Pavement Improvement Program

4201 Streetscape Master Plan

4208 Calaveras/Piedmont-Evans Intersection Improvements
4212 Traffic Signal at Barber Lane/Bellew Dr.

4213  Alt. Alignment Study Ped/Bicycle Overcrossing

4214 Piedmont Road Bike Path and Sidewalk Improvements
4222 Marylinn Drive Sidewalk Extension

Water Projects
7050 Cathodic Protection
7058 Utility System Monitoring & Control Phase | & II

Sewer Projects
6078 San Jose Parallel Forcemain

Total

206

Savings (defund)

$0
$118,724
$39,630
$5,583,983
$299,249
$1,814
$7,877
$17,435
$1,193

$3,005
$79,941
$0
$19,587

$41,986
$281,471
$19,466
$58,880
$45,600
$191,581
$1,623
$17,846

$186,651
$499,014

$431,507

$7,948,063



APPENDIX E

Draft

FY 05-06
List of Projects Eligible for Art Policy Funding

Project # Project Name

8149 Sports Center Parking Lot Circulation Phase |
8153 N. Main St. Utility Improvements

8157 Abel Street Midtown Improvements

8161 Midtown Parking Garage East

8162 Library

8165 N. Main St. Midtown Streetscape Improvements
8170 Midtown Parking Garage West
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